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Haryana Power Generation Corporation Limited

e-Tender Notice
PRESSNOTICE

HARYANA Haryana Power Generation Corporation Limited
DEPARTMENT

Notice Inviting Tender No. 0610202609-43-50/Har yana Power Generation Cor poration Limited
Dept/HRY. Dated: 10/06/2026

The Managing Director invites bids from the eligible contractors online on the website:
https.//etenders.hry.nic.in for the work detailed in the table.

Name of Work: Repair and mtc. of toilets in CHM area, Fire station and GS division at PTPS
Panipat

Cost of work Rs 9.72 Lakhs

Time Limit 6 Months

Tenders to be received till: 01:00 hours on dated 15/06/2026

1. Bidder shall pay Rs. 1180/- as E-Service fee through Net Banking in favour of
“Society for IT initiative fund for e-Governance” payable at Chandigarh..

2. For further details and e-tendering schedule please visit website http://etenders.hry.nic.in

For and on behalf of M anaging Dir ector
Executive Engineer (Civil)

Haryana Power Generation Corporation
Limited

XEN CMD P | PTPS[CE PTPS Panipat]

Phone No: 9355869386
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Haryana Power Generation Corporation Limited

DETAIL NOTICE INVITING TENDER

The Managing Director invites the bids from the contractors who have created login ID on
the portal http://works.haryana.gov.in through online bids on the website for the work detailed in

the table below.
Sr. Name of work Cost of work | Earnest money | Costof | Time Date and
No (For bid limit [timefor bid
unregistered |document Submission.
biddersonly) | (inRs)
(in Rs.)
1 2 3 4 5 6
1. |Repair and mtc. of toilets in [Rs 9.72 Lakhs (¥19,442.00 for [%1,180.00|6 Months |15/06/2026
CHM area, Fire station and Contractors /- Upto 01:00
GS c_1|V|S|on at PTPS & hrs
Panipat )
%9,721.00 for
Societies

1. Biddersregistered on the portal https.//works.haryana.gov.in are not required to deposit any
earnest money and are required to submit earnest money declaration Form as provided in
Section 7 of the bidding document.

2. Interested bidders are encouraged to get themselves registered as contractor on the portal
https://works.haryana.gov.in.

3. Interested bidders must have contractor ID on https.//works.haryana.gov.in.
Cost of tender document fee: *1,180.00/-(non refundable) (to be submitted onling).

5. Availability of Bid document and mode of submission:

Tender document is available online on http://etenders.hry.nic.in

1. Earnest Money :for un-registered bidders — Online.

2. Earnest Money Declaration Form: Bidders registered by Haryana Government — the
bidder shall upload a earnest money declaration form as per format given in Section — 7
in the bidding document online, which can be generated from contractor login on
Haryana Engineering Works Portal.

C. |Tender document fee %1,180.00/- to be paid - Online

d. |Submission of Technica Bid — Online

e. |Submission of Price Bid - Online

Note: Bidding shall be online only and no document shall be accepted in any physical form.
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Haryana Power Generation Corporation Limited

5. Inthefirst instance, Earnest money /Earnest money Declaration Form (as provided in Section
7) shall be opened online and checked for correctness along with tender document fee. If the
earnest money declaration form / earnest money are found in order, Technical Bid shall be
opened (Online) in the presence of such contractors who choose to be present. The Financial
offer shall be opened (Online) only, if the bidders meet the qualification criteria as per the bid
document. The date of opening of Financial Bid shall be intimated separately.

Exemption of tender document fees of the Contractors/Agencies:

“Single tender shall normally not be considered unless there are special circumstances to
do so. In such eventuality, decision to accept the single tender shall be as prescribed in
the rules. If special circumstances are not present, tenders shall be re-called. If re-
tendering again resultsin asingle

Tender, its acceptance may be considered with proper justification and reasons”. Where
on first call of tender, number of bidders participate in the tender but on Technical
evauation only one participating bidder qualifies, the tender shall be re-invited treating it
as single tender.

Those bidders shall not be required to pay tender document fees, who choose to submit
bids again on tender being re-called on account of single tender being received or single
bidder qualifies on first call.

6. Biddersshall have to pay the e-Service Fees of Rs. 1180 in favour of ‘Society for IT initiative
fund for
e-Governance through Debit Cards & Internet Banking Accounts are required to be paid online
directly through Internet Baking Accounts.

7. Last Date/ Time for receipt of bids through e-tendering: 15/06/2026 up-to 01:00 Hrs.
(time)

8. Thesitefor the work is available.

9. Only online submission of bidsis permitted, therefore; bids must be submitted online on
website
https.//etenders.hry.nic.in. The technical qualification part of the bids will be opened online at
CE PTPS Panipat on 17/06/2026 at 11:00 hrs. by the authorized officers. If the office happens
to be closed on the date of opening of the bids as specified, the bids will be opened online on
the next working day at the same time.

10. The bid for the work shall remain open for acceptance during the bid validity period to be
reckoned from the last date of ‘Submission of Online Bids. Bids as submitted online shall be
valid for 120 days from the date of bid closing i.e. from last date of submission of online bids.
In case the last day to accept the tender happens to be holiday, validity to accept tender will be
the next working day.

11. Bidders may bid for any one or more of the works mentioned in the Table above.
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Haryana Power Generation Corporation Limited

12. To qualify for a package of contracts made up of this and other contracts for which bids are
invited in the same NIT, the bidder must demonstrate having experience and resources
sufficient to meet the aggregate of the qualifying criteriafor the individua contracts.

13. Other details can be seen in the bidding documents. The Employer shall not be held liable for
any delays due to system failure beyond its control. Even though the system will attempt to
notify the bidders of any bid updates, the Employer shall not be liable for any information not
received by the bidder. It isthe bidders’ responsibility to verify the website for the latest
information related to the tender.

14. Conditional tenders will not be entertained and are liable to be rejected.

15. In case the day of opening of tenders happensto be holiday, the tenders will be opened on the
next working day. The time, mode and place of receipt of tenders and other conditions will
remain unchanged.

16. Theinvitation of thistender can be cancelled without assigning any reason.

17. The societies shall produce an attested copy of the resolution of the Co-operative department
for the issuance of tenders.

18. The tender without Earnest money /Earnest money Declaration form and tender document fee
will not be opened.

19. Thejurisdiction of court will be as defined asin Appendix to ITB.

20. Thetender of the bidder who does not satisfy the qualification criteriain the bid documents are
liable to be rejected and financial bids will not be opened.

21. The Pre-bid meeting will be held as per the detailsin Appendix to I TB.

22. The bidders may note that the works are to be carried out strictly as per the applicable laws,
permits, rules and regulations. Any damages/ penalties imposed by any statutory authority, like
NGT etc, on account of noncompliance of any applicable laws, permits, rules and regulations
shall have to be borne by the contractor.

23. The undersigned reserves the right to reject any or all of the bids without assigning any reason.

For and on behalf of M anaging Director

Executive Engineer (Civil)

Haryana Power Generation Corporation
Limited

XEN CMD P | PTPS[CE PTPS Panipat]
Phone No: 9355869386
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Haryana Power Generation Corporation Limited

KEY DATES

. |Date of Issue of Notice I nviting Bid

. |Date 10/06/2026

. |Period of availability of Bidding Documentson | : [From
website http://etenders.hry.nic.in 10/06/2026
To
15/06/2026
. |Time, Date of Pre-bid Meeting . [Not Applicable

. |Deadline for Receiving Bidsonline

. [Date 15/06/2026 at 01:00 hrs

. |Opening of Bids
(Tender Document fee & Earnest Money Declar ation
Form)

. |Date 17/06/2026 at 11:00 hrs

. |Timeand Datefor opening of Part-I of the Bid
(Technical Qualification Part)

. [Date 17/06/2026 at 11:00 hrs

. |Timeand Date of opening of Part-11 of the Bid
(Financial Part) of the Bidderswho Qualify in
Part | of theBid.

. |To be intimated.

. |Last Date of Bid Validity

Date 13/10/2026

. |Officer inviting Bids

. |Executive Engineer (Civil)
XEN CMD P 1 PTPS[CE PTPS

Panipat]
Haryana Power Generation
Corporation Limited
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Haryana Power Generation Corporation Limited

Section 1: Instructionsto Bidder s(1 TB)
Table of Clauses

A. General E. Bid Opening
1. Scope of Bid 23 Bid Opening
2. Source of Funds 24. Process to be Confidential.
3. Eligible Bidders 25. Clarification of Bids and Contacting the
4. Qualification of the Bidder Employer.
5. One Bid per Bidder 26. Examination of bids and Determination of
6. Cost of Bidding Responsiveness.
7. Site Visit 27. Correction of Errors.
28. Adjusted in bid.
B. Bidding Documents and Evaluation 29. Evaluation and Comparison of Bids.
8. Content of Bidding Documents. 30. Payment Caping Condition
9. Clarification of Bidding Documents and
Pre-Bid Meeting. F. Award of Contract
10. Amendment of Bidding Documents. 31. Award Criteria
32. Employer’s Right to Accept any Bid and
C. Preparation of Bids to Reject any or all Bids.
11. Language of Bid 33. Notification of Award and Signing of
12. Documents Comprising the Bid. Agreement.
13. Bid Prices 34. Performance Security.
14. Currencies of Bid. 35. Advances
15. Bid Validity 36. Corrupt or Fraudulent Practices.
16. Earnest money 37. Debarring.
17. Alternative Proposals by Bidders. 38. Completion of Work.
18. Format and Signing of Bid. 39. Instructions/ Specia Qualification
D. Online Submission of Bids Requirements (If any)
19. Bidding Through e-Tendering system.
20. Deadline for Submission of Bids.
21. Late Bids.
22. Withdrawal or modification
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Haryana Power Generation Corporation Limited

A. General

1. Scope of Bid

11 The Employer (Appendix to ITB) on behalf of ‘Authority’ (defined in Appendix to ITB)
invites bids for the construction of Works as described in these documents and referred to as “the
Works”. The name of the worksis provided in the Appendix to ITB. The bidders may submit bids
for any or all of the works detailed in the table given in the Notice Inviting Tender. Bid for each
work should be submitted separately. The bidders should refer Section 4-A for the detailed scope
of work and Section 4-B for Technical Specifications for the work.

1.2 The successful Bidder will be expected to complete the Works by the Intended
Completion Date specified in the Contract data.

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives
(bidder/tender, bid/tender, bidding/tendering etc.) are synonymous.

1.4 The jurisdiction of court will be as defined asin Appendix to ITB

2. Sour ce of Funds

2.1 The expenditure on this project will be met from the budget provided by the Govt. of
Haryana.

3. Eligible Bidders

3.1 Thelnvitation for Bidsis open to all bidders have created contractor 1d on the portal
https://works.haryana.gov.in and eligible bidders meeting the eligibility criteria as defined in ITB.

3.2  Thebiddersin Joint Ventures are allowed as per the Appendix to I TB.

3.3 Interested bidders who are not registered on Haryana Engineering Works Portal should
upload the following documents at the time of bidding:
a. Mandatory Documents

I. Proof of Constitution - Partnership deed (in case of the partnership firm registration); or
Certificate of Incorporation (in case of Private limited company, public limited company, Public
sector undertaking, Limited Liability Partnership, registration); or Any proof substantiating
constitution (in the case of society, trust, AOP, Government department, local authority, statutory
body registration.)

ii. PAN Card

lii. GST Certificate

iv. Undertaking of Non-Blacklisting — (Certificate that contractor has not been blacklisted
previously)

v. Proof of immovable properties/self-certification that doesn't have any property

vi. Cancelled Cheque / Proof of bank account

vii. Proof of Address

viii. The applicant himself or his employee (at least one) should be a Diploma Holder Engineer
(Civil/Electrical/Agri./Hort.) as applicable. Accordingly, self-declaration certificate of applicant
and his employee along with copy of Diploma certificate is to be submitted.
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Haryana Power Generation Corporation Limited

IX. In case for electrical works the applicant or the employee of the applicant should submit valid
Wireman License from Chief Electrical Inspector, Haryana

X. It is mandatory for the contractor to register and utilize the “Call Before You Dig (CBuD)”
Mobile Application for al works involving excavation, trenching, or road cutting.

b. Optional Documents

I. TAN Number Document

ii. MSME Registration Certificate (If Applicable)

lii. Form 26AS for last three years (Provided by Income Tax Department)
iv. LLCs (Limited Liability Company) to upload last audited balance sheet
v. Change of constitution of agency

vi. Litigation History (If any)

vii. List of completed worksif any

viii. List of Abandoned works (if any)

iX. Any Other relevant documents

In case during examination it isfound that any bidder for this category of works has not
submitted above mandatory documents or has submitted false documents his bid shall be
reected.

3.4  Biddersshal not be under adeclaration of ineligibility for corrupt and fraudulent practices
by the Central Government, the State Government or any public undertaking, autonomous body,
authority by whatever name called under the Central or the State Government.

4, Qualification of the Bidder
A) For works put to tender upto Rs. 25.00 L acs, contractor’sid on Haryana Engineering
Works Portal.

B) For works put to tender from Rs. 25.01 Lacsto Rs. 64.00 L acs, a valid enlistment
certificate with proof of owner ship/ lease of specified machinery/ manpower aslisted in
Clause 39 of thisdocument and contractor’sid on Haryana Engineering Works Portal.

(Technical Evaluation shall be carried out as per the requirement specified in Clause 39in
section 1 of thisdocument and financial bid of only responsive qualifying bidder s shall be
opened)

C) For works put to tender from Rs. 64.01 L acs onwar ds, following qualification criteriais
required to befulfilled:-

4.1  All bidders shall provide the Qualification Information as specified in Section-2 of this
document, Forms of Bid and the undertaking(s) as specified in Section 7. The undertaking should
be of a date after the first invitation of thistender. Initially the scanned copy of undertaking(s) shall
have to be submitted in technical bid and before signing the agreement, the original undertaking(s)
should be submitted by the bidders to the concerned Executive Engineer. The undertaking(s) in
original shall make integral part of the agreement. The bidder should also meet the requirements
mentioned in clause 39 .

4.2 All bidders participating in tenders costing more than Rs. 25.00 lacs shall include the
following information and documents with their bids in Section 2, Qualification Information unless
otherwise stated in the Appendix to I TB:

(@) Copiesof original documents defining the constitution or legal status, place of
registration, and principal place of business; written power of attorney of the
signatory of the Bid to commit the Bidder;
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Haryana Power Generation Corporation Limited

(b) Total annual financia turnover of each of the last three years duly certified by
Chartered Accountant;

(c) (i) Experience in works of a similar nature and size for each of the last seven
years with certificates from the concerned officer not below the rank of
Executive Engineer or equivalent;

(i) and details of works in progress or contractually committed with detail of
clients who may be contacted for further information on those contracts;

(d) The undertakings as per the format and language given in Section 7 of the
document. The undertakings should be of a date after the invitation of this tender.
The bids accompanying with the language deviated from the language of the draft
provided in Section 2 shall be treated as non — responsive.

4.3  All care should be taken by the bidder to submit correct information and documents in first
place. No cognizance of the documents submitted subsequently by the bidder on his own
regarding histechnical bid shall be taken. However, clarification can be sought upto
the extent of clearing any doubt on the documents already submitted online.

4.4  Joint Ventures are permitted to bid for the work as defined in the Appendix to ITB. Bids
submitted by a Joint Venture (JV) shall comply with the following reguirements:

a There shall be a Joint Venture Agreement (as per the format given in Section-
7) specific for these contract packages between the constituent firms, indicating
clearly, amongst other things, the proposed distribution of responsibilities both
financia aswell astechnical for execution of the work amongst them. For the
purpose of this clause, the most experienced lead partner will be the one
defined. A copy of the Joint Venture agreement shall be submitted before any
award of work could be finalized.

b.  Thebid, and in the case of the successful bidder, the Form of Agreement, etc.,
shall be signed and / or executed in such a manner as may be required for
making it legally binding on all partners (including operative parts of the
ensuing Contract in respect of Agreement of Arbitration, etc.). On award of
work, the Form of Agreement and Contract Documents shall be signed by all
partners of the Joint Venture to conclude Contract Agreement.

C. Lead partner shall be nominated as being partner-in-charge; and this
authorization shall be evidenced by submitting a power of attorney signed by
the legally authorized signatories of al the partners.

d.  The partner-in-charge shall be authorized to incur liabilities and to receive
instructions for and on behalf of the partners of the Joint Venture, whether
jointly or severaly,and entire execution of the Contract (including payment)
shall be carried out exclusively through the partner-in-charge. A copy of the said

authorization shall be furnished in this Bid.

e.  All partners of the Joint Venture shall be liable jointly and severally for the
execution of the Contract in accordance with the Contract terms, and arelevant
statement to this effect shall be included in the authorization mentioned under
sub clause | above as well asin the Form of Tender and the Form of Agreement
(in case of a successful bidder).
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f. In the event of default by any partner, in the execution of his part of Contract,
the Employer shall be so notified within 30 days by the partner-in-charge, or in
the case of the partner-in-charge being the defaulter, by the partner nominated
as partner-in-charge of the remaining Joint Venture. The partner-in-charge shall,
within 60 days of the said notice, assign the work of the defaulting partner to
any other equally competent party acceptable to the Employer to ensure the
execution of that part of the Contract, as envisaged at the time of bid. Failure to
comply with the above provisions will make the Contractor liable for action by
the Employer under the Conditions of Contract. If the Most Experienced i.e.
Lead Partner defined as such in the Communication approving the qualification
defaults, it shall be construed as default of the Contractor and Employer will
take action under the Conditions of Contract.

g. Not with standing the permission to assigning the responsibilities of the
defaulting partner to any other equally competent party acceptable to the
Employer as mentioned in sub clause (f) above, al the partners of the Joint
Venture will retain the full and undivided responsibility for the performance of
their obligations under the Contract and/ or for satisfactory completion of the
Works.

h.  The bid submitted shall include all the relevant information as required under
the provisions of Sub-Clause 4.5 D of ITB and furnished separately for each
partner.

4.5 Qualification Criteria [applicable as per cost of work put to tender]
4.5A To qualify for award of the contract, each bidder in its name should have :-

1) Minimum average annual financial turnover (as certified by the Chartered
Accountant) during the last three years, ending 31st March of the previous financial
year, should not be less than 30% of the value of work. The turn over shall be
updated to price level of thelast financial year at the rate of 8% per year
compounded yearly.

11) Experience of having successfully completed or substantially completed similar
works (i.e. road/bridge/building works/airport runway/PHED/ IWRD works/) as
applicable for that type of tender during the last seven years ending last day of
month previous to the one in which bids are invited should be either of the
following:-

(@) Three similar works each costing not less than 40% of the value of work.
or
(b) Two similar works each costing not less than 50% of the value of work.
or
(c) One similar work costing not less than 80% of the value of work.

The amount of works shall be updated to price level of the last financial year at the rate of
8% per year compounded yearly.

Note 1:- Theworks may have been executed by the applicant as Prime contractor or as a member
of Joint Venture As contractor, he should have acquired the experience of execution of all major
items of works under the proposed contract. In case a project has been executed by a Joint Venture,
the turnover or experience shall be evaluated in proportion to their participation of the Joint
Venture. In case of experience as a sub contractor, the certificate from the Principal Employer
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shall have to be furnished.

Note 2:- Substantially completed works means those works which are at least 95% completed as
on the date of submission (i.e. gross value of work done upto the last date of submission is 95% or
more of the original contract price or enhanced contract price as the case may be) and continuing
satisfactorily.

Note 3:-Similar works means road work for road tender, building work for building tender, bridge
work for bridge tender and so on.

For these, a certificate from the employer shall be submitted along with qualification
information clearly mentioning the name of work, Contract Value, billing amount. Date of
commencement of works, satisfactory performance of the Contractor and any other relevant

information.
45B Each bidder must produce:

(i)  Anaffidavit (format affidavit to be attached) in the prescribed format
given in this document in Section 7. The affidavit should be of a date later
then the date of calling of tender; and

(i) Such other certificates as defined in the Appendix to ITB. Failure to
produce the certificates shall make the bid non-responsive.

45C To qualify for a package of contracts made up of this and other contracts for which

bids are invited in the Notice Inviting Tender, the bidder must demonstrate having
experience and resources sufficient to meet the aggregate of the qualifying criteriafor
the individual contracts.

45D If bidder is a Joint Venture, the partners would be limited to three (including lead
partner). Joint Venture firm shall be jointly and severaly responsible for completion
of the project. Joint Venture must fulfill the following minimum qualification
requirement.

1. The lead partner shall meet not less than 50% of qualification criteria given in
sub-clause 4.5 A (i) & (ii) of ITB above.

il. Each of the remaining partners shall meet not less than 25% of all the criteria
givenin sub-clause 4.5 A (i) & (ii) of ITB above.

1. The Joint Venture must also collectively satisfy the subject of the criteria of
Clause 4.5 B and 4.5 C of ITB for this purpose the relevant figures for each of the
partners shall be added together to arrive at the Joint Venture total capacity
which shall be 100% or more.

1v. In the event that the Employer has caused to disqualify under Clause 4.7 of
ITB below al of the Joint Venture partners will be disqualified.

V. Joint Venture Applicants shall provide a certified copy of the Joint Venture
Agreement in demonstration of the partners undertaking joint and several
liabilities for the performance of any contract entered into before award of work.

vi.  The available bid capacity of the JV as required under Clause 4.6 of ITB below will
be applied for each partner to the extent of his proposed participation in the
execution of the work. The total bid capacity available shall be more than
estimated contract value.
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vii.  The Sub-Contractors’ experience and resources shall not be taken into account in
determining the bidder’s compliance with the qualifying criteria.

4.5.E  Any other requirement as specified elsewhere in the ITB.

4.6 Bid Capacity Formulafor Works put to tender value above Rs. 25.01 L acs
Bidders who meet the minimum qualification criteria will be qualified only if their
available bid capacity for construction work is equal to or more than the total bid
value.The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*2- B) Where

A = Maximum value of financial turnover (as certified by the Charted Accountant) in
any one year during the last three years (updated to price level of the last financial
year at the rate of 8% per year compounded yearly).

N = Number of years prescribed for completion of the works for which bids are invited
(period up to 6 months to be taken as ' and more than 6 months as 1 in a year).

B = Value, at the current price level (compounded yearly @8% per year), of existing
commitments and on-going works to be completed during the period of
completion of the works for which bids are invited.

4.6.1 Bid Capacity Formulafor Works put upto tender value of Rs. 25.00 L acs
(i) A contractor shall be allotted works up to a maximum of Rs. 50.00 Lacsin afinancial year.
Where the combined value of ongoing works and the work under tender equals Rs. 50.00
Lacs, the bidder may participate only to the extent of the balance between Rs. 50.00 Lacs and
the value of outstanding works. For works up to Rs. 25.00 Lacs, bid capacity shall be
calculated as per the following formula:
Formula: Bid Capacity (in Lacs) = Rs. 50.00 Lacs - Value of Outstanding Work(s) (in Lacs)

(i) Inthenext financial year, a contractor may be allotted works up to Rs. 1.00 Crore, subject to
having satisfactorily completed works of at least Rs. 50.00 Lacsin any previous year. Where
the value of ongoing works plus the tendered work exceeds Rs. 50.00 Lacs but does not exceed
Rs. 1.00 Crore, the bidder shall furnish completion certificates for works of Rs. 50.00 Lacs
completed within the last three years. The bidder may bid only to the extent of the balance
between Rs. 1.00 Crore and the value of outstanding works at the time of bid submission.

Formula: Bid Capacity (in Lacs) = Rs. 1.00 Crore- Value of Outstanding Work(s) (in Lacs)

(iii) Inany financial year, a non-registered contractor may be allotted works up to Rs. 2.00 Crore,
subject to having satisfactorily completed work of Rs. 1.00 Crore in any previous year. Where
the combined value of ongoing works and work under tender exceeds Rs. 1.00 Crore, the
bidder shall submit completion certificates for works of at least Rs. 1.00 Crore executed in the
last three years.

Formula: Bid Capacity (in Lacs) = Rs. 2.00 Crore - Value of Outstanding Work(s) (in Lacs)

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

e made misleading or false representations in the forms, statements, affidavits
and attachments submitted in proof of the qualification requirements; and/or

e record of poor performance such as abandoning the works, not properly
completing the contract, inordinate delays in completion, litigation history, or
financia failures etc: and/or.
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e  participated in the previous bidding for the same work and had quoted
unreasonably high bid prices and could not furnish rational justification to the
employer.

5. OneBid per Bidder

51 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one
Bid for one work will cause the proposals with the Bidder's participation to be disqualified.

6. Cost of Bidding

6.1 TheBidder shall bear all costs associated with the preparation and submission of his Bid,
and the Employer will, in no case, be responsible or liable for those costs.

7. Site Visit

7.1  TheBidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine
the Site of Works and its surroundings and obtain all information that may be necessary for
preparing the Bid and entering into a contract for construction of the Works. The costs of visiting
the Site shall be at the Bidder’s own expense. The Bidder acknowledges that prior to the
submission of the bid, the Bidder/Contractor has, after a complete and careful examination, made
an independent evaluation of the Scope of the Project, Specifications and Standards of design,
construction and maintenance, Site, local conditions, physical qualities of ground, subsoil and
geology, suitability and availability of access routes to the Site and all information provided by the
Employer or obtained, procured or gathered otherwise, and has determined to its satisfaction the
accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards as are
likely to arise or may be faced by it in the course of performance of its obligations hereunder. The
Employer makes no representation whatsoever, express, implicit or otherwise, regarding the
accuracy, adequacy, correctness, reliability and/or completeness of any assessment assumptions,
statement or information provided by it and the Bidder confirms that it shall have no claim
whatsoever against the Employer in thisregard.
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B. BIDDING DOCUMENTS
8. Content of Bidding Documents

8.1  The set of bidding documents comprises the documents listed below and addendaissued in
accordance with Clause 10 of ITB.

1. Detail Notice Inviting Tender
2. Instructions to Bidders including Appendix to bid
3. Qualification Information and other forms

4. Conditions of Contract (Part I General Conditions of Contract, and Contract Data;
Part 11 Special Conditions of Contract)

5 Technical Specifications
6 Drawings
7  Bill of Quantities

8 Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the
Work,

9 Forms of Securities and Form of Unconditional Bank Guarantee.

8.2  Thebidder is expected to examine carefully all instructions, conditions of contract, contract
data, forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document.
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk.
Pursuant to clause 26 hereof, bids, which are not substantially responsive to the requirements of
the Bid Documents, shall be rejected.

9. Clarification of Bidding Documents and Pre-bid Meeting

9.1 A prospective bidder requiring any clarification of the bidding documents may notify the
Employer in writing or through email at the Employer’s address indicated in the invitation to bid.
The Employer will respond to any request for clarification which he receives earlier than 10 days
prior to the deadline for submission of bids. Copies of the Employer’s response will be put on
website including a description of the enquiry but without identifying its source.

9.2 If apre-bid meeting isto be held, the bidder or his authorized representative isinvited to
attend it. Its date, time and address are given in the Appendix to ITB.

9.3 The purpose of the meeting will be to clarify issues and to answer questions on any matter
that may be raised at that stage.

94 Minutes of the meeting, including the text of the questions raised (without identifying the
source of the enquiry) and the responses given will be uploaded for information of the public or
other bidders. Any modifications of the bidding documents listed in Clause 8.1 of 1TB, which may
become necessary as aresult of the pre-bid meeting shall be made by the Employer exclusively
through the issue of an Addendum pursuant to Clause 10 of ITB and not through the minutes of
the pre-bid meeting.
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9.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10. Amendment of Bidding Documents

10.1 Beforethe deadline for submission of bids, the Employer may modify the bidding
documents by issuing corrigendum.

10.2  Any addendum/corrigendum thus issued shall be part of the bidding documents and put on
website only and shall be deemed to have been communicated to all the bidders. The Employer
will assume no responsibility in this regard.

10.3  To give prospective bidders reasonable time in which to take an addendum into account in
preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids,
in accordance with Clause 20.2 of ITB.
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C. PREPARATION OF BIDS

11. L anguage of Bid

11.1  All documents relating to the Bid shall be in English language.
12. Documents Comprising the Bid

12.1  The Bid submitted by the Bidder shall be in two separate parts:

Part I Technical bid This shall be named Technical Qualification Part of Bid and shall comprise
of:

i) The cost of the bidding documents.

ii) The Earnest money in any of the forms as specified in clause 16 of ITB or
Earnest Money declaration form specified in Section-7 as applicable.

iii) Authorized address and contact details of the Bidder having the following

information:
a. Address of communication:

Telephone No.(s):
Office:
Mobile No.:
b. Facsimile (FAX) No.:
c. Electronic Mail Identification (E-mail ID):
iv) Qualification information, supporting documents as specified in | TB.

v) Any other information/documents required to be completed and submitted by
bidders, as specified in the Appendix to ITB, and

vi) Scanned copy of the affidavit (on the format given in Section 7 of bid
document).

Part I1. Financial Bid:- It shall be named Financial Bid and shall comprise of:
(i) Priced bill of quantities for items specified in Section 6;

12.2  Thefollowing documents, which are not submitted with the bid, will be deemed to be part
of the bid.
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Section Particulars

Detail Notice Inviting Tender
Instructions to Bidders
Conditions of Contract
Contract Data

Technical Specifications
Drawings

13. Bid Prices

28 IR Bl ISl B

13.1  The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on
the priced Bill of Quantities submitted by the Bidder.

13.2 For item rate tenders, the bidder shall fill in item rate at its appropriate place in figures.
Items for which no rate or price is entered by the bidder will not be paid for by the employer. Such
item, where the bidder does not quote the price or leaves it blank, will be treated as item to be
executed free of cost item from the contractor.

13.3 For percentage rate tender, the bidder shall make its due diligence and quote a single
percentage above or below HSR items including any premium if applicable and individual rate for
NS itemswhich are in the BOQ but not in HSR. NS Items in the BOQ, for which no rate or priceis
entered by the bidder will not be paid for by the Employer and considered as nil rate items.

13.4  All duties, taxes (excluding GST) , royalties, compensation, cost and other levies payable
by the Contractor under the Contract or to execute item(s) of work or for any other cause,
shall beincluded in the rates, prices, and total Bid price submitted by the Bidder online.
The GST amount shall be reimbursed on production of proof of deposit of GST with Govt.
for the previous payment.

13.5 Theratesand prices quoted by the bidder are subject to adjustment during the performance
of the Contract in accordance with the provision of Clause 42 A of the Conditions of
Contract.

14. Currencies of Bid
14.1 Theunit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

15.  Bid Validity

15.1  Online Bids shall remain valid for a period of not less than 120 days after the deadline date
for bid submission specified in ITB. A bid valid for a shorter period shall be rejected by the
Employer as non-responsive.

15.2  Inexceptional circumstances, prior to expiry of the original time limit, the Employer may
request that the bidders may extend the period of validity for a specified additional period. The
request and the bidders’ responses shall be made in writing or by email. A bidder may refuse the
request without forfeiting his Earnest money. A bidder agreeing to the request will not be required
or permitted to modify his bid, but will be required to extend the validity of his Earnest money for
aperiod of the extension, and in compliance with Clause 16 of ITB in al respects.
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16. Earnest money and Earnest money declaration Form

16.1. The Bidder who does not have contractor id on HEWP can not participate in tendering
process. Bidders who have contractor ID but have not registered on HEWP can participate in
tendering process by paying the earnest money through online payment on the portal. Bidders who
have contractor 1d and are registered on HEWP and also have deposited one time deposit are
eligible for participation in the tender by annexing bid specific Earnest Money Declaration Form
generated from HEWP.

16.2. The bidder who is registered as contractor with Haryana Government and is
availing the exemption available for earnest money, shall upload bid specific
Earnest Money Declaration form duly downloaded from HEWP.

16.3 Any bid from the registered bidders not accompanied by an acceptable Earnest
Money Declaration form (in case exemption is availed) as above or not secured as
indicated in Sub-Clauses 16.1 above shall be rgjected by the Employer as non-
responsive.

16.4. The successful bidder shall be de-registered with forfeiture of his/its one time
deposit of EMD exemption amount on HEWP and further barred from participation
in future bidding for a period of 2 years, in case of failure to submit the
Performance Bank Guarantee as per Clause 34 of this document.

17. Alternative Proposals by Bidders
17.1 Bidders shall submit offers that comply with the requirements of the bidding documents,
including the Bill of Quantities and the basic technical design asindicated in the drawings and

specifications. Conditional offer or alternative proposals will be rejected as non-responsive.

18. Format and Signing of Bid
Deleted
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D. ONLINE SUBMISSION OF BIDS

19. Bidding through E-Tendering System

I nstructions to bidder on Electronic Tendering System

These conditions will over-rule the conditions stated in the tender documents, wherever relevant
and applicable.

19.1 Registration of bidders on eProcurement Portal:-

All the bidders intending to participate in the tenders processed online are required to get registered
on the centralized e — Procurement Portal i.e. https.//etenders.hry.nic.in. Please visit the website for
more details.

19.2 Obtaining a Digital Certificate:

19. 2.1 The Bids submitted online should be encrypted and signed electronically with a Digital
Certificate to establish the identity of the bidder bidding online. These Digital Certificates are
issued by an Approved Certifying Authority, by the Controller of Certifying Authorities,
Government of India.

19.2.2 A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN
Card) and Address proofs and verification form duly attested by the Bank Manager / Post Master /
Gazetted Officer. Only upon the receipt of the required documents, adigital certificate can be
issued. For more details please visit the website — https://etenders.hry.nic.in.

19.2.3 The bidders may obtain Class-II or III digital signature certificate from any Certifying
Authority or Sub-certifying Authority authorized by the Controller of Certifying Authorities or
may obtain information and application format and documents required for the issue of digital
certificate from the authority.

19.2.4 The bidder must ensure that he/she comply by the online available important guidelines at
the portal https://etenders.hry.nic.in for Digital Signature Certificate (DSC) including the e-Token
carrying DSCs.

19.2.5 Bid for a particular tender must be submitted online using the digital certificate (Encryption
& Signing), which is used to encrypt and sign the data during the stage of bid preparation. In case,
during the process of a particular tender, the user loses his digital certificate (due to virus attack,
hardware problem, operating system or any other problem) he will not be able to submit the bid
online.

Hence, the users are advised to keep a backup of the certificate and also keep the copies at safe
place under proper security (for its use in case of emergencies).

19.2.6 In case of online tendering, if the digital certificate issued to the authorized user of a firm is
used for signing and submitting a bid, it will be considered equivalent to a no-objection
certificate/power of attorney /lawful authorization to that User. The firm has to authorize a specific
individual through an authorization certificate signed by all partners to use the digital certificate as
per Indian Information Technology Act 2000. Unless the certificates are revoked, it will be
assumed to represent adequate authority of the user to bid on behalf of the firm in the department
tenders as per Information Technology Act 2000. The digital signature of this authorized user will
be binding on the firm.
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19.2.7 In case of any change in the authorization, it shall be the responsibility of management /
partners of the firm to inform the certifying authority about the change and to obtain the digital
signatures of the new person / user on behalf of the firm / company. The procedure for application
of adigital certificate however will remain the same for the new user.

19.2.8 The same procedure holds true for the authorized users in a private/Public limited
company. In this case, the authorization certificate will have to be signed by the directors of the
company.

19.3 Prerequisitesfor online bidding:

In order to bid online on the portal http://etenders.hry.nic.in, the user machine must be
updated with the latest Java & DC setup. The link for downloading latest java applet & DC setup
are available on the Home page of the e-tendering Portal.

19.4 Online Viewing of Detailed Notice Inviting Tenders:

The bidders can view the detailed N.I.T and the time schedule (Key Dates) for al the
tenders floated through the single portal e-Tender system on the Home Page at
http://etenders.hry.nic.in

19.5 Download of Tender Documents:

The tender documents can be downloaded free of cost from the e-Tender portal
http://etenders.hry.nic.in

19.6 Key Dates:

The bidders are strictly advised to follow dates and times as indicated in the online Notice
Inviting Tenders. The date and time shall be binding on all bidders. All online activities are time
tracked and the system enforces time locks that ensure that no activity or transaction can take place
outside the start and end dates and the time of the stage as defined in the online Notice Inviting
Tenders.

19.7 Online Payment of eServicefee & Bid Preparation & Submission (PQQ/ Technical &
Commercial /Price Bid):

i) Online_Payment e-Service fee:

The online payment for eService fee can be done using the secure electronic payment
gateway by bidders/ Vendors online directly through Debit Cards & Internet Banking Accounts.
The secure electronic payments gateway is an online interface between contractors and Debit card /
online payment authorization networks.

ii) PREPARATION & SUBMISSION Of online APPLICATIONS/BIDS:

Detailed Tender documents may be downloaded from e-Tenders website
(http://etenders.hry.nic.in) and tender mandatorily be submitted online.
Scan copy of Documents to be submitted/uploaded for Prequalification or Technical bid under
online. The required documents (refer to DNIT) shall be prepared and scanned in different file
formats (in PDF /JPEG/MS WORD format such that file size is not exceed more than 10 MB)
and uploaded during the on-line submission of Technical Bid.
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FINANCIAL or Price Bid PROPOSAL shall be submitted mandatorily online in the Excel Format.

19.8 ASSISTANCE TO THE BIDDERS:-

In case of any query regarding process of e-tenders and for undertaking training purpose,
the intended bidder can also avail the following and can contact service provider as per below:

Office Timings of Help-desk support for Single e-TenderPortal of Government of
Haryana- Technical Support Assistance will be available over telephone Monday to Friday (09:00
am. To 5:00 pm) 0172-2700275 also contact to help desk team of Delhi (24 x 7) as given below
0120-4001002
0120-4200462
0120-4001005
0120-6277787
All queries would require to be registered at our official email support as under (only those
gueries which are sent through email along with appropriate screen shots or error description will
be considered as registered with the Help-desk)

(& Technica:— Support e proc (at) nic (dot) in
(b)  Policy Related:- cppp-doc(at) nic (dot) in

Important Note: -

(a)  Any intending bidder can contact the helpdesk on or before prior to 4 hours of the
scheduled closing date & time of respective Tender event.

(b) For queries pertaining to e-Payment, please contact the help desk atleast 2 business days
prior to the closing date& time of Tender event.

(©) Help-desk support will remain closed during lunch break i.e. from 1:30 PMupto 2:15 PM
on each working day.

Schedule for Training

Haryana e-Tender Help Desk Office will remain closed on Saturday, Sunday and National
Holidays.

NOTE:- Bidders participating in online tenders shall check the validity of hisher Digital
Signature Certificate before participating in the online Tenders at the portal
http://etenders.hry.nic.in.

For help manual please refer to the ‘Home Page’ of the e-Tender website at
https.//etenders.hry.nic.in and click on the available link ‘How to ...? to download thefile.

20. Deadlinefor Submission of Bids

20.1 Complete Bidsin two parts as per clause 19 above must be submitted by the Bidder online
not later than the date and time indicated in the Appendix to I TB.

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in
accordance with Clause 10.3 of ITB. In such case all rights and obligations of the Employer and
the bidders previously subject to the original deadline will then be subject to the new deadline.

21. Late Bids

21.1 Any Bid received by the Employer after the deadline prescribed in Clause 20 will be
returned unopened to the bidder.
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22. Withdrawal or modification
22.1  No bid shal be modified or withdrawn after the deadline of submission of bids.

22.2 Withdrawal or modification of a bid between the deadline for submission of bids and the
expiration of the original period of bid validity specified in clause 15.1 above or as extended
pursuant to Clause 15.2 may result in the forfeiture of the Earnest money pursuant to Clause 16 or
invite action as per Earnest Money declaration undertaking.
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E. Bid Opening and Evaluation

23.  Bid Opening

23.1 The Employer inviting the bids or its authorized representative will open the bids onlinein
the presence of the bidders or their representatives who choose to attend at time, date and the place
specified in Appendix to ITB. The bids shall be evaluated by committee generated online by the
system.

23.2 Intheevent of the specified date for the Opening of bids being declared a holiday for the
Employer, the Bids will be opened at the appointed time and location on the next working day.

23.3 Thefile containing the Part-1 of the bid will be opened first.

23.4 Theamount, form and validity of the cost of bidding document and earnest money
furnished with each bid will be announced. If the cost of bidding document and earnest money
furnished does not conform to the amount and validity period as specified in the Invitation for Bid,
and has not been furnished in the form specified in Clause 16, the remaining technical bid will not
be opened and will be disqualified for opening of financial bid. Similarly for registered bidders, bid
not accompanied by the Earnest Money declaration form, shall be rejected and technical bid will
not be opened.

23.5 The Employer will also prepare minutes of the Bid opening, including the information
disclosed in accordance with Clause 23.4 of ITB.

23.6

(1) Subject to confirmation of the earnest money, the bids accompanied with valid earnest
money/earnest money declaration form will be taken up for evaluation with respect to the
Qualification Information and other information furnished in Part | of the bid pursuant to Clause
12.1.

(i) The technical bid will be evaluated on the basis of the documents submitted online by the
bidder and no modification of his technical bid will be sought from the bidder. No cognizance of
the documents submitted subsequently by the bidder on his own regarding his technical bid shall be
taken. However, clarification can be sought upto the extent of clearing any doubt the documents
already submitted online.

(iii) The bidders will respond in not more than 7 days of issue of the clarification letter, which
will also indicate the date, time and venue of opening of the Financial Bid.

(iv) Immediately, on receipt of these clarifications the Evaluation Committee will finalize the
list of responsive bidders whose financial bids are eligible for consideration.

23.7 The Employer shall hoist the result of technical evaluation of bids alongwith the reasons for
rejection of Part-1 of the bid (Technical bid) on the website. Thereafter, the employer shall wait for
7 days before opening the financial bid of the qualified bidders so as to give the disqualified
bidders and opportunity to avail, if they so desire, any remedy available under the Law.

23.8 Part |l (Financia Bid) of bids of only those bidders will be opened online, who have
qualified in Part | of the bid. The bidders’ names, the Bid prices, the total amount of each bid, and
such other details as the Employer may consider appropriate will be notified by the Employer at
the time of bid opening.
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23.9 The Employer shall prepare the minutes of the online opening of Part-11 of the Bids.
24 Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of bids
and recommendations for the award of a contract shall not be disclosed to bidders or any other
persons not officially concerned with such process until the award to the successful Bidder has
been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award
decisions may result in the rejection of his Bid.

25 Clarification of Bids and Contacting the Employer

25.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the
bid opening to the time the contract is awarded except as specified in clause 25.3 here under. If
the bidder wishes to bring additional information to the notice of the Employer, it should do soin
writing.

25.2  Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or
contract award decision may result in the rejection of his bid.

25.3 Toassist in the examination, evaluation, and comparison of Bids, the Employer may, at his
discretion, ask any Bidder for clarification of hisBid, including breakdowns of unit rates. The
request for clarification and the response shall be in writing or by email, but no change in the price
or substance of the Bid shall be sought, offered, or permitted.

26. Examination of Bids and Determination of Responsiveness

26.1 During the detailed evaluation of “Part-1 of Bids”, the Employer will determine whether
each Bid
(a) meetsthe eligibility criteriadefined in Clauses 3 and 4;
(b) has been properly signed;
(c) isaccompanied by the required securities; and
(d) is substantially responsive to the requirements of the bidding documents.

During the detailed evaluation of the “Part-11 of Bids”, the responsiveness of the bids will be
further determined with respect to the remaining bid conditions, i.e., priced bill of quantities.

26.2 A substantially responsive “Financial Bid” is one which conforms to al the terms,
conditions, and specifications of the bidding documents, without material deviation or reservation.
A material deviation or reservation isone
(a) which affects in any substantial way the scope, quality, or performance of the Works;
(b) which limits in any substantial way, inconsistent with the bidding documents, the
Employer’srights or the Bidder’s obligations under the Contract; or
(c) whose rectification would affect unfairly the competitive position of other bidders
presenting substantially responsive bids.

26.3 If aBidisnot substantially responsive, it will be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

27. Correction of Errors.

27.1. “Financia Bids” determined to be substantially responsive will be checked by the
‘Employer’ for any errors. Errors will be corrected by the Employer as follows:

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 26 of 134



Haryana Power Generation Corporation Limited

(a) Where there is a discrepancy between the unit of any item mentioned
in BOQ, from that in HSR, the unit mentioned in HSR shall prevail
and the total resulting from multiplying the quoted rate by the
quantity, shall be taken in to account.

27.2. The amount stated in the “Financial Bid” will be corrected by the Employer in accordance
with the above procedure and the bid amount adjusted in the following manner.

(a) If the Bid price increases as a result of these corrections, the
amount as stated in the bid will be the ‘bid price” and the increase
will be treated as rebate;

(b) If the bid price decreases as a result of the corrections, the
decreased amount will be treated as the “bid price’.

28.  Adjusted in bid price pursuant to clause 27 above, shall be considered as binding upon the
Bidder. If the Bidder does not accept the corrected amount the Bid will be rejected, and action as
per provisions of Earnest Money Declaration Form shall be initiated or Earnest Money shall be
forfeited as applicable.

29. Evaluation and Comparison of Bids

29.1 The Employer will evaluate and compare only the bids determined to be substantially
responsive in accordance with Clause 26 of ITB.

29.2 Inevaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price
by adjusting the Bid Price as follows:

(a) adjustmentsto reflect discounts or other price offered in Financial bid submitted online.

29.2.1 After adjustment, if the lowest bid price of 2 or more biddersis found to be exactly same,
the average annual turnover worked out in Clause 4.5 shall be the governing factor for deciding the
successful bidder. During evaluation of technical bid, the bidder having higher average annual
turnover shall be preferred bidder.

29.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the

Engineer’s estimate of the cost of work to be performed under the contract, the Employer may
require the Bidder to produce detailed price analysis for any or all items of the Bill of Quantities, to
demonstrate the internal consistency of those prices. After evaluation of the price analysis, the
Employer may require that the amount of the Performance Security set forth in Clause 34 of ITB
be increased at the expense of the successful Bidder to alevel sufficient to protect the Employer
against financial loss in the event of default of the successful Bidder under the Contract. The
amount of the increased Performance Security shall be decided at the sole discretion of the
Employer, which shall be final, binding and conclusive on the bidder. The amount of additional
performance security shall be equal to an amount arrived at as below: -

There will be no additional bank guarantee for the bid price quoted upto 10% below DNIT amount.
The additional performance security shall be equal to percentage below beyond 10% below DNIT.
For clarity if abidder has quoted price 13% below DNIT, the performance security shall be 5% and
additional performance security shall be 3% i.e. total 8% of the quoted price. Similarly if abidder
has quoted price 14% below DNIT, the performance security shall be 5% and additional
performance security shall be 4% i.e. total 9% of the quoted priceand soon ....

29.4  Validity of above Additional performance Security shall be valid until a date 28 days from
the date of issue of the certificate of completion.
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29.5 The Employer reserves the right to accept or reject any variation or deviation. Variations
and deviations and other factors, which are in excess of the requirements of the Bidding documents
or otherwise result in unsolicited benefits for the Employer, shall not be taken into account in Bid
evaluation.

29.6 The estimated effect of the price adjustment conditions under Clause 47 of the Conditions
of Contract, during the period of implementation of the Contract, will not be taken into account in
Bid evaluation.

29.7 To ensure astructured and timely technical evaluation process, the following time limits have
been fixed as under:-

Tender Cost Technical Evaluation Time Objection Period
UptoZodLacs  7Tworkingdays - -
Between%64Lacs

and 35 Cr. 14 working days 7 days
Morethanz5Cr. 2l workingdays  7days
Note:

If the technical evaluation is not completed within the specified timeframe, the processing of the
tender will be AUTOMATICALLY DISABLED ON HEWP, preventing further actions. The
Tender Technical Evaluation Committee/ Tender Inviting Authority shall be responsible for
ensuring that technical evaluations are completed within the defined timelines as above.

However, in exceptional circumstances, the bid evaluation time may be extended with the prior
approva of competent authority. While making such arequest, the reasons for delays must be
explained in details, along with the extension period sought for bid evaluation.

30. Theagency/Bidder to whom the work is allotted shall be paid lowest of the following in the
running/final bills.

1) Amount calculated with the accepted rates of lowest agency.
i) Amount worked out with the accepted percentage above/below HSR+CP/ana ytical
rates/ NS item rates, worked out in financial statement. Financia statement will be
made a part of agreement.
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F. AWARD OF CONTRACT

31. Award Criteria

31.1 Subject to Clause 32 of 1TB, the Employer will award the Contract to the Bidder whose Bid
has been determined:

(i) To be substantially responsive to the bidding documents and who has offered the
lowest evaluated Bid price and

(i) To bewithin the available bid capacity adjusted to account for hisbid price whichis
evaluated the lowest in any of the packages opened earlier than the one under
consideration. In no case, the contract shall be awarded to any bidder whose available
bid capacity is less than the evaluated bid for tender cost more than Rs. 25.00 Lacs.

32. Employer’s Right to Accept any Bid and to Reject any or all Bids

32.1 Notwithstanding Clause 31 above, the Employer reserves the right to accept or reject any
Bid, and to cancel the bidding process and reject al bids, at any time prior to the award of
Contract, without thereby incurring any liability to the affected Bidder or bidders or any obligation
to inform the affected Bidder or bidders of the grounds for the Employer’s action.

33. Notification of Award and Signing of Agreement

33.1 The bidder whose Bid has been accepted will be notified of the award by the Employer
prior to expiration of the Bid validity period by email confirmed by registered letter. This letter
(hereinafter and in the Part | General Conditions of Contract called the “Letter of Acceptance”)
will state the sum that the Employer will pay to the Contractor in consideration of the execution,
completion and maintenance of the works, by the Contractor during defect liability period as
prescribed by the Contract (hereinafter and in the Contract called the“Contract Price”).

33.2 Thenotification of award will constitute the formation of the Contract, subject only to the
furnishing of a Performance Security in accordance with the provisions of Clause 34.

33.3 The Agreement will incorporate all agreements between the Employer and the successful
Bidder. It will be signed by the Employer and the successful Bidder after the Performance Bank
Security is furnished.

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer
will promptly notify the other Bidders that their Bids have been unsuccessful.

33.5 Upon the furnishing by the successful Bidder of the Performance Security, the Employer
shall issue the letter to proceed with the work.

33.6 If the lowest tenderer (L-1) backs out, his earnest money shall be forfeited or action as per
conditions of Bid Security Declaration Form shall beinitiated. The agency will be de-barred for
giving tenders for two year and the second lowest tenderer (L-2), third lowest tenderer (L-3) in
order of sequence, may be called upon to bring his offer to the same level asthe originally first
lowest tenderer. In the event of their refusal to do so, tenders shall be recalled. In case of great
urgency, authority competent to accept the tender may authorize call of limited or short notice
tenders.
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34. Performance Security

34.1.a) Within 15 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to
the Employer a Performance Security in any of the forms given below for an amount equivalent to
5% of the Contract price plus additional security for unbalanced Bids in accordance with Clause
29.3 of 1TB and Conditions of Contract:

A Bank Guarantee in the form given in Section 7/FDR in the name of Executive Engineer
concerned. Performance bank guarantee shall be valid until a date 45 days after the expiry of
Defect Liability-cum-Maintenance Period.

b) As per Haryana Govt. Co-operation Department Notification No. 8366-C-7-2016/13818
dated 08.12.2016, the performance security for Co-operative Labour and Construction Societies
shall be half of the performance security applicable to contractors for works upto any value. In case
of the Cooperative Labour and Construction Societies consisting of all women membersor all SC
members the performance security will be 25% of the performance security applicable to
contractor.”

34.2 If the performance security is provided by the successful Bidder in the form of a Bank
Guarantee/FDR, it shall be issued either (a) at the Bidder’s option, by a Nationalized/Scheduled
Indian Bank or (b) by a foreign bank located in India and acceptable to the Employer.

34.3 Failure of the successful Bidder to comply with the requirements of Sub-Clause 34 shall
constitute sufficient grounds for cancellation of the award and forfeiture of the Earnest
money/action due as per Earnest Money declaration. The bidder shall also be debarred for period
of 2 year from participation in tendersin any of the Departments/Boards/Corporations etc. of
Haryana Government. If the work of is an urgent nature and cannot brook delay involved in re-
tendering, the remaining tenderers shall be offered the lowest approved rates. If more than one
tenderer turns up, then preferences shall be given to the tenderer graded according to the rates
quoted in the first instance.

34.4 Whenever the work value is enhanced on account of variation in quantities/ change of scope
of work during the execution, beyond 10% above the original agreement amount, the contractor
shall be required to submit the additional Performance Security in the form of Bank Guarantee @
5% of the enhanced value of contract with the same validity as applicable to the original
Performance Security and a supplementary agreement for the revised work value shall be signed
with the department which shall also define the mile stones as well as revised intended completion
date. The contractor shall deliver additional Performance Security within 21 days of receipt of
request in this regard from the employer.

[llustration:
Original Amount of Enhancement Amount after Additional Performance
agreement enhancement
Rs 1,00,000.00 Rs 10,000.00 1,10,000.00 Nil
Rs 1,00,000.00 Rs 15,000.00 1,15,000.00 5% of Rs 15,000.00
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34.5 Failure of the contractor to submit a valid additional Performance Bank Guarantee @ 5% of
the enhanced value of contract as above shall invite smilar penalties as prescribed for non-
submission of original Performance Security. The time control on the revised work shall
also be monitored and implemented on pro-rata basis as per the clauses applicable to the
original work.

34.6 The Performance Security of the contractor shall be released within 30 days from the date of
issue of clearance of the defect liability certificate, whereas the Additional Performance
Security shall be released after 28 days from the date of completion of work as recorded in
the approved final bill of the contractor.

35. Advances
The Employer will provide Advances as stipulated in the conditions of contract, subject to
maximum amount, as stated in the Contract Data.

36. Corrupt or Fraudulent Practices

36.1 The ‘Employer’ will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices in competing for the
contract in question and will declare the firm ineligible, either indefinitely or for a stated period of
time; to be awarded a contract by Haryana Government in any of
Departments/Boards/Corporations etc.

36.2 Not applicable.

36.3 The Employer requires the Bidders/Contractors to strictly observe the laws against fraud
and corruption in force in India, namely, Prevention of Corruption Act, 1988.

37. Debarring

If aregistered but unverified bidder submits Financial Bid online but he/it fails to submit the
Earnest Money instruments in physical form by 5:00 pm with the Executive Engineer on the last
date of submission of thistender, he/ it shall be blacklisted for participation in the bidding in all
future tenders floated by any of Department/Boards/Corporations etc. of Government of Haryana,
for aperiod of 2 years

38. Completion of work

The agency to whom the work is allotted shall complete the entire work as per drawings
irrespective of quantitiesin the DNIT. The agency is bound to consult the drawings before
tendering and tender the work accordingly. However, Clause 37 of GCC shall be applicable
on the varied quantities
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39. Instructions/ Special Qualification Requirements (Any other condition for execution of
wor ks may also be added)

~ Additional mandatory documents as
gualifying requirment for both
registered & non registered bidders.

i) Scanned copy of the affidavit (on the format given in Section 7 (K) of bid document).

ii) Scanned copy of the undertaking (on the format given in Section 7 (J) of bid document).
iii) Scanned copy of the undertaking for compliance of the labour laws.

NOTE:- Bid preparation shall be strictly as per section 1 (C)- Preparation of bid. All the
documents specified in preparation of bid shall be submitted
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Instructions to Bidder

Appendixto I TB

Clause Reference

Sr. Description Valueto beprinted on system generated Clause No.
No. CBD
1. |Authority Managing Director [Cl.1.1] or Press
Notice/ DNIT
2. [The Employer is Chief Engineer/PTPS [Cl.1.1] or Press
Designation: HPGCL ,Panipat Notice/DNIT
Address: PTPS, HPGCL ,Panipat
3. |Name of authorized Executive Engineer/CMDP-I [Cl.1]]
Representative
4. |The Engineer is Executive Engineer/CMDP-| [Cl.1.1]
Designation: Executive Engineer/CMDP-|
Address: PTPS, HPGCL,Panipat
5. [The Intended Completion 6 Months [Cl.1.1, 17&27]
Date for the whole of the
Worksis 6 Months after
start of work.
6. |The Worksis (Name of the  |Repair and mtc. of toilets in CHM area, Fire [Cl.1]]
work) station and GS division at PTPS Panipat
7. |Thejurisdiction of courtis [Panipat Court [Cl.1.1]
8. |The average annual financial |0 lacs [Cl.(45A) ()]
turn over amount is (Rs.0)
9. [Value of work isasunder :- |(i) Three works :- Rs O Lacs [CLL(4.5A) (i)]
(i1) Two works :- Rs O Lacs
(ii1) Single Work:- Rs O Lacs
Similar Work:- [Cl.(45A)
Note 3]
10. |Joint Ventures Allowed [Cl.3.1,4.4]
11. [The contact person is: Executive Engineer, CM DP-I [Cl.7.1]
Address: O/o XEN/CMDP-I,
PTPSHPGCL ,Panipat
Telephone No. 9355869386
12.|Place, Time and Date for pre-|Place :- [Cl.9.2]
bid meeting are Time :-
Date :-

Haryana Power Generation Corporation Limited
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Section-2

Qualification Information

Notes on Form of Qualification Information

The information to befilled in by biddersin the following pages will be used for purposes of post-
gualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be
incorporated in the Contract. Attach additional pages as necessary.

1. Individual Bidders

1.1 [Constitution or legal status of Bidder [attach copy]

Place of registration:

Principal place of business:

Power of attorney of signatory of Bid (if |[attach]
required)

1.2 [Total annual financial turnover of each [(Rs. Inlacs)
of the last three year duly certified by Y ear
Chartered Accountant Year
Y ear

1.3.1 Work performed as prime Contractor (in the same name and style) on construction works of a
similar nature and volume over the last Seven years. Attach certificate from the Engineer-in-charge.

Project Nameof Description Valueof Contract No Date of Stipulated Actual Dateof ~ Remarks

Name Employer  of work = contract I ssue of date of Completion = explaining
Work Order completion reasons for
delay, if any

1.3.2 Work performed as Sub-Contractor (in the same name and style) on construction works of a
similar nature and volume over the last Seven years. Attach certificate from Principal Employer
(Main Client).Attach legal document of agreement / subcontract, Form 26 AS of the sub-contractor.

Project Nameof Description Valueof Contract No Date of Stipulated Actual Dateof ~ Remarks

Name = Employer  of work = contract I ssue of date of Completion = explaining
Work Order completion reasons for
delay, if any
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1.3.3 Information on Bid Capacity (works for which bids have been submitted and works which are
ongoing and yet to be completed) as on the date of this bid.

Existing commitments and on-going construction works:

Descriptio Place&  Contract No Name & Vaue of Stipulate Vaue of Anticipated

n State & Date Address Of  Contract period of works Date of

of Work Employer (RsInlacs) completion remainingto completion
be
complete
(Rs.Lacs) *

) (2) ®) (4) ®) (6) @) 8)

1.3.3(A) Worksfor which bids already submitted:

Descriptio Place& Name& Estimated value Stipulated Date when Remarks, if any
n of works State Address of of works (Rs. in period of decisionis

Employer lacs) completion expected
1 2 3 4 5 6 7

Note:- Here, any of the departments may specify the quantities of the work executed by the
bidder.
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Section 3

Part | General Conditions of Contract
A. General

1. Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract
but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
Compensation Events are those defined in Clause 40 hereunder.

The Completion Date isthe date of completion of the Works as certified by the Engineer, in
accordance with Clause 48.1.

The Contract isthe Contract between the Employer and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information which comprise the Contract.

The Contractor isaperson or corporate body whose Bid to carry out the Works, including routine
maintenance, has been accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the
Employer.

The Contract Priceisthe price stated in the Letter of Acceptance and thereafter as adjustedin
accordance with the provisions of the Contract.

Days are calendar days, months are calendar months.

A Defect isany part of the Works not completed in accordance with the Contract or distressed
development in the work irrespective of any causes.

The Defect Liability-cum-Maintenance Periodis the period named in the contract Data and
calculated from the Completion Date.

The ‘Defect Liability-cum-Maintenance Period’ is without any payment for maintenance
activities.

The Defect Liability-cum-Maintenance Period Certificate is the certificate issued by Engineer,
after the Defect Liability-cum-Maintenance Period has ended and upon correction of Defects by the
Contractor.

The Maintenance means the activities required to be carried out for routine maintenance of road
relating to works covered in scope of work as per the agreement or enhanced agreement.

Drawings include calculations and other information provided or approved by the Engineer for the
execution of the Contract.
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The Employer isthe party as defined in the Contract Data, who employs the Contractor to carry
out the Works, including routine maintenance. The Employer may delegate any or al functionsto a
person or body nominated by him for specified functions.

The Engineer isthe person named in the Contract Data (or any other competent person appointed
by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is
responsible for supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct
the Works.

The lnitial Contract Priceisthe Contract Price listed in the Employer's Letter of Acceptance.

The Revised Contract Priceisthe Contract Price agreed after signing of a supplementary
agreement with the Employer.

The Intended Completion Date is the date on which it is intended that the Contractor shall
complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended
Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the
Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical,
or biological function.

The Siteisthe area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are reports
about the surface and subsurface conditions at the Site.

Specification means the Specification of the Work included in the Contract and any modification
or addition made or approved by the Engineer. Specifications for Road and Bridge Works (Latest
Edition as on date of Tender) published by Ministry of Road Transport & Highways shall be
applicable or any or all other specifications/IS Codes applicable to awork.

The Start Dateisgiven in the Contract Data. It is date when the Contractor shall commence
execution of the works. 1t does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor isaperson or corporate body who has a Contract with the Contractor to carry
out a part of the construction work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that
are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the Works.

The Works,as defined in the Contract Data, are what the Contract requires the Contractor to
construct, install, maintain, and hand over to the Employer.

Substantial completion means those works which are at least 95% completed as on the date of
submission (i.e. gross value of work done upto the last date of submission is 95% or more of the
original contract price) and continuing satisfactorily.
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2. Inter pretation

2.1 In interpreting these Conditions of Contract, singular also means plural, male al'so means
female or neuter, and the other way around. Headings have no significance. Words have their
normal meaning under the language of the Contract unless specifically defined. The Engineer will
provide instructions clarifying queries about these Conditions of Contract.

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any
Section of the Works (other than references to the Completion Date and Intended Completion Date
for the whole of the Works).

2.3 The documents forming the Contract are to be taken as mutually explanatory, and unless
otherwise expressly provided elsewhere in the Contract, the priority of the documents, in the event
of any ambiguity between them, shall be interpreted in the following order of priority:

(1) Agreement / Revised Agreement / Supplementary Agreement,
(2) Notice to Proceed with the Work,

(3) Letter of Acceptance,

(4) Contractor's Bid,

(5) Contract Data,

(6) Specia Conditions of Contract Part I1,

(7) General Conditions of Contract Part I,

(8) Specifications,

(9) Drawings,

(20) Bill of Quantities, and

(11) Any undertaking given subsequent to submission of bid.
(12) Any other document listed in the Contract Data.

3. Language and Law

3.1 Thelanguage of the Contract shall be English. The law governing the Contract are the
Acts/Rules/Guidelines etc. notified by Government of India and Government of Haryana.

3.2 Theworksareto be carried out strictly as per the applicable laws, permits, rules and
regulations. Any damages/ penalties imposed by any statutory authority, like NGT etc, on
account of noncompliance of any applicable laws, permits, rules and regulations shall have
to be borne by the contractor.

4. Engineer's Decisions

4.1  Except where otherwise specifically stated, the Engineer will decide contractual matters
between the Employer and the Contractor in the role representing the Employer. However, if the
Engineer isrequired under the rules and regulations and orders of the Employer to obtain approval
of some other authorities for specific actions, he will so obtain the approval.

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to
relieve the Contractor of any of his obligations under the Contract.

5. Delegation
5.1  TheEngineer, with the approval of the Employer, may delegate any of his duties and

responsibilities to other person, after notifying the Contractor, and may cancel any delegation after
notifying the Contractor.
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0. Communications

6.1  All certificates, notices or instructions to be given to the Contractor by the
Employer/Engineer shall be sent on the address or contact details given by the Contractor. The
address and contact details for communication with the Employer/ Engineer shall be as per the
details given in Contract Datato GCC. Communications between parties that are referred to in the
conditions shall be in writing. The Notice sent by facsimile (fax) or other electronic means shall be
effective on confirmation of the transmission. The Notice sent by Registered post or Speed post
shall be effective on delivery or at the expiry of the normal delivery period as undertaken by the
postal service.

7. Subcontracting

7.1(a) The Contractor may subcontract part of the work with the approval of the Employer
in writing, up to the per centage defined in contract data (of the contract priceonly). The
employer shall evaluate the éigibility of the proposed subcontractor proportionateto the
quantum of work to be executed by subcontractor and issue approval for the same. The
Employer while approving the subcontracting shall only allow subcontracting if the
subcontractor meetsthe respective experience, machinery and turnover criteriafor the
guantum of work to be subcontracted. It is expressy agreed that the Contractor shall, at al
times, be responsible and liable for all his obligations under this Agreement notwithstanding
anything contained in the agreements with his Sub-contractors or any other agreement that may be
entered into by the Contractor and no default under any such agreement shall exempt the
Contractor from his obligations or liability hereunder.

7.1 (b) However, any specialized work can be Subletted to a Sub Contractor possessing required
valid Experience, machinery and turnover after approval from the Competent Authority issuing
technical estimate.

7.2 The Contractor shall not be required to obtain any consent from the Employer for:

@ the sub-contracting of any part of the Works for which the Sub-Contractor is
named in the Contract.

(b)  theprovision for labour, or labour component.

(© the purchase of Materials which are in accordance with the standards
specified in the Contract.

7.3.  The Engineer should satisfy himself before recommending to the Employer whether the
Sub-Contractor so proposed for the Works possesses the experience, qualifications and equipment
necessary for the job proposed to be entrusted to him in proportion to the quantum of Worksto be
sub-contracted.

7.4 While sub-contracting part of construction work as per provisions of Clause 7.1 and 7.3
above, the Contractor shall enter into formal sub-contract with sub-contractor making
provisions for such requirements as may be specified by the Engineer including a condition
that to the extent of inconsistency, provision of the Contract shall prevail over the
provisions of the sub-contract. A copy of document of formal sub-contract shall be
furnished to the Employer within a period of 30 days from the date of such sub-contract. In
all such cases, on completion of the Contract, the Engineer, unless for reasons recorded in
writing decides otherwise shall issue a Certificate of Experience to the contractor and in
such certificate, the experience of the sub-contractors shall also be mentioned. The Copy of
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such certificate would a so be endorsed to the sub-contractor.
8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with Other Contractors, public
authorities, utilities, and the Employer between the dates given in the Schedule of Other
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and
services for them as described in the Schedule. The Employer may modify the Schedule of Other
Contractors, and shall notify the Contractor of any such modification.

8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer
to ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and
equipment of Other Contractors till the completion of the Works.

9. Per sonndl

9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its
obligations under this Contract are at all times appropriately qualified, skilled and experienced in
their respective functions.

9.2 The Contractor shall employ for the construction work and operation of |ab, the technical
personnel named in the Contract Data or other technical persons approved by the Engineer. Before
signing the agreement the contractor will submit the bio data of the technical personnel, asgivenin
contract data, he proposes to employ on this work to the Engineer and will get the bio data
approved from the Engineer. The Engineer will approve any proposed replacement of technical
personnel only if their relevant qualifications and abilities are substantially equal to or better than
those of the personnel stated in the Contract Data.

9.3 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's
staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site
within seven days and has no further connection with the Works in the Contract. The Contractor
shall then appoint (or cause to be appointed) a replacement.

94 The Contractor shall not employ any retired Gazetted officer who has worked in the
Engineering Department of the State Government and has either not completed two years after the
date of retirement or has not obtained State Government’s permission for employment with the
Contractor.

9.5 The Engineer may require the Contractor to remove (or cause to be removed) any person
employed on the Site or Works, including the Contractor's Representative, who in the opinion of

the Engineer:
@ persists in any misconduct,
(b) Isincompetent or negligent in the performance of his duties,
(© fails to conform with any provisions of the Contract, or
(d) persistsin any conduct which is prgjudicial to safety, health, or the
protection of the environment.
10. Employer'sand Contractor's Risks

10.1 The Employer carries the risks which this Contract states are Employer'srisks, and the
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Contractor carries the risks which this Contract states are Contractor's risks.
11. Employer's Risks

11.1 The Employer isresponsible for the excepted risks which are (@) in so far as theydirectly
affect the execution of the Works in the Employer’s country, the risks of war, invasion, act of
foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot
commotion or disorder (unless restricted to the Contractor’s employees) and contamination from
any nuclear fuel or nuclear waste or radioactive toxic explosive.

12. Contractor's Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which
arise during and in consequence of the performance of the Contract other than the excepted risks,
referred to in clause 11.1, are the responsibility of the Contractor.

13. Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the date of completion, in the amounts and
deductibles stated in the Contract Data for the following events which are due to the Contractor's
risks:

@ loss of or damage to the Works and material, plant and machinery to be
incorporated in the work.

(b) Personal injury or death.

(© L oss of damage to property of third party other than the Contractor and the
Employer (except works, plant, material and equipments) in connection with
the Contract.

13.2  Insurance policies and certificates for insurance shall be delivered by the Contractor to the
Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for
compensation to be payable in Indian Rupees to rectify the loss or damage incurred.

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and the
Contractor, insurance cover from the date of completion to the end of Defect Liability-cum-
Maintenance Period, in the amounts and deductibles stated in the Contract Data for personal
injury or death which are due to the Contractor's risks:

(b) Insurance policies and certificates for insurance shall be delivered by the Contractor to the
Engineer for approval before the completion date/start date. All such insurance shall provide for
compensation to be payable in Indian Rupees.

134  Alterationsto the terms of insurance shall not be made without the approval of the
Employer.

13,5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation Reports
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14.1 The Contractor, in preparing the Bid, may, at hisown risk, rely on any Site Investigation
Reportsif referred to in the Contract Data, supplemented by any other information available to him,
before submitting the bid.

14.2 The Contractor shall be required to make adequate dewatering arrangements to make the
areadry for construction work. No separate payment shall be made to the Contractor for
dewatering. The percentage premium (above or below) for HSR items and individual rates for NS
items shall include the cost of dewatering unless specific provisions are made in the BOQ for
payment of dewatering. This includes sub soil/surface dewatering also, if needed to execute the
work properly.

15. Queriesabout the Contract Data
15.1 TheEngineer will clarify queries on the Contract Data.

16. Contractor to Construct the Works

16.1 The Contractor shall construct, and install and maintain the Works in accordance with the
Specifications and Drawings.

17. TheWorksto Be Completed by the Intended Completion Date

17.1  The Contractor may commence execution of the Works on the Start Date and shall carry out
the Works in accordance with the Programme submitted by the Contractor, as updated with the
approval of the Engineer, and complete them by the Intended Completion Date.

18. Approval by the Engineer

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary
Works to the Engineer, who is to approve them.

18.2 The Contractor shall be responsible for design and safety of Temporary Works.

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and safety
of the Temporary Works.

18.4  The Contractor shall obtain approval of third partiesto the design and safety of the
Temporary Works, where required.

18,5 All Drawings prepared by the Contractor for the execution of the temporary or permanent
Works, are subject to prior approval by the Engineer before their use.

19. Safety
19.1  The Contractor shall be responsible for the safety of al activities on the Site.

19.2  The Contractor shall be responsible for safety of al persons, employed by him on Works,
directly or through petty contractors or Sub-Contractors, and shall report accidents to any of them,
however, and wherever occurring on Works, to the Engineer or the Engineer’s Representative, and
shall make every arrangement to render all possible assistance and to provide prompt and proper
medical attention. The compensation for affected Workers or their relatives shall be paid by the
Contractor in such cases expeditiously in accordance with the Workmen’s Compensation Act and
other labour Laws and regulations.
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20. Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the
Site shall be the property of the Employer. The Contractor shall notify the Engineer of such
discoveries and carry out the Engineer's instructions for dealing with them.

21. Possession of the Site

21.1 The Employer shall handover complete or part possession of the site to the Contractorseven
daysin advance of construction programme. At the start of the work, the Employer shall handover
the possession of at least 80% of the site.

22. Accessto the Site

22.1 The Contractor shall allow access to the Site and to any place where work inconnection with
the Contract is being carried out, or isintended to be carried out to the Engineer and any
person/persons/agency authorized by:

(8 The Engineer
(b) The Employer
(c) State Government of Haryana.

22 A. Royalties

Except where otherwise stated, the contractor shall pay all tonnage and other royalties, rent and
other payments of compensation, if any, for getting stone, sand, gravel, clay or other materials
required for the works.

The contractor has to give proof for making payment of royalty to any state Government for
procuring stone soling, stone metal, bajri and earth etc. If these are arranged from quarries situated
in Haryana but not auctioned by Industries Department, Government of Haryana, the Engineer shall
be at liberty to make recovery of royalties after due notice to the contractor. The decision of
Employer in thisregard shall be final.

23. Instructions
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the
applicable laws where the Site is located.

24.  Dispute Redressal system

24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with
or arising out of this contract or the execution of work or Maintenance of the
works there under, whether before its commencement or during the progress of
works or after the termination, abandonment or breach of the contractor after
completion of work, it shall, in the first instance, be referred for settlement to the
Employer defined in contract within 45 days of arising of the dispute or
difference. The Employer shall, within a period of 45 days after being requested
inwriting by the contractor to do so, convey his decision to the contractor. Such
decision in respect of every matter so referred shall, subject to review as
hereinafter provided, be final and binding upon the contractor as well as
employer. In case the work is aready in progress, the contractor shall proceed
with the execution of the works, including maintenance thereof pending receipt of
the decision of the Employer as aforesaid, with all due diligence.

24.2 Either of the partiesis barred from making reference to the Employer after 120 days
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from completion of work i.e. the claimswill be time barred if the reference to the
Employer is not made within 120 days from the completion of work.

24.3 After the decision of Employer, if either of the party is not satisfied, the matter in the
dispute shall be referred to the Disputes Review Board (DRB). The Board shall
comprise of three Members having experience in the field of construction or have been
involved in the works related to construction and with the interpretation of contractual
documents. Further, they should not be serving in the department and will have no
relation/ financial transaction with the agency. One member each, not below the rank
of Chief Engineer (Retd) shall be selected by the department and the contractor from
the list approved by the Department. The Presiding/ Chairman of the board shall be
selected by the two members so selected within 30 days, not below the rank of
Engineer-in-Chief (Retd). The third member shall serve as Chairman of the board.

In the event of death, disability, or resignation of any member, such member shall be
replaced in the same manner as the member being replaced was selected. If for any other
reason, a member fails or is unable to serve, the Chairman (or failing the action of the
Chairman then either of the other members) shall in form the Parties and such non- serving
member shall be replaced in the same manner as the member being replaced was selected.
Any replacement made by the parties shall be completed within 28 days after the event
giving rise to the vacancy on the Board.

24.4 The members of the Board shall be paid as per the rates approved by the Govt. from
time to time. While selecting the members of the board the latest fee approved by the
Govt. shall be communicated to the such members and their appointment shall be
subject to consent to the rates. The Fees shall be borne by both parties equally.

24.5 The Board shall deliver its decision within 120 days from its constitution or any
extension (maximum upto 60 days) mutually agreed upon by the Department and the
Contractor. If either, the Department or the Contractor, is dissatisfied with decision of
the Board, may within 120 days after receipt of the decision/non-decision. Of the
Board, with in stipulated period, can go to appropriate court.

25 Arbitration
In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of
the Contract that there will be no arbitration for the settlement of any dispute between the
parties.
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B. Time Control
26. Programme

26.1  Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for
approval a Programme showing the general methods, arrangements, order, and timing for all the
activitiesin the Works, for the construction of works.

26.2  The Contractor shall submit the list of equipment and machinery being brought to site, the
list of key personnel being deployed, the list of machinery/ equipments being placed in field
laboratory and the location of field laboratory along with the Programme. The Engineer shall cause
these details to be verified at each appropriate stage of the programme.

26.3  An update of the Programme shall be a programme showing the actual progress achieved
on each activity and the effect of the progress achieved on the timing of the remaining Works,
including any changes to the sequence of the activities.

26.4  The Contractor shall submit to the Engineer for approval an updated Programme at
intervals no longer than the period stated in the Contract Data. If the Contractor does not submit an
updated Programme within this period, the Engineer may withhold the amount stated in the
Contract Data from the next payment certificate and continue to withhold this amount until the next
payment after the date on which the overdue Programme has been submitted.

26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The
Contractor may revise the Programme and submit it to the Engineer again at any time. A revised
Programme shall show the effect of Variations and Compensation Events.

27. Extension of the Intended Completion Date

27.1 The Engineer shall extend the Intend Completion Date, with approval from authority
competent to grant time extension as mentioned in clause 16.16.6 of PWD code through Employer,
if a Compensation Event occurs or aVariation isissued which makes it impossible for Completion
to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate
the remaining work and which would cause the Contractor to incur additional cost.

The Clause 16.16.6 is reproduced as under:-

“16.16.6 The authority competent to technically sanction the estimate shall have the
power to grant EOT. However, to check disproportionate EOTs and to ensure
uniformity in approach, the Engineer-in-Chief shall issue instructionsin this regard
from timeto time.”

27.2 The Engineer with the approval of the authority competent to grant time extension as per
PWD Code Clause 16.16.6 through employer shall decide whether and by how much to extend the
Intended Completion date within 56 days of the Contractor asking the Engineer for a decision upon
the effect of a compensation event or variation and submitting full supporting information. If the
Contractor has failed to give early warning to delay or has failed to cooperate in dealing with a
delay, the delay by the failure shall not be considered in accessing the new Intended Completion
Date.

27.3 The Engineer shall within 14 days of receiving full justification from the contractor for
extension of Intended Completion Date refer to the employer. The employer shall refer the case to
the authority competent to grant time extension as per Clause 16.16.6 of PWD Code within further
14 daysfor hisdecision. It the authority competent to grant time extension failsto give his
acceptance within next 28 days, the engineer shall not grant the time extension and the Contractor
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may refer the matter to the Dispute Redressal System under clause 24.1. In case the employer
happens to be the authority competent to grant time extension, he would convey his decision to the
Engineer within 42 days.

28. Delays Ordered by the Engineer

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within
the Works. Delay/delays totaling more than 30 days will require prior written approval of the
Employer.

29. M anagement M eetings

29.1 The Engineer may require the Contractor to attend a management meeting. The business of
amanagement meeting shall be to review the plans for the Works.

29.2  The Engineer shall record the business of management meetings and provide copies of the
record to those attending the meeting. The responsibility of the parties for actions to be taken shall
be decided by the Engineer either at the management meeting or after the management meeting and
stated in writing to al those who attended the meeting.
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C. Quality Control
30. Identifying Defects

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that
are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may
instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer
considers may have a Defect.

31. Tests

31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall
establish field laboratory at the location decided by Engineer. The field laboratory will have
minimum equipments as specified in the Contract Data. The Contractor shall be solely responsible
for :

(&) Carrying out the mandatory tests prescribed in the relevantSpecifications, and
(b) For the correctness of the test results, whether preformed in his laboratory or elsewhere.

If the Engineer instructs the Contractor to carry out atest not specified in the Specifications to
check whether any work has a Defect and the test shows that it does, the Contractor shall pay for
the test and any samples.

32.  Correction of Defects noticed during the Defects Liability-cum-Maintenance Period. Period
asdefined in Contract Data.

32.1 The Engineer shall give notice to the Contractor of any Defects before the end of the
Defect Liability-cum-Maintenance Period, which begins from the Completion Date. The Defect
Liability-cum-Maintenance Periodshall be extended for as long as the Defects remain to be
corrected.

32.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified
Defect/Defects within the duration of time specified by the Engineer’s notice.

32.3  To fulfill the objectives laid down, the Contractor shall undertake detailed inspection of the
work at least once in a month. The Engineer can increase this frequency in case of emergency. The
Contractor shall forward to the Engineer, the record of inspection and rectification each month. For
Road works the Contractor shall pay particular attention on those road sections which are likely to
be damaged or inundated during rainy season.

32.4 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if any,
noticed in hisingpection, or brought to his notice. The Contractor shall remove the defects within
the period specified in the notice and submit to the Engineer a compliance report.

33. Uncorrected Defects
33.1 Ifthe Contractor has not corrected a Defect within the time specified in the ‘Engineer’s

notice, the ‘Engineer’ will assess the cost of having the Defect corrected, and the Contractor will
pay double of this amount.
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33.2 If the contractor fails to pay the amount as intimated by the ‘Engineer’ to the contractor as
per clause 33.1 the same shall be recovered from the running bill or the security amount and it if is
more than the security amount then the same shall be recovered from the performance security.
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D. Cost Control

34. Bill of Quantities

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and
commissioning works to be done by the Contractor.

35 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the
guantity of the work done at the rates in the Bill of Quantities for each item.

36. Variations

36.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated
cost, have power to order, in writing, Variations within the scope of the Works, he considers
necessary during the progress of the Works. Such Variations shall form part of the Contract and the
Contractor shall carry them out and include them in updated Programmes produced by the
Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation,
shall not be taken into account.

37. Paymentsfor Variations

37.1 If the final quantity of the work done exceeds from the quantity in the Bill of Quantities for
the particular item by more than 25 per cent provided the change exceeds 1% of initia
Contract Price, the ‘Engineer’ with the approval of the Competent Authority and shall adjust
the rate to allow for the change, duly considering:

(@ justification for rate adjustment as furnished by the Contractor,

(b) economies resulting from increase in quantities by way of reduced plant,
equipment and overhead costs.

(c) Entitlement of the Contractor to compensation events where such events are
caused by any additional work.

37.2 Ifrequested by the ‘Engineer’ / Employer, the Contractor shall provide the ‘Engineer’ /
Employer with a detailed cost breakdown of any rate in the Bill of Quantities.

38. Cash Flow Forecasts

38.1 When the Programme is updated, the Contractor shall provide the Engineer with anupdated
cash flow forecast.

39. Payment Certificates

39.1 The Contractor shall submit to the ‘Engineer’ monthly statements of the estimated value of
the work completed |ess the cumulative amount certified previously by 1st week of the month. In
case contractor does not submit his bill by 1st week of the month, ‘Engineer’ shall get the monthly
statement of the estimated value of work completed less cumulative amount prepared by the end of
third week of the month. This procedure will be followed even if no work is carried out at the site
of work.

39.2. Deleted.
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39.3 Deleted.
39.4 Deleted.
40. Payments

40.1 Payments shall be adjusted for deductions for advance payments, security deposit/retention,
other recoveriesin terms of the contract and taxes at source, as applicable under the law.

41.  The Employer may appoint another authority, as specified in the Contract Data (or any
other competent person appointed by the Employer and notified to the Contractor) to make
payment certified by the Engineer.

42.  Items of the Works for which no rate or price has been entered in the Bill of Quantities, will
not be paid for by the Employer and shall be deemed covered by other rates and pricesin the
Contract.

43.  The agency / bidder to whom the work is allotted shall be paid lowest of the following in
the running / final bills:-
1. Amount calculated with the accepted rates of lowest agency.
2. Amount worked out with the accepted percentage above /below HSR+CP/analytical
rates/NS item rates, worked out in financial statement. Financial statement will be made a part
of agreement.

44. Compensation Events
44.1 The following are Compensation Events unless they are caused by the Contractor:

(a) The Employer does not give access to 80% of the area of project Site by the
Site Possession Date stated in the Contract Data.

(b) The Employer modifies the schedule of other contractors in a way which
affects the work of the contractor under the contract.

(c) The Engineer orders a delay or does not issue drawings, specifications or
instructions required for execution of works on time.

(d)  The Engineer instructs the Contractor to uncover or to carry out additional
tests upon work which is then found to have no Defects.

(e)  The Engineer does not approve of a subcontract to be let, within 30 days.

(f)  Ground conditions are substantially more adverse than could reasonably
have been assumed before issuance of Letter of Acceptance from the
information issued to Bidders (including the Site Investigation Reports),
from information available publicly and from avisual inspection of the site.

(2) The Engineer gives an instruction for dealing with an unforeseen condition,
caused by the Employer, or additional work required for safety or other
reasons.

(h) Other contractors, public authorities, utilities or the Employer does not work

within the dates and other constraints stated in the Contract, and they cause
delay or extra cost to the Contractor.
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(1) The advance payment is delayed, beyond 28 days after receipt of application
and bank guarantee.

() The effect on the Contractor of any of the Employer’s Risks.

(k) The Engineer unreasonably delays issuing a Certificate of Completion.
D Other Compensation Events listed in the Contract Data or mentioned in
the Contract.

44.2 Incase of works of Irrigation Water Resources Department, no compensation would be
payable due to non availability of closure of acanal. If the closure is not made available within the
Intended Completion Date, the Contractor will have the option to complete the works, with the
permission of Competent Authority, in the extended period.”

44.3 If a Compensation Event would prevent the Works being completed before the Intended
Completion Date, the Intended Completion Date shall be extended. The Engineer shall recommend
to the Employer whether and by how much the Intended Completion Date shall be extended. Final
approval shall rest with the Employer.

45. Tax
The Price Bid by the Contractor shall include all custom duties, import duties, levies,
business taxes, income, toll and other taxes, duties etc. of local bodies and authorities as
applicable that may be levied in accordance to the laws and regulations in being as on the
closing date for submission of Bid in the countryof Employer on the Contractor’s
Equipment, Plant, materials and supplies (permanent, temporary and consumables) acquired
for the purpose of Contract and on the services performed under the Contract excluding
GST . Nothing in this Contract shall relieve the Contractor from the responsibility to pay the
taxes and duties that may be levied in the Employer’s country on profits made by himin
respect of the Contract. The GST amount shall be reimbursed on production of proof of
deposit of GST with Govt. for the previous payment.

45.1 Subsequent Legislation
If, after the closing date for submission of Bid there occur changes to any National or State
Statue, Ordinance, Decree or other Law or any regulation or bye-law of any local or other
duly constituted authority, or the introduction of any such State Statue, Ordinance, Decree,
Law, regulation or bye-law which causes additional or reduced cost to the Contractor in the
execution of the Contract, such additional or reduced cost shall, after due consultation with
the Employer and the Contractor, be determined by the Construction Manager and shall be
added to or deducted from the Contract Price and the Construction Manager shall notify the
Contractor accordingly, after taking approval from the Competent Authority, with a copy to
the Employer.

45.2 Other Changes in Cost
To the extent that full compensation for any rise or fall in costs to the Contractor is not
covered by the provisions of this or other ‘Clauses in the Contract, the unit rates and prices
included in the Contract shall be deemed to include amounts to cover the contingency of
such other rise or fall of costs.

46 Currencies
46.1 All paymentswill be made in Indian Rupees.

47.  Price Adjustment
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47.1 Contract price shall be adjusted for increase or decrease in rates with the principles and
procedures and as per formula given in the contact data. The rate of cement/steel issued under the
authority of Engineer-in-Chief concerned on the date of receipt of tender shall be considered as
base rate.

47.2  To the extent that full compensation for any rise or fall in costs to the contractor is not
covered by the provision of thisor other clauses in the contract, the unit rates and pricesincluded in
the contract shall be deemed to include amounts to cover the contingency of such other rise or fall
in costs.

47.3 The contractor shall submit original bill/ voucher while claiming the payment for the work
done. The bill/ voucher should pertain to the period of original contractual time limit and should
correspond with the progress of work. No extra payment due to increase in rate of
cement/steel/bitumen will be paid if the original bill/ vouchers are not submitted by the agency. No
increase in prices of the cement/steel/bitumen shall be reimbursed to the contractor beyond the
original time period allowed for construction as per contract agreement irrespective of extension of
time limit granted to the agency for any reason, whatsoever.

48. Retention Money

The Employer shall retain is sum of 6% (six percent) from each payment due to the
contractor subject to maximum of 5% of the final contract price until Completion of the whole of
the Works.

On completion of the whole of the Works half the total amount retained is repaid to the Contractor
and half when the Defect Liability-cum-Maintenance Period has passed and the Engineer has
certified that all Defects notified by the Engineer to the Contractor before the end of this period
have been corrected.

On completion of the whole works, the contractor may substitute retention money with an “on
demand” Bank guarantee/FDR.

49. Liquidated Damages

49.1 Intheevent of failure on part of the Contractor to achieve timely completion of the project,
including any extension of time granted under Clause 27, he shall, without prejudice to any other
right or remedy available under the law to the Employer on account of such breach, pay as agreed
liquidated damages to the Employer and not by way of penalty in a sum calculated at the rate per
day or part thereof as stated in the Contract Data. For the period that the Completion Date is later
than the Intended Completion Date, liquidated damages at the same rate shall be withheld if the
Contractors fails to achieve the milestones prescribed in the Contract Data. However, in case the
Contractor achieved the next milestone, the amount of the liquidated damages already withheld
shall be restored to the Contractor by adjustment in the payment certificate. Both the Parties
expressly agree that the total amount of liquidated damages shall not exceed 10% (ten percent) of
the contract price on the date on which liquidated damages have become due. The liquidated
damages payable by the Contractor are mutually agreed genuine pre-estimated |oss and without any
proof of actual damage likely to be suffered and incurred by the Employer; and the Employer is
entitled to receive the same and are not by way of penalty.

The Employer may, without prejudice to any other method of recovery, deduct the amount
of such damages from any sum due, or to become due to the Contractor or from Performance
Security or any other dues from Government or semi Government bodies within the state.
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The payment or deduction of such damages shall not relieve the Contractor from his
obligations to complete the Works, or from any other of his duties, obligations or responsibilities
under the Contract.

The Contractor shall use and continue to use his best endeavour to avoid or reduce further
delay to the Works, or any relevant Stages.

49.2 The Employer, with the approval of the competent authority, based on the justified reasons,
can extend the intended compl etion date. The liquidated damages can be deferred/reduced/waived
(whole or part) by the SE concerned for contract(s) upto Rs.1.00 cr., CE from Rs.1.00 cr. to
Rs.10.0. cr. and E-In-C for contract(s) above Rs.10.00 cr. Thiswill be done on the written request
of the contractor and written recommendations of EE/SE as the case may be. If the Intended
Completion Date is extended after liquidated damages have been paid, the Engineer shall correct
any such payment of liquidated damages by the Contractor

49.3 Itisagreed by the Contractor that the decision of the Employer as to the liquidated damages
payable by the Contractor under this Clause shall be final and binding.

50. Advance Payment

50.1. The Employer shall make advance payment to the Contractor of the amounts stated in the
Contract Data by the date stated in the Contract Data, against provision by the Contractor of an
Unconditional Bank Guarantee in aform as per Section-7and by a bank acceptable to the Employer
in amounts and currencies equal to the advance payment. The guarantee shall remain effective until
the advance payment has been repaid, but the amount of the guarantee shall be progressively
reduced by the amounts repaid by the Contractor. Interest will be charged on the advance payment
as specified in the contract data.

50.2. The Contractor is to use the advance payment only to pay for Equipment, Plant and
Mobilization expenses required specifically for execution of the Works. The Contractor shall
demonstrate that advance payment has been used in this way by supplying copies of invoices or
other documents to the ‘Engineer’.

50.3. The advance payment shall be repaid by deducting proportionate amounts from payments
otherwise due to the Contractor. Following the schedule of completed percentages of the Works on
apayment basis. No account shall be taken of the advance payment or its repayment is assessing
valuations of work done, Variations, price adjustments, Compensation Events, or Liquidated
Damages.

50.4. Secured Advance

The ‘Engineer’ shall make advance payment in respect of materials intended for but not yet
incorporated in the Works in accordance with conditions stipulated in the Contract Data.

51 Securities

51.1 The Performance Security equal to 5% (five percent) and additional security for unbalanced
bids shall be provided to the Employer no later than the date specified in the Letter of Acceptance
and shall be issued in an amount and form and by a bank or surety acceptable to the Employer, and
denominated in Indian Rupees. The Performance Security shall be valid until a date 45 days from
the date of expiry of Defect Liability-cum-Maintenance Period and the additional security for
unbalanced bids shall be valid until a date 28 days from the date of issue of the certificate of
completion.
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51.2 Whenever the work value is enhanced on account of variation in quantities/ change of
scope of work during the execution, beyond 10% above the original agreement amount, the
contractor shall be required to submit the additional Performance Security in the form of Bank
Guarantee @ 5% of the enhanced value of contract with the same validity as applicable to the
origina Performance Securityand a supplementary agreement for the revised work value shall
be signed with the department which shall aso define the mile stones as well as revised intended
completion date. The contractor shall deliver additional Performance Security within 21 days of
receipt of request in thisregard from the employer.

[llustration:
Origina Amount | Enhancement Amount after Additional Performance
of agreement enhancement
Rs1,00,000.00 [Rs10,000.00 1,10,000.00 Nil
Rs1,00,000.00 [Rs15,000.00 1,15,000.00 5% of Rs 15,000.00
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52. Cost of Repairs

52.1 Lossor damageto the Works or Materials to be incorporated in the Works between theStart
Date and the end of the Defect Liability-cum-Maintenance Period shall be remedied by the
Contractor at his cost if the loss or damage arises from the Contractor's acts or omissions.

53. Monthly Billing by Contractors Post Allotment

It shall be mandatory for the contractor, after the allotment of work, to submit monthly running
bills for the work executed in the preceding month. Such bills shall invariably be submitted through
the designated module on the HEWP platform between the 1st and 10th day of every month.In
cases where no work has been executed in a preceding month, the contractor shall still be required
to submit a bill with zero amount within the stipulated period.

In case the contractor submits the monthly bill between the 11th and 20th day of the month, a
penalty at the rate of 0.025% of the contract price shall be levied. If the contractor fails to submit
the monthly bill by the 20th day, an additional penalty of 0.025% of the contract price per day shall
be applicable for each day of delay beyond the 20th day. These penalty charges shall be non-
refundable under al circumstances.

Thetotal penalty for delay in submission of monthly bills shall not exceed 10% of the contract
price.
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E. Finishing the Contract

53. Completion of Construction and Maintenance

53.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the works
and the Engineer will do so upon deciding that the Work is completed, within 21 days of the receipt
of request or within areasonable period as per nature of the work.

54. Taking Over

54.1 The Employer shall take over the Works within seven days of the Engineer'sissuing a
certificate of Completion of Works. The Contractor shall continue to remain responsible for its
Defect Liability-cum-Maintenance period during the Defect Liability-cum-M aintenance
Period.

54.2 The Employer shall take over the maintained work within seven days of the Engineer
issuing a certificate of clearance of Defect Liability-cum-Maintenance Period.

55.  Substantial completion

55.1 The Engineer shall issue a substantial completion certificate if so requested by the
contractor if the work is atleast 95% complete and the work has been executed to such an extent
that it can be gainfully utilized by the Employer and remaining work is minor in nature not
affecting gainful use of the work.

56. Defect Liability-cum-Maintenance period

56.1 The Defect Liability-cum-Maintenance period shall be as defined in the Contract Data and
Special Condition of Contract.

57. Final Account

57.1. The Contractor shall supply to the ‘Engineer’ a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period. The
‘Engineer’ shall issue a Defect Liability Certificate and certify any final payment that is due to the
Contractor within 56 days of receiving the Contractor’s account if it is correct and complete. If it is
not, ‘Engineer’ shall issue within 56 days a schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted,
the Engineer shall decide on the amount payable to the Contractor and issue a payment certificate,
within 56 days of receiving the Contractor’s revised account.

57.2 The contractor will submit the final bill of construction within 21 days of issue of
Completion Certificate. The Engineer will process and pass the final bill within 21 days of the
submission of final bill by the contractor.

58. Operating and Maintenance Manuals

58.1 The Contractor shall submit ““as built” drawings for the work by the dates given in the
contract data.If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the Contract Data.

58.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the
Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the
amount stated in the Contract Data from payments due to the Contractor.
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59. Termination

59.1 The Employer or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract.

59.2 Fundamenta breaches of the Contract shall include, but shall not be limited to, the
following:

(@) the Contractor stops work for 28 days when no stoppage of work is shown on the
current Programme and the stoppage has not been authorized by the Engineer;

(b) the ‘Engineer’ instructs the Contractor to delay the progress of the Works and the instruction is
not withdrawn within 56 daysthe Contractor is declared as bankrupt or goes into
liquidation other than for approved reconstruction or amalgamation;

(c) the Engineer gives Notice that failure to correct a particular Defect whether pertaining
to construction work or pertaining to Defect Liability-cum-Maintenance Period isa
fundamental breach of the Contract and the Contractor failsto correct it within a
reasonabl e period of time determined by the Engineer;

(d) the Contractor does not maintain a Security, which isrequired;

(e) the Contractor has delayed the completion of the Works by the number of days for
which the maximum amount of liquidated damages can be paid, as defined in clause
44.1;

(f) the Contractor fails to provide insurance cover as required under clause 13;

(9) if the Contractor, in the judgment of the Employer, has engaged in the corrupt,
fraudulent or coercive practice in competing for or in executing the Contract. For the
purpose of this clause, “corrupt practice” means the offering, giving, receiving, or
soliciting of anything of value to influence the action of a public officia in the
procurement process or in Contract execution. “Fraudulent Practice” means awillful
misrepresentation or omission of facts or submission of fake/forged documentsin order
to induce public official to act in reliance thereof, with the purpose of obtaining unjust
advantage by or causing damage to justified interest of others and/or to influence the
procurement process to the detriment of the Government interests. And, thisincludes
collusive practice among Bidders (prior to or after bid submission) designed to establish
bid process at artificial non-competitive levels and to deprive the Employer of the
benefits of free and open competition. “Coercive practice” means the act of obtaining
something, compelling an action or influencing a decision through intimidation, threat
or the use of force directly or indirectly, where potential or actual injury may befall
upon a person, his/ her reputation or property to influence their participation in the
tendering process.

(h) if the Contractor, in the judgment of the Employer, has engaged in the corrupt,
fraudulent practice to extract undue payments from the department while executing the
Contract. For the purpose of this clause, “corrupt practice” means the offering, giving,
receiving, or soliciting of anything of value to influence the action of a public official in
the procurement process or in Contract execution. “Fraudulent Practice” means awillful
misrepresentation or omission of facts or submission of fake/forged documents/ claims
/ billsin order to induce public official to act in reliance thereof, with the purpose of
obtaining unjust advantage detriment of the Government interests.
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(i) any other fundamental breaches as specified in the Contract Data.

59.3 When either party to the Contract gives notice of a breach of contract to the ‘Engineer’ for
a cause other than those listed under Sub Clause 59.2 above, the ‘Engineer’ shall decide whether
the breach is fundamental or not

59.4 Notwithstanding the above, the Employer may terminate the Contract for convenience.

59.5 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe
and secure, and |leave the Site as soon as reasonably possible.

60. Payment upon Termination

60.1 (i) If the Contract is terminated because of afundamental breach of Contract by the
Contractor, the Engineer shall issue a certificate for the value of the work done, less liquidated
damages, less advance payments received up to the date of the issue of the certificate and less the
percentage to apply to the value of the work not completed, as indicated in the Contract Data. If the
total amount due to the Employer exceeds any payment due to the Contractor, the difference shall
be recovered from the Retention Money and Performance Security. If any amount is still left un-
recovered it will be adebt payable to the Employer from any other due payments to the contractor
for any other works executed by him in the State of Haryana, any other state Govt. works, Central
Govt. worksincluding state public sector works executed by the Contractor.

(i1) If the Contract is terminated because of a fundamental breach of contract by theContractor
due to non compliance of the requirements of clause 32 of GCC regardingDefect Liability-cum-
Maintenance Period, the Engineer will assess the cost of having the defect corrected. If the total
amount due to the Employer exceeds any payment due to the Contractor, the difference shall be
recovered from the Security Deposit and Performance Security. If any amount is still left un-
recovered, it will be recovered from any dues payable to the Contractor from any other State
Government works including State Public Sector works executed by the Contractor. If any amount
still remains unrecovered, it shall be recovered as arrears of land revenue.

60.2 If the Contract isterminated at the Employer’s convenience or because of afundamental
breach of Contract by the Employer, the ‘Engineer’ shall issue a certificate for the value of the
work done, the cost of balance material brought by the contractor and available at site, the
reasonable cost of removal of Equipment, repatriation of the Contractor’s personnel employed
solely on the Works, and the Contractor’s costs of protecting and securing the Works and less
advance payments received up to the date of the certificate, less other recoveries due in terms of the
contract and less taxes due to be deducted at source as per applicable law.

Clause 60 (A) - Termination Upon Death of Contractor and payment

Notwithstanding anything contained herein, in the event of the death of the Contractor, the
Employer shall have the discretion to determine whether the Contract may be continued or
terminated. The Employer may permit the legal heir of the deceased Contractor to continue the
execution of the work, provided such heir iswilling and found competent to perform the remaining
obligations to the satisfaction of the Employer.

If thelegal heir isnot in a position to carry out the business further, or fails to demonstrate
adeguate capacity or willingness to continue with the execution of the work, the Employer may, by
notice in writing, terminate the Contract.

1. Noatification: The Contractor’s legal heirs or authorized representative shall promptly notify the
Employer in writing of the Contractor’s death, providing relevant documentation, including a
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death certificate.

2. Payment for Completed Work: The Employer shall pay the Contractor’slegal heirsfor the
portion of the work satisfactorily completed and duly accepted up to the date of the termination, in
accordance with the terms of the Contract. The valuation shall be determined by Contractor’s
death, based on the agreed-upon rates or afair valuation of the completed work. The valuation shall
be determined by Engineer and confirmed by Employer.

3. Return of Materials and Equipment: Any materials, equipment, or tools belonging to the
Employer and in the possession of the Contractor at the time of death shall be returned to the
Department. The Contractor’s legal heirs or authorized representative shall facilitate this return.

4. Settlement of Accounts: The Employer and the Contractor’s legal heirs or authorized
representative shall cooperate in settling all outstanding accounts related to the Agreement. This
includes any payments due to the Contractor, refunds due to the Department, or any other financial
obligations as per provisions of the Contract Agreement.

5. No Liability: Neither party shall be liable to the other for any losses or damages arising solely
from the termination of this Agreement due to the Contractor’s death, except for the obligations
outlined in this clause.

6. Governing Law and Jurisdiction: This clause and its interpretation shall be governed by and
construed in accordance with the laws of India. Any disputes arising from this clause shall be
subject to the exclusive jurisdiction of the courtsin Chandigarh

7. Force Majeure: The death of the contractor will be considered aforce majeure event for the
purposes of this contract.

61. Property

61.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be
the property of the Employer, if the Contract is terminated because of a Contractor’s default to
make recoveries.

62. Release from Performance

62.1 If the Contract isfrustrated by the outbreak of war or by any other event entirely outside the
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after
receiving this certificate and shall be paid for al work carried out before receiving it and for any
work carried out afterwards to which a commitment was made.

62.2 If aContractor dies during the currency of the Contract or becomes permanently
incapacitated, and his’her legal heirs are not willing to complete the Contract, the Contract shall be
closed without levying any damages/compensation as provided for in clauses 44 and 60 of GCC.

However, if the nominee expresses higher intention to complete the balance work and the
competent authority is satisfied about the competence of the nominee, then the competent authority
shall enter into afresh agreement for the remaining work strictly on the same terms and conditions,
under which the Contract was initially awarded.
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Part-11 Special Conditions of Contract

1. LABOUR:
1.1  Every Contractor shall:-

0] In relation to an establishment to which this Act applies on its
commencement, within a period of 60 days from such commencement, and

(i) Inrelation to any other establishment to which this Act may be applicable at
any time after such commencement, within a period of 60 days from the date
on which this Act becomes applicable to such establishment, make an
application to the registering officer for the registration of establishment.

Further, the first running bill of the contractor shall be cleared only after the receipt of
registration certificate under the Building & Other Construction Workers Welfare (RE& CS)
Act, 1996 and registration of all the eligible construction workers as a beneficiary of the
Haryana Building & Other Construction Worker Welfare Board.

1.2 The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for their payment,
housing, feeding and transport.

1.3  The Contractor shall, if required by the ‘Engineer’s, deliver to the ‘Engineer’ areturnin
detail, in such form and at such intervals as the ‘Engineer’ may prescribe, showing the staff and the
numbers of the several classes of labour from time to time employed by the Contractor on the Site
and such other information as the ‘Engineer’ may require.

2. COMPLIANCE WITH LABOUR REGULATIONS :

During continuance of the contract, the Contractor shall abide at all times by all existing
labour enactments and rules made thereunder, regulations, notifications and bye laws of the State
or Central Government or local authority and any other labour law (including rules), regulations,
bye laws that may be passed or notification that may be issued under any labour law in future
either by the State or the Central Government or the local authority. Salient features of some of the
major labour laws that are applicable to construction industry are given below. The Contractor
shall keep the Employer indemnified in case any action is taken against the Employer by the
competent authority on account of contravention of any of the provisions of any Act or rules make
thereunder, regulations or natifications including amendments. If the Employer is caused to pay or
reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the
provisions stipulated in the notifications/bye laws/Acts/Rul es/regul ations including amendments, if
any, on the part of the Contractor, the ‘Engineer’s/Employer shall have the right to deduct any
money due to the Contractor including his amount of performance security. The
Employer/’Engineer’ shall also have right to recover from the Contractor any sum required or
estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer at
any point of time.
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2.1.  Registration of Establishment:-
(1) Every employer shall —

(@) inrelation to an establishment to which this Act apples on its commencement,
within a period of sixty days from such commencement; and

(b) inrelation to any other establishment to which this Act may be applicable at any
time after such commencement, within a period of sixty days from the date on
which this Act becomes applicable to such establishment, make an application to the
registering officer for the registration of such establishment;

Provided that the registering officer may entertain any such application after the expiry
of the periods aforesaid, if heis satisfied that the applicant was prevented by sufficient
cause from making the application within such period.

(2) Every application under sub-section (1) shall be in such form and shall contain such
particulars and shall be accompanied by such fees as may be prescribed.

(3) After the receipt of an application under sub-section (1), the registering officer shall
register the establishment and issue a certificate of registration to the employer thereof
in such form and within such time and subject to such conditions as may be prescribed.

(4) Where, after the registration of an establishment under this section, any change-occurs
in the ownership or management or other prescribed particulars intimated by the
employer to the registering officer within thirty days of such change in such form as
may be prescribed”.

In case of work executed through the contractor, it is the responsibility of the
contractor to get the works registered as employers as per section 2(i) of the BOCW Act. In
case of works executed directly through the department, the department is liable to get the
works registered.

a) Every Contractor shall:-

(i) Inrelation to an establishment to which this Act applies on its commencement, within a
period of 60 days from such commencements; and

(if) Inrelation to any other establishment to which this Act may be applicable at any time
after such commencement, within a period of 60 days from the date on which this Act
becomes applicable to such establishment, make an application to the registering officer
for the registration of establishment.

It is mandatory to strictly compliance of BOCW Act and registration of all eligible
construction labour. Otherwise it will attract criminal proceedings against the contractual agency
and employer for non-compliance of Building & Other Construction Workers Welfare (RE& CS)
Act, 1996 and registration of all the eligible construction workers as a beneficiary of the Haryana
Building & Other Construction Worker Board.

22 SALIENT FEATURES OF SOME MAJOR LABOUR LAWSAPPLICABLETO
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ESTABLISHMENTSENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a) Workman Compensation Act 1923:- The Act provides for compensation in case of
injury by accident arising out of and during the course of employment.

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act
on satisfaction of certain conditions on separation if an employee has completed 5
years service or more on death, the rate of 15 days wages for every completed year
of service. The Act is applicable to all establishments employing 10 or more
employees.

c¢) Employee P.F. and Miscellaneous Provision Act 1952:- The Act Provides for
monthly contributions by the employer plus workers @10% each. The benefits
payable under the Act are:

(i)  Pension or family pension on retirement or death, as the case may be.
(i)  Deposit insurance linked with death of the worker during Employment.
(iii)  Payment of P.F. accumulation or retirement/death etc.

d) Maternity Benefit Act 1951:- The Act provides for leave and some other benefitsto
women employees in case of confinement or miscarriage etc.

(e) Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the
Contractor failsto provide, the same are required to be provided by the Principal
Employer by Law. The Principal Employer is required to take Certificate of
Registration and the Contractor is required to take licence from the designated
Officer. The Act is applicable to the establishments or Contractor of Principal
Employer, if they employ 20 or more contract labour.

(f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the
Minimum Wages fixed by appropriate Government as per provisions of the Act, if
the employment is a scheduled employment. Construction of Buildings, Roads,
Runways are scheduled employments.

(g) Payment of Wages Act 1936: It lays down as to by what date the wages are to be
paid, when it will be paid and what deductions can be made from the wages of the
workers.

(h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for
work of equal nature to Male and Female workers and for not making
discrimination against Female employees in the matters of transfers, training and
promotions etc.

() Deleted

() Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for
resolution of Industrial disputes, in what situations a strike or lock-out becomes
illegal and what are the requirements for laying off or retrenching the employees or
closing down the establishment.

(k) Industrial Employment (Standing Orders) Act 1946:- It is applicable to all
establishments employing 100 or more workmen (employment size reduced by
some of the States and Central Government to 50 ). The Act provides for laying
down rules governing the conditions of employment by the Employer on matters
provided in the Act and get the same certified by the designated Authority.
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() Trade Unions Act 1926:- The Act lays down the procedure for registration of trade
unions of workmen and employers. The Trade Unions registered under the Act have
been given certain immunities from civil and criminal liabilities.

(m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment
of children below 14 years of age in certain occupations and processes and provides
for regulation of employment of children in all other occupations and processes.
Employment of Child Labour is prohibited in Building and Construction Industry.

(n) Inter-State-Migrant workmen’s (Regulation of Employment & Conditions of
Service) Act 1979: The Act is applicable to an establishment which employs 5 or
more inter-state migrant workmen through an intermediary (who has recruited
workmen in one state for employment in the establishment situated in another state).
The Inter-State migrant workmen, in an establishment to which this Act becomes
applicable, are required to be provided certain facilities such as housing, medical
aid, traveling expenses from home upto the establishment and back, etc.

(o) The Building and Other Construction Workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996:- All the establishment
who carry on any building or other construction work and employs 10 or more
workers are covered under this Act. All such establishments are required to pay cess
at the rate not exceeding 2% of the cost of construction as may be modified by the
Government. The Employer of the establishment is required to provide safety
measures at the Building or construction work and other welfare measures, such as
Canteens, First-Aid facilities, Ambulance, Housing accommodations for workers
near the work place etc. The Employer to whom the Act applies hasto obtain a
registration certificate from the Registering Officer appointed by the Government.

(p) Factories Act 1948:- The Act lays down the procedure for approval of plans before
setting up afactory, heath and safety provisions, welfare provisions, working
hours, annual earned leave and rendering information regarding accidents or
dangerous occurrences to designated authorities. It is applicable to premises
employing 10 persons or more with aid of power or 20 or more persons without the
aid of power engaged in manufacturing process.

2.3  FAIR WAGE CLAUSES

€) The Contractor shall pay not less than the fair wage to labourers engaged
by him on the work.

EXPLANATION:- Fair Wage” means wage whether for time of piece work

notified from time to time for the area and where such wages have not been so

notified the wages specified by the Haryana Power Generation Corporation

Limited for the district in which the work is done.

(b) The Contractor shall not withstanding the provisions of any agreement to
the contrary, caused to be paid fair wages to labour, indirectly engaged on
the work including any labour engaged in connection with the said work, as
if the labourers had been directly employed by him.

(c) In respect of labour directly or indirectly employed on the works for the
performances of the contractor’s part on this agreement the contractor shall
comply with or cause to be complied with the Haryana Power Generation
Corporation Limited Contractor’s Labour’s Regulations made by the
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Government from time to time in regard to payment of wages wage period
deductions from wages recovery of wages not paid and deductions
unauthorized made maintenance of wage register wage book, wage dlip,
publication of wages and other terms of employment inspection and
submission of periodical returns and al other matters of alime nature.

(d) The Executive Engineer or Sub Divisional Engineer concerned shall have
the rights to deduct, from the moneys due to the Contractor, any sum
required or estimated to be required for making good the loss suffered by a
worker or workers by reason of non-fulfillment of the conditions of the
contract for benefit of the workers, non payment of wages or deductions
made from his or their wages, which are not justified by terms of the
contract for non observance of the regulations referred to in clause | above.

(e Vis-a-vis the Haryana Government, the Contractor shall be primarily liable
for all payments to be made under and the observance of the regulations
aforesaid without prejudice to hisright to claim indemnity from his sub
Contractors.

) The regulations shall be deemed to be a part of this contract and any branch
there shall be deemed to be branch of this contract.

24 RULES FOR PROTECTION OF HEALTH & SANITARY ARRANGEMENTS

2.4.1 Rules for the Protection of Health and Sanitary Arrangements for Workers Employed
by the Haryana Power Generation Cor poration Limited or its Contractors

The Contractor shall at his own expense provide or arrange for the provision of foot wear
for any labour doing cement mixing work (the Contractor has undertaken to execute under this
contract) to the satisfaction of the Engineer — in — charge and on his failure to do so Government
shall be entitled to provide the same and recover the cost thereof from Contractor.

The Contractor shall submit by the 4th and 19th of every month to the Executive Engineer a
true statement showing in respect of the second half of the proceeding month and the first half of
the current month respectively (i) the number of labourers employed by him on the work (ii) their
working hours (iii) the wages paid to them (iv) the accident that occurred during the said forthright
showing the circumstances under which they happened and the extent of damage and injury caused
by them and (v) the number of female workers who have been allowed Maternity benefit according
to clause 19-F and the amount paid to them failing which the Contractor shall be liable to pay to
Government a sum not exceeding Rs. 50/- for each default or materially incorrect statement. The
decision of the Executive Engineer shall be final in deducting from any bill due to the contractor
the amount levied as fine.

Maternity benefit for female workers employed by the Contractor, leave and pay during
leave shall be regulated as follow: -

1. LEAVE (i) in case of delivery/maternity leave not exceeding 8 weeks (4
weeks up to and including the day of delivery and 4 weeks following that
day) (ii) in case of miscarriage : up to 3 weeks from the date of miscarriage.

2. PAY (i) In case of delivery, leave pay during maternity leave will be at the
rate of the woman’s average daily earning calculated on the total wages
earned on the day when full time work was done during a period of 3
months immediately preceding the date of which she gives notice that she
excepts to be confined or at the rate of Rs. 12/- per day which ever is
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greater.

(i)  In case of miscarriage, Leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work was done during a
period of 3 months immediately proceeding the date of such miscarriage.

(ii1)  Conditions for the grant of Maternity leave:- No Maternity leave benefit shall
be admissible to a woman unless she produces a certificate of confinement and
excepted delivery within 4 weeks proceeding the date on she proceeds on leave.

3. FIRST AID (a) At every work place, there shall be maintained in readily accessible
place first aid appliances including an adequate supply of sterilized dressing and
cotton wools. The appliances shall be kept in good order and in large workplaces it
shall be placed under the charge of aresponsible person who shall be readily
available during the working hours.

(b) All large work places where hospital facilities are not available within easy
distance of the work, first aid post shall be established and be run by a trained compo
under.

(©) Where large work places are remote from regular hospital an indoor ward
shall be provided with one bed for every 250 employees.

(d) Where large work places are situated in cities, towns in their suburbs and no

beds are considered necessary owing to the proximity of city or town hospitals a
suitable transport shall be provided to facilitate removal of urgent casesto these
hospitals.

At other work place, the conveyance facilities such as car shall be kept readily available to
take injured or persons suddenly taken serioudly ill, to the nearest hospital.

2.4.2 Scalesof accommodation in LatrinesUrinals
These shall be provided within the precinct of every work places, Latrines and Urinalsin an

accessible place and the accommodation separately for each of them shall not be less than the
following scales: -

No. of Sheds
(a) Where the number of persons does not exceed 50 2
(b) Where the number of persons exceeding 50 but 3
does not exceeds 100
(c) For every additional 100 3 per 100

In particulars cases the Executive Engineer shall have the powers to very the scale where
necessary.

2.4.3 Latrinesand Urinalsfor women

If women are employed, separate latrines and urinals screamed from these for men and
marked in vernacular in conspicuous letters ‘FOR WOMEN ONLY’ shall be provided on the scale
laid in rules, Similarly those for men shall be marked ‘FOR MEN ONLY’ A poster showing the
figures of a man and women shall also be exhibited at the entrance of latrine for each sex. There
shall be adequate supply of water close to latrines.

2.4.4 Latrines and Urinal
Except in work places provided with flush latrines concerned with a water borne sewerages
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systems all latrines shall be provided with receptacies order earth system which shall be in working
order and kept in strictly sanitary conditions. The receptacles shall be tarried inside and outside at
least once ayear.

Theinside walls shall be constructed of masonry or some suitable heat resisting non
absorbent material and shall be cement washed inside and outside at least once ayear. The dates of
cement shall be noted in register maintained for this purpose and kept available for inspection.

2.4.5 Disposal of Excreta

Unless otherwise aggranged for by the local sanitary authority arrangements for proper
disposal and a sanitary of excreta by incineration at the work place shall be made by means of a
suitable incineration approved by the Asstt. Director of Public Health or Municipal Medical
Officer of Health, as the case may be, in whose jurisdiction the work place is situated. Alternately
excreta may be disposed of by putting alayer of night soil at the bottom of puccatank prepared for
the purpose and covering it with 9 inches layers of earth for afortnight when it will turn into a
manure.

2.4.6 CRECHE:

At every work place these shall be provided free of cost two suitable sheds one main and the
other for the use of labour. The height of the shelter shall not be less than eleven feet from the floor
level to the lowest part of the roof.

2.4.7 PROVISION OR SHELTER DURING REST:

At every work place at which 50 or more women workers are ordinary employed, these two
huts for use of children under the age of six years belonging to such women. One hut shall be used
for infants “Games and to play” and the other as their bed room. The hut shall not be constructed
on alower standard then the following :-

0] Thatched roofs.
(it) Mud floors and walls.
(iii) Plants spread over mud floor and covered with mating.

The huts shall be provided with suitable and sufficient opening for light and ventilations. There
shall be adequate provision of sweepers to keep the place clean. There shall be two day attendant.
Sanitary, utensils shall be provided to the satisfaction of Health Office of the area concerned. The
use of the hut shall be restricted to children, their attendant and mothers of the children.

2.4.8 CANTEEN:
A cooked food canteen on a moderate scale shall be provided for the benefit of workers where over
it is considered expedient.

2.4.9 GENERAL RULES AS TO SCAFFOLDS :

(1) Suitable scaffolds shall be provided for al workmen for al works that
cannot be safely done from aladder or by other means.

(i) A scaffolds shall not be constructed taken down or substantially altered
except.

(iii) Under the supervision of a competent and responsible person, and
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(@) Asfar aspossible by competent workers possessing adequate experience in
thiskind of work.
(b) All scaffolds and appliances connected there with and ladder shall :-

1. be of sound material.

2. be of adequate strength having regard to the load and strains to which
they will be subjected and

3. bemaintained in proper condition.

4. scaffolds shall not be overloaded and so far as practicable, the load shall be
evenly distributed.

5. scaffolds shall be so constructed that no part there of can be displaced in on
normal use.

6. Beforeinstalling, lifting gear on scaffolds special precautions shall be taken
to ensure the strength and stability of the scaffolds.

7. scaffolds shall be periodically inspected by the competent person.

8. before allowing a scaffold to be used by the workman, every care shall be
taken to see whether the scaffolds have been erected by his workmen and
steps taken to ensure that it complies fully with the requirement of the
articles.

9. Working platforms gangways and stairways shall.
(@) be so constructed that no part of the road is covered.

(b) Be so constructed and maintained, having regard to the prevailing condition
asto reduce asfor as practicable.

(c) Bekept free from any unnecessary obstruction.

(d) In case of working platforms gangways place and stairways at a height
exceeding that to be prescribed by a national laws and regulations :-

(i) Every working platform and every gangway shall be closely boarded unless
other adequate measures are taken to ensure safety.

(it) Every working platform and every gangway shall have adequate width, and;
Every opening in the floor of abuilding or in working platforms shall except for
the time and to the extent required to allow the access of persons or the
transport or shifting of material be provided with suitable means to prevent the
fall of persons or materials.

When persons are employed on aroof where there is a danger of failing from a height
exceeding that to be prescribed by national laws of regulations suitable precautions shall be ataken
to prevent the fall of persons or materials.

Suitable precautions shall be taken to prevent persons being struck by articles which might
fall from scaffolds or other working places.

1. Soft means of access shall be provided to al working platforms an other working
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places.

2. Every place where work is carried on the means approach there to shall be
adequately lighted.

3. Every ladder shall be securely fixed of such length as to provide secure hand held
and foot at every position at which it is used.

4. Adequate precautions shall be taken to prevent danger from electrical equipment.

5. No material on the site shall be so stacked or placed as to cause danger to any
person.

2.4.10 GENERAL RULES AS TO SAFETY EQUIPMENT AND FIRST AID

(1) All necessary personal safety equipment shall be kept and available for use of the
persons employed on the site be maintained in condition suitable for immediate
use.

(2) The worker shall be required to use the equipment thus provided and the employed
shall take adequate steps to ensure proper use of the equipment by these concerned.

(3) Adequate provision shall be made for prompt first aid treatment of all injuries
likely to be sustained during the course of the work.

3.0 Environment
a) The contractor shall take all reasonable steps to protect the environment at and
off the Site and to avoid damage or nuisance to persons or to property of the
public or others resulting from pollution, noise or other causes arising asa
consequence of his methods of operation.

b) During continuance of the contract, the contractor shall abide at all times by all
existing enactments on environmental protection and rules made there under,
regulations, notifications and by laws of the State or Central Government or local
authorities and any other law, bye law, regulations that may be passed for
notification that may be issued in this respect in future by the State or Central
Government or the local authority.

3.1 Salient features of some of the major laws that are applicable are given below:

(1) The water (Prevention and Control of Pollution) Act 1974: This provides for the
prevention and control of water pollution and the maintaining and restoring of
wholesomeness of water. ‘Pollution’ means such contamination of water or such
alternation of physical, chemical or biological properties of water or such discharge
of any sewage or trade effluent or of any other liquid, gaseous or solid substance
into water (whether directly or indirectly) as may, or islikely to, create a nuisance
or render such water harmful or injurious to public health or safety, or to domestic,
commercial, industrial, agricultural or other legitimate uses, or to the life and health
of animals or plants or of aquatic organisms.

(i1) The Air (Prevention and Control of Pollution) Act 1981: This provides for
prevention, control and abatement of air pollution. ‘Air Pollution’ means the
presence in the atmosphere of any “air pollutant’, which means any solid, liquid, or
gaseous substance (including noise) present in the atmosphere in such concentration
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as may be or tend to be injurious to human beings or other living creatures or plants
or property or environment.

(i11))  The Environment (Protection) Act 1986: This provides for the protection and
improvement of environment and for matters connected therewith, and the
prevention of hazards to human beings, other living creatures, plants and property.
‘Environment’ includes water, air and land and the interrelationship which exists
among and between water, air and land, and human beings, other living creatures,
plants, micro-organism and property.

(iv)  The Public Liability Insurance Act 1991: This provides for public liability
insurance for the purpose of providing immediate relief to the persons affected by
accident occurring while handling hazardous substances and for matters connected
herewith or incidental thereto. Hazardous substance means any substance or
preparation which is defined as hazardous substance under the Environment
(Protection) Act 1986, and exceeding such quantity as may be specified by
notification by the Central Government.

4. The Apprentices Act, 1961

4.1  The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (I11of
1961), the rules made there under and the orders that may be issued from time to time under the
said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all liabilities
and penalties provided by the said Act and said Rules.

50 Amendment
The Haryana Government may, from time to time and to amend any of the Labour or
Pollution or other regulations, all amendmentsin any or all Acts shall also be followed.

6.0  Drawings and Photographs of the Works

6.1  The Contractor shall do photography/video photography of the site firstly before the start of
the work, secondly mid-way in the execution of different stages of work and lastly after the
completion of the work. No separate payment will be made to the Contractor for this.

6.2  The Contractor shall not disclose details of Drawings furnished to him and works on which
he is engaged without the prior approval of the Employer in writing. No photograph of the works
or any part thereof or plant employed thereon, except those permitted under clause 58.1, shall be
taken or permitted by the Contractor to be taken by any of his employees without the prior
approval of the Employer in writing. No photographs/ Video photography shall be published or
otherwise circulated without the approval of the Employer in writing.

7. The various works shall be done in line to line level and grade. The periodical checking of
these by the Engineer or Engineer’s representative shall not absolve the Contractor of his
responsibility regarding their accuracy. In case of any deviation or discrepancy in line, level or
grade at the meeting faces, the Contractor shall make good the discrepancy at his own cost and
without any compensation for the additional work, if any involved. The Engineer shall further have
right, if need be, to rectify the discrepancies and recover the cost from the Contractor.

8. All materials, before being incorporated in the work, shall be inspected by the Engineer or
his representative and, if necessary, tested before use. Any work, on which such materials are used
without approval and written permission of the Engineer, is liable to be considered as defective and
not acceptable.
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8.1 The day to day and periodical tests, to be carried out on materials, mixes and placed
concrete, etc., shall be specified by the Engineer from time to time and the Contractor shall
alow all the facilities and cooperation towards collections of samples etc. All labour for
collecting samples for tests will be supplied by the Contractor free of cost to the Engineer.
Where testing facility is not available in the field lab, the Engineer-in-Charge will get the
test conducted from some approved laboratory and testing and transportation charges shall
be borne by the Contractor in all such cases.

8.2 An authorized representative of the Contractor shall remain present at the time when the
samples are taken and shall authenticate the facts, if so required. If the Contractor’s
representative fails to be present as aforesaid, the samples or cores, etc. as are taken by the
Engineer or his representatives shall be considered to be authentic. The Contractor will
however be informed of the details of such samples having been taken.

8.3 The materials, mixes and the cores shall be tested day to day and periodically at the
laboratory and the results given thereby shall be considered correct and authentic by the
Contractor. The Contractor shall be given access to all operations and tests that may be
carried out as aforesaid so that he may satisfy himself regarding the procedure and method
adopted. It shall then be the Contractor’s responsibility to produce the works, materials and
finished item to the standards based on the laboratory design and tests.

8.4 The methods of sampling, testing, procedures and standards shall be laid down by the
Engineer from time to time.

8.5 The quality and quantity of material shall be the responsibility of the Contractor,
irrespective of the test results being good.

9. Arrangement of water and electric power, etc. required by the Contractor for the work shall
be made by him at his own cost. Engineer will, however, recommend to the concerned State
Electricity Utilities for providing the connection and power to the Contractor, however, the
Engineer will bear no responsibility in this respect.

9.1 Contractor shall not be allowed to start the work till Engineer is satisfied with the proper
arrangement of good quality water for execution of work including curing for 28 days. For
this, the Contractor shall have to construct water storage tanks of sufficient capacity. No
extra payment shall be made on this account. Any delay in execution of work due to non-
availability of sufficient water will be responsibility of the Contractor. In case water is used
from Government source, the contractor hasto pay 0.5% of the cost of the part of such
work for which the water is used.

9.2  The Contractor shall not set fire to any standing jungle, trees, ‘bush’ wood or grass without
awritten permission from the Engineer.

9.3 When such permission is given and also in all cases when destroying of dug trees, bush
wood, grass, etc. by fire the Contractor shall take necessary measures to prevent such fire
spreading to or otherwise damaging surrounding property.

9.4  Any damage caused by the spreading of such fire, whether in or beyond limits of the
Engineer’s property shall be made good by the Contractor within a period specified by the
Engineer or in default the amount of the damage shall be recovered by the Engineer from
the Contractor’s bill as damages or deducted by any other duly authorized officer from any
sums that may be due or become due from the Employer to the Contractor under the
Contract or otherwise.

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 71 of 134



Haryana Power Generation Corporation Limited

9.5 The Contractor shall bear the expenses of defending any action of law proceedings that may
be brought by any person by injury sustained owing to neglect of precautions to prevent the
spread of fire and shall pay any damage, and cost that may be awarded in consequence.

10. The Engineer may order the Contractor to suspend any work that may be subject to damage
by climatic conditions and no claim of the Contractor will be entertained by the Engineer on this
account.

11. A site order book shall be kept on the site of the work. As far as possible, all orders,
regarding the work are to be entered in this Book. All entries therein shall be signed by the
Engineer or his authorized representative and the Contractor or his authorized representative. In
important cases, the Engineer will countersign the entries which have been made. The site order
book shall not be removed from the work site except with the written permission of the Engineer
and the Contractor or his representative shall be bound to take note of all instructions and
directions meant for the Contractor as entered in the site order book without having to be called on
separately to note them. The authorized representative of the Engineer shall submit periodically
copies of the remarks in the site order book to the Engineer for record and to the Contractor for
submitting compliance report.

12. The Contractor shall confirm to the regulations, safety precautions,bye-laws or any other
statutory rules made by any local authority or by the Government and shall protect and indemnify
the Engineer against any claims or liability arising from or based on the violations of any such
laws, ordinance, regulations, orders and decrees, etc.

13. The Contractor shall make his own arrangement for supply of all materials including
cement and steel. The Contractor shall be responsible for all transportation and storage of the
materials at site and shall bear all the related costs. The Engineer shall be entitled, at any time, to
inspect or examine all such materials. The Contractor shall provide reasonable assistance for
Inspection or examination as may be required.

13.1 The Contractor shall keep an accurate record for use of materials like cement and steel used
in the works in a manner prescribed by the Engineer.

13.2 Large stock of cement shall not be kept at the work site but only sufficient quantities shall
be kept to ensure continuity of the work. The Contractor shall provide and maintain
efficient water proof storage sheds for cement on the site of work. It shall be stacked on the
platform 30 cm above the floor level and shall be covered with tarpaulin or any other
impervious covering material in order to protect the cement bags from moisture. The
cement shall be neatly stacked in an orderly manner so as to allow an easy access and
count. The arrangement of storage and utilization shall be such as to ensure the utilization
of cement in order of itsarrival at the stores and the Contractor shall maintain satisfactory
records which would at any time show the date of receipt and proposed utilization of
cement lying in the stores at site.

14. The Contractor shall also construct and equip at his cost a working office with electricity
and water arrangement for his site Engineer.

15. The contractor shall also provide instruments for setting up field laboratory at his own cost
to site Engineer. No separate payment shall be made for this.

16. The Engineer shall have the right to deduct from the money due to Contractor any sum
required or estimated to be required for making good the loss suffered by aworker or workers by
reason of non-fulfillment of the condition of Contract for the benefit of the workers vis-a-vis the
Haryana Government, the Contractor shall be primarily liable for all payments to be made under

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 72 of 134



Haryana Power Generation Corporation Limited

and for the observance of the rules, regulations and labour law without prejudice to hisright to
claim indemnity from his sub-Contractor.

17. Third Party Inspection - The Engineer-in-Charge may opt for 3rd party inspection other
than department in addition to inspection by department staff, the 3rd party would inspect to ensure
execution of work as per specification/ agreement and also quality control i.e. draw of samples,
testing and other items etc. The report of the same would be submitted to Engineer-in-Charge by
the 3rd party. The agency/ contractor shall be bound by the report of 3rd party inspection and shall
take remedial measures for execution of work as per specificationsin agreement at their own cost.
The cost of 3rd party inspection will be borne by the employer.

18. The Contractor shall confirm to the regulations, safety precautions,bye-laws or any other
statutory rules made by any local authority or by the Government and shall protect and indemnify
the Engineer against any claims or liability arising from or based on the violations of any such
laws, ordinance, regulations, orders and decrees, etc.

19. The Contractor shall make his own arrangement for supply of all materials including
cement and steel. The Contractor shall be responsible for all transportation and storage of the
materials at site and shall bear all the related costs. The Engineer shall be entitled, at any time, to
inspect or examine all such materials. The Contractor shall provide reasonable assistance for
Inspection or examination as may be required.

19.1 The Contractor shall keep an accurate record for use of materials like cement
and steel used in the works in a manner prescribed by the Engineer.

19.2 Large stock of cement shall not be kept at the work site but only sufficient
quantities shall be kept to ensure continuity of the work. The Contractor shall
provide and maintain efficient water proof storage sheds for cement on the
site of work. It shall be stacked on the platform 30 cm above the floor level
and shall be covered with tarpaulin or any other impervious covering
material in order to protect the cement bags from moisture. The cement shall
be neatly stacked in an orderly manner so asto allow an easy access and
count. The arrangement of storage and utilization shall be such as to ensure
the utilization of cement in order of its arrival at the stores and the Contractor
shall maintain satisfactory records which would at any time show the date of
receipt and proposed utilization of cement lying in the stores at site.

20. The Engineer may order the Contractor to suspend any work that may be subject to damage
by climatic conditions and no claim of the Contractor will be entertained by the Engineer on this
account.

21.  Cement contents - Actual cement required for the aggregates in concrete to be used shall be
determined by laboratory test while designing the concrete mixes. If the cement contents of the
design mix of that grade come less than the provision of cement contents provided in the Haryana
Scheduled of Rates, (with latest amendments) due to durability conditions, the cement contents as
provided in the Haryana Schedule of Rates shall be used and no extra payment on this account
shall be made to the contractor. No extra amount over and above the minimum cement content as
provided in the Haryana Schedule of Rates shall be paid.

22. Mandatory Use of “Call Before You Dig (CBuD)” M obile Application

It shall be mandatory for the contractor to register and utilize the “Call Before Y ou Dig (CBuD)”
Mobile Application for al works involving excavation, trenching, or road cutting. The CBuD
platform shall be used to notify al concerned stakeholders, including Public Works Department,
Loca Bodies, Telecom Operators, and other utility owners, prior to commencement of such
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activities, so as to safeguard underground utility assets. The contractor shall ensure compliance
with the provisions of the Right of Way (RoW) Rules 2024, notified under the Telecommunication
Act 2023, which require prior intimation to telecom asset owners and compensation for any
damage caused to underground utility infrastructure. Any non-compliance with this requirement
shall be treated as a breach of contract, and the contractor shall be solely responsible for all
liabilities, damages, and penalties arising therefrom.

Special conditions of contract as per the requirement of the work.

ADDITIONAL TERMS & CONDITIONS

+ RISK AND COST: -

In case the contractor fails to full fill the contractual obligation, the work shall be got done from some other
agency at the risk and cost of the contractor. It shall be without prejudice to the right of HPGCL to recover
any further amount or any liquidated and/or other damages.

« PAYMENT TERMS:-

100% payment, after deducting applicable security deposit and statutory deductions, from the bill shall be
made after satisfactory completion of work done.

Payment shall be released by the Sr. Accounts Officer/Accounts Officer, PTPS, HPGCL, Panipat through
RTGS/NEFT.

+ PENALITY FOR DELAY:-

Time is the essence of the contract. The contractor shall ensure timely completion of the job as per
stipulated completion period. In case of delay in completing the work/job, the penalty for delay will be
imposed @ 1% of the total contract value per week or part thereof subject to maximum of 10% of the
contract value.

Note:- Contract value means basic value of the contract exclusive of taxes and duties, if charged separately.

« DOCUMENTATION: -

The contractor and the executive in-charge of the work shall ensure the following document before
forwarding the final bill of the contractor to the Accounts Wing for pass and payment to avoid delay in
payment of the contractor:-

1. Contractor shall submit running/final bill through HEWP portal along with the followings:-

i. Bill for the work done should be in duplicate. The bills should be on the contractors bill book
duly serially numbered and bearing date of issue, contractors EPF Code, ESI Code, GST No.,
PAN No., A photo copy of the EPF Code, ESI Code, GST No., Labour License, PAN No. shall
be attached with the bill for reference and record.

ii. Self-attested copy of the deposit challan of EPF contribution, ESI contribution labour welfare
fund deposited by the contractor for the labour engaged for the work duly validated with
dossier of works and their account number in the appropriate prescribed Performa.

iii. Self-attested copy of the attendance sheet, wages register and evidence of wage payment
with wage slip.

2. The bill of the contractor along with the annexure submitted by the contractor at (i) above, should be
approved and verified by the officer in-charge for gross value as well as net payable value and
accompanied with the certificates / documents mentioned at (iii) and (iv) below.

3. Certificate from the Engineer In-Charge the:-

i. Work has actually been done as per the contract and to the entire satisfaction of EIC.

ii. The copy of EPF challan, ESI Challan etc. submitted by contractor pertains to the labour
deployed at site and none of workers has been excluded there from.

iii. The record entry of the work done has been taken in the small measurement book (SMB) at
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Page No. dated
iv. No penalty is leviable on the contractor on any account as per the contract if leviable the
amount of penalty is
v. Copy of protocol and certificate for stage payment, if required.
4. Certificate from labour welfare officer / factory manager stating that contractor has complied with all
labour laws and safety clearance certificate from safety officer. In case of non- availability of labour
welfare officer / safety officer from EIC.

Note Documentation attached along with the contractor bill should be referred in the forwarding letter of the
executive office forwarded the bill for pass and payment.

- FORCE MAJEURE: -
The delay in completion of work may be treated as force majeure to the contractor only if: -

1.

i. The delay is resulted from any causes arising out of compliance with regulations, orders or
instructions of the Central or State Governments, acts of God, acts of Civil & Military authority,
fires, floods, strikes, lock-outs, freight embargoes, war risk riots and civil commotion.

ii. The contractor’s request for extension of the delivery period along with all necessary evidence
comes, before the expiry of the schedule date(s) of delivery.

 IDLE LABOUR CHARGES: -

No idle labour charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour being rendered idle due to any cause.

+ OVER RUN CHARGES: -

No overrun charges shall be paid in the event of the completion period being extended for any reasons.
« WATCH & WARD: -

The watch and ward of T&P and other material will be the responsibility of the contractor.
« STATUTORY DEDUCTIONS: -

Statutory deduction on account of Income Tax etc. including surcharge shall be made at source from the
bills of the contractor at the prevailing rates.

+  FACTORY ACT/MINIMUM WAGES ACT/INSURANCE ACT/ EPF ACT ETC.:-

Strict adherence of various applicable laws likes the Factories Act, Minimum Wages Act, ESI Act, Payment
of Wages Act, the workman’s Compensation Act, EPF Act, Contractor labour (Regulation & Abolition) Act,
1970 and all other statutory requirements as amended from time to time the entire satisfaction of
Central/State Govt. Authorities, shall be the responsibility of the Contractor and he shall have to make good
loss, if any, suffered by HPGCL on account of default in this regard by the contractor. EPF/ESI contributions
will be deposited by the contractor in his own EPF/ESI code no. in the respective account of the workers.
The contractor will submit the copy of EPF/ESI challan to the Labour Welfare Officer, at the time of payment
along with corresponding list of workers.

The contractor shall make the payment of wages to its labour/worker in their bank account only.
Documentary evidence thereof shall be submitted along with the running bills.

+ INSURANCE OF WORKERS:-

The contractor will be solely responsible for any liability for his workers in respect of any accident, injury
arising out and in course of contractor’'s employment. To meet his aforesaid obligation under the workmen
Compensation Act, The contractor may obtain W.C. Policy from the Insurance Company for the persons
employed by him for carrying out the work. The premium payable for the aforesaid Insurance Policy shall be
borne by the contractor. The contractor shall ensure that the said Insurance Policy of this insurance cover is
required to be submitted by the contractor to Engineer-in-charge of work immediately after issue of LOI, but
before the start of work.

+  SAFETY RULES: -

A firm shall have to comply with all the provisions of safety rules. The chief Safety officer may impose
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penalty of Rs. 200/- per day per head if the workers of contractor are found to be working carelessly without
proper protective equipment’s in unsafe conditions. Against violation of any other clause, a penalty of Rs
500/- per violation (minimum) shall be levied.

In case of repeated violation of serious nature resulting in various serious accident or direct loss to the
corporation/ threatens to cause severe consequences, higher penalty rates may be imposed including
suspension/termination of the contract. If any action is initiated by Chief Inspector of Factories, Chandigarh
or any other authority against occupier/factory manager or any other authority of HPGCL in case of any
fatal/non-fatal accident or any other violation of factory act, 1948, Pb. Hr. Factory rules, 1952 or any other
industrial or labour act, the contractor shall be liable for the same and also to deposit the amount of
fine/penalty if any. In case of default action as deem fit shall be initiated against the contractor. This office
reserves the right to claim adequate compensation from the contractor on account of any damage caused to
the plant & equipment handed over to him for execution of the work, due to careless handling or negligence
on the part of the contractor.

+ ARBITRATION

All matters, questions, disputes, differences and/ or claims arising out of and/ or concerning and/or in
connection and/or relating to this contract whether or not obligations of either or both the Parties under this
contract be subsisting at the time of such dispute and whether or not this contract has been terminated or
purported to be terminated or completed, shall be referred to the Sole Arbitrator to be appointed by the
mutual consent from the panel of Arbitrators provided by HPGCL. The firm may give consent on anyone
from the panel. In case no consensus is arrived at between the parties the aggrieved party can approach
the competent court of law for appointment of Sole Arbitrator. The award of Arbitrator shall be final and
binding on the parties to this Contract. Subject to aforementioned provisions, the provisions of Arbitration &
Conciliation Act, 1996 as amended from time to time and rules made thereunder for the time being in force,
shall apply to the Arbitration proceedings under the Clause.

It has been agreed between both the parties that the fee of the Arbitrator shall be governed by Arbitration
and Conciliation Act, 1996 as amended.

« LAWS GOVERNING CONTRACTS: -

All contracts shall be governed by the laws of India for the time being in force. Irrespective of the place of
delivery, place of performance or place of payment under the contract, the contract shall be deemed to have
been made at the place from which the acceptance of tender has been issued. The courts of the place from
where the acceptance of tender has been issued shall alone have exclusive jurisdiction to decide any
dispute arising out of or in respect of the contract.

+ SHORT CLOSURE OF THE CONTRACT

The contract may be short closed at any time during the period of contract by HPGCL without assigning any
reason by giving a notice of one month, for which no compensation shall be payable to the contractor.

+ SET OFF

Any sum of money due and payable to the supplier under the contract (including security-deposit returnable
to the supplier) may be appropriated by the HPGCL and set-off against any claim of the Corporation for the
payment of a sum of money arising out of under that or any other contract.

« Undertaking for Compliance of labour laws:-

"Firm has to certify itself for its eligibility with supporting documents to participate in the NIT stating that it is
not under any default towards compliances under any of the labour laws presently, however in case at a
later stage such certification found wrong then it will lead to misrepresentation of the facts and the firm shall
be treated as blacklisted on this ground and action shall be taken as per regulation 36 & 37 of the HPGCL
Works & Purchase Reglations,2015."

« The penalty shall be levy to contractor for non- timely payment of wages, deposit of EPF, ESI etc.

« Security only be released after issue of the final labour Law Clearance Certificate by the Labour
Welfare Officer as well as submission of latest documents i.e. returns challans by the contractor
towards EPF, ESI etc.

- Salary/wages slips & EPF statements be issued by the contractor on monthly basis for the manpower
deployed against respective contracts.
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SPECIAL INSTRUCTIONS:-

a. Any emergent job have to be attended without loss of time so, one responsible
representative of the contractor should always be available at site to take the
instructions and to supervise the work.

b. The contractor shall have to make his own arrangement for the material required for the
execution of work.

c. Emergent jobs are to be executed even during the odd hours and nothing extra shall be
payable on this account.

d. The provisions made above are without prejudice to the right of the Corporation to take
action against the contractor under the conditions of the contractor for not doing the
work according to the prescribed specification.

e. If the contractor fails to start/take-up/complete the work & continues the give the poor

progress & poor quality of work, HPGCL shall be entitled to get the work done

departmentally or from any other agency at the risk & cost of the contractor after
serving a notice of 3 days to the contractor without prejudice to other provision of the
contract.

Accommodation can be provided in PTPS Colony on chargeable basis, on the request

of the firm as per rules & regulation of HAC, PTPS, Panipat.

Electricity will be supplied free of cost at site of work at one point.

Water charges will be retained @ 0.50% on gross value of work (if applicable).

The firm will follow the environmental laws as applicable from time to time.

All materials to be arrangement by the contractor, no material issued by the

department.

k. The contractor shall from time to time remove all rubbish resulting from the execution of
his work. Adjacent streets drive ways and other areas shall be kept unobstructed at all
times. The resulting rubbish shall be dumped in the areas indicated by the Engineer-in-
Charge or removed by the Contractor as per instructions that may be issued by the
Engineer-in-Charge. In case contractor does not keep the area clean and if found
necessary to get the area cleaned, the Engineer-in-Charge will issue a notice of 48
hours and get the area cleaned by some other agency. The cost of such cleaning shall,
however, be borne by the contractor. In case of rubbish accumulating due to deposition
by more than one contractor, the share of charges to be borne by the contractor as
indicated by the Engineer-in-Charge shall be final.

[.  The contractor will be responsible for getting the gate passes of worker issued from
competent authority and will surrender these gates passes on completion of work.

m. Proper safety precaution to be adopted as work to be executed in highly sensitive area.

n. Payment will be made on the basis of actual executed work / quantity of material
consumed at site.

0. The work is to be carried out as per the scope of work and satisfaction of E.I.C.

p. During the execution of work at site, if any damage to the structure/ equipment takes
places, the same will be got rectified / repaired by the contractor free of cost.

g. All PPE’s (lifelines, safety helmet, shoes, goggles & harness etc.) required for the job is
to be provided by contractor.

r. The rubbish / debris from the site is to be cleaned after the execution of work.

s. Negotiation of rates of the bidders will be done as per instructions prevailing in HPGCL
from time to time.

—h

G

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 77 of 134



Haryana Power Generation Corporation Limited

Contract Data to General Conditions of Contract

Sr. Description Clause No.
No.
1. [The Employeris Chief Engineer/PTPS [Cl.1.1]
Designation: HPGCL ,Panipat
Address: PTPS, HPGCL ,Panipat
2. [Name of authorized Executive Engineer/CMDP-I [Cl.1.1]
Representative
3. |The Engineer is Executive Engineer/CMDP-I [Cl.1.1]
Designation: Executive Engineer/ CMDP-I
Address: PTPS, HPGCL ,Panipat
4. |ThelIntended Completion Date (6 Months [Cl.1.1,
for the whole of the Worksis 6 17& 27)
Months after start of work.
5. |The Siteislocated PTPS,Panipat [Cl.1.1]
6. [The Start Date shall be 10 days [Cl.1.1]
after the date of issue of the
Notice to Proceed with the work
Section completion [Cl 2.2]
The following documentsalso  [As per added Additional terms & conditions [Cl.2.3
form part of the Contract : of the contract (11,12)]
9. |Joint Ventures Allowed [Cl.3.1,4.4]
10. |Sub Contracting ASPER CBD [Cl 7.1]
11. [The Schedule (if any) of Other |ASPER CBD [Cl. 8.1]
Contractorsis attached
12. [The Technica Personnel for work and operation of lab are: [Cl. 9.2]

Sr. |Personnel

Qualification

No. of personals

Project Manager

Site Engineer

Quantity Surveyor

1
2
3|Plant Manager
4
5

Soil and Material Engineer

Total:
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Note:-
In case, the above qualified personnel are not deployed the following deduction shall
be made per month from the payment due to the contractor.

Project Manager = Rs. 150000/- per month
Site Engineer = Rs. 75000/- per month
Plant Manager = Rs. 50000/- per month
Quantity Surveyor = Rs. 40000/- per month
Soil and Material = Rs. 40000/- per month
Engineer

The Employer reserves the right to employ any or all the above personal as per requirement
given above irrespective of above deductions made from the payments due to the contractor.

11. Amount and deductible for insurance are;

() [Insurance cover for work is equal to the contract price and the [Cl. 13.1 (9)]
amount of deductable is 1% of the contract price

(i1) [Minimum insurance cover for injury and death is Rs.10.00 lacs per [Cl. 13.1 (b)]
occurrence with the number of occurrences limited to four. After
each occurrence, contractor will pay additional premium necessary
to make insurance valid for four occurrences always. The amount
of deductableis Rs. 2.00 Lacs of the contract price.

(iii)[Minimum insurance cover for damage to the property of the third [Cl. 13.1 (c)]
party isRs. 20.00 Lacs. The amount of deductableis Rs. 2.00 Lacs
of the contract price.

(iv)[Insurance cover for work is equal to the contract price and the [Cl. 13.3 ()]
amount of deductable is 1% of the contract price

12. [Siteinvestigation report [Cl.14.1]

13. [DELETED [Cl. 25]

14. a. The period for submission of the programme for approval of [Cl.26.1]

Engineer shall be daysfrom the issue of Letter of Acceptance

b. The updated programme shall be submitted at interval of days [Cl. 26.4]

c¢. The amount to be withheld for late submission of an updated [Cl. 26.4]
programme shall be 2% of the initial / revised contract price or
the enhanced contract price as applicable.
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15.  The following events shall also be Compensation Events: [Cl. 44.2 1]

Substantially adverse ground conditions encountered during the course of execution
of work not provided for in the bidding document.

(1) Removal of underground utilities detected subsequently

(i1) Significant change in classification of soil requiring additional mobilization
by the contractor, e.g. ordinary soil to rock excavation,

(1i1) Removal of unsuitable material like marsh, debris dumps, etc not caused by
the contractor

(iv) Artesian conditions

(v) Seepage, erosion, landslide

(vi) River training requiring protection of permanent work

(vii)  Presence of historical, archeological or religious structures, monuments
interfering with the works.
(viii)  Restriction of access to ground imposed by civil, judicial, or military authority.

15a.  The formula for price adjustment of prices are: [CL. 47.1]
15(a) (i) Adjustment of pricefor bitumen:

Price adjustment for increase or decrease in the cost of bitumen shall be paid as
follows:

That the rate of bitumen/ emulsion at the refinery on the date of close for financial
bidding shall be considered as base rate if during execution of the works, the rate of
bitumen/ emulsion increase or decrease at refinery, the difference in cost shall be
paid/ recouped from the contractor in the bill, subject to the following conditions:-

(A)  The contractor shall submit original bill/ voucher of the refinery while
claiming the payment for the work done. The bill/ voucher should pertain to
the period of original contractual time limit and should correspond with the
progress of work. No extra payment due to increase in rate of bitumen /
emulsion will be paid if the original bill/ voucher are not submitted by the

agency.

(B)  No increase in prices of the bitumen / emulsion shall be reimbursed to the
contractor beyond the original time period allowed for construction as per
contract agreement irrespective of extension of time limit granted to the
agency for any reason, whatsoever. However, decrease in price of
bitumen/emulsion shall be recouped from the contractor even beyond the
original time period allowed for construction.

(C)  After approval of tender, the contractor shall submit the work programme for
execution of work and get it approved from the Engineer-in-Charge in the
time limit prescribed in the tender document. The increase in rates of
bitumen, emulsion shall only be paid if the bitumen work is carried out within
the prescribed period as per approved work programme.

(D)  Only actual difference of rates of Bitumen will be payable / deductable to the
contractor. No overhead charges and contractor profit etc. are to be added /
deleted, no tender premium isto be added / deleted.”
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(E)  The contractor can arrange the bitumen from any of the refinery subject to the
condition that the quality of bitumen is as per the requirement of contract and
specifications. Regarding payment of price variation of bitumen as per the
agreement, that the escalation de-escalation will be paid on the basis of |esser
cost implication to Department / Government on consideration of the
difference in rates as given below subject to financial regularity and other
terms and conditions of agreement :-

(a) Prevailing rates of IOC refineries at Panipat at the time of tender and at the
time of purchase of bitumen.

(b) Prevailing rates at the source from which the bitumen is purchased by the
contractual agency at the time of tender.

It isfurther clarified that:-

(a) When recovery is due on account of decrease in rates of bitumen, higher of
the difference in rates of IOC Panipat and that of private refinery / Sector,
shall be considered.

(b) When escalation is due to increase in rates of bitumen is due to agency, then
lesser of the difference in rates of |OC Panipat and that of private refinery /
Sector, from whom bitumen was purchased, shall be considered.

15(a) (ii)  Adjustment for Grey Cement (OPC/PPC) and, Stedl for reinforcement and
structural members (index for MS Long Products) :

Price adjustment for increase or decrease in the cost of Grey Cement (OPC/PPC) and,
Steel for reinforcement and structural members (index for MS Long Products) shall
be paid as follows:

(A)  If after submission of the, the price of Grey Cement (OPC/PPC) or Steel for
reinforcement and structural members (index for MS Long Products)
incorporated in the works (not being a material supplied form the Engineer-
in-Charge’s Store) increase (s) beyond the price (s) prevailing at the time of
the last stipulated date for financial bid closing of tenders (including
extensions, if any) for the work, then the amount of the contract shall
accordingly be varied and provided further that any such increase shall not be
payable if such increase has become operative after the stipulated date of
completion of work in question.

(B)  If after submission of the, the price of Grey Cement (OPC/PPC) / or Steel for
reinforcement and structural members (index for MS Long Products)
incorporated in the works (not being a material supplied form the Engineer-
in-Charge’s Store) is decreased, Govt. shall in respect of these materials
incorporated in the works (not being materials supplied from the Engineer-in-
Stores) be entitled to deduct from the dues of the contractor such amount as
shall be equivalent to the difference between the prices of Cement
(OPC/PPC) as prevailed at the time of last stipulated date for receipt of
tendersincluding extensions if any for the work and the prices of these
materials on the coming into force of such base price of Cement (OPC/PPC)
and issued under authority of Engineer-in-Chief, Haryana PWD B&R,
Chandigarh.
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©) It is further clarified that the decrease in the prices of of Grey Cement
(OPC/PPC) / or Steel for reinforcement and structural members (index for
MS Long Products) and shall be deducted from the dues of the contractor if
such decrease has become operative after the stipulated date of completion of
work in question and increase shall not be payable if such increase shall not
be payable if such increase has become operative after the stipulated date of
completion of work in question.

(D)  The increase/ decrease in prices shall be determined by the All India
Wholesale Prices Indices for Grey Cement (OPC/PPC) / or Steel for
reinforcement and structural members (index for MS Long Products) as
published by the Economic Advisor to Government of India, Ministry of
Commerce and Industry) and base price for Grey Cement (OPC/PPC) / or
Steel for reinforcement and structural members (index for MS Long Products)
as mentioned in the Bid Document or if not mentioned then as issued under
authority of Engineer-in-Chief, Haryana PWD B&R, Br. Chandigarh asvalid
on the last stipulated date of receipt of tender, including extension if any and
for the period under consideration.

Adjustment Calculation Formula for Grey Cement

The amount of the contract shall accordingly be adjusted for Cement (OPC/PPC) will be
worked out as per the formula given below:-
Adjustment for component of “Grey Cement (OPC/PPC)”
Vc=Pc X Qc x CI-Clo
Clo
Where,
Vc= Variation in Cement (OPC/PPC) cost i.e. increase or decrease in the amount in
rupees to be paid or recovered.

Pc= Base price of Cement (OPC/PPC) as mentioned in the Bid Document or if not
mentioned then as issued under authority of Engineer-in- Chief, Haryana
PWD B&R, Br. Chandigarh valid at the time of the last stipulated of receipt
of tender including extension if any.

Qc= Quantity of Cement (OPC/PPC) used in the works since previous bill.

ClI0= All Indiawholesale price index for Cement (OPC/PPC) as published by the
Economic Advisor to Government of India, Ministry of Industry and
Commerce as valid on the last stipulated date of receipt of tenders including
extensionsif any.

C1= All Indiawholesale price index for Cement (OPC/PPC) for period consideration
as published by the Economic Advisor to Government of India, Ministry of
Industry and Commerce

Adjustment Calculation Formulafor Steel for reinforcement and structural members
(index for MSLong Products)
Vs=Psx Qs x SI-Slo
Slo
Vs = Variation in cost of Steel (MS Long Products) i.e. increase or decrease in the
amount in rupees in the amount in rupees to be paid or recovered.
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Ps = Base price of Steel (MS Long Products), as mentioned in the Bid Document or
if not mentioned then as issued under authority of Engineer-in-Chief,
Haryana PWD B&R Br., Chandigarh at the time of the last stipulated date of
receipt of tender including extensions, if any.

Qs= Quantity of Steel (MS Long Products) paid either by way of secured advance or
used in the works since previous bill (Whichever is earlier).

Slo= All Indiawholesale Price Index for Steel (MS Long Products) for the period
under consideration as published by Economic Advisor to Government of
India, Ministry of Industry and Commerce as valid on the last stipul ated date
of receipt of tenders including extensions, if any.

S1= All IndiaWholesale Price Index for Steel (MS Long Products) for the period
under consideration as published by Economic Advisor to Government of
India, Ministry of Industry and Commerce.

Base rate of Cement (OPC/PPC) and Steel (M S Long Products)

Grey- Cement (OPC/PPC) : Rs. 4940 /- per MT excluding taxes.
Steel (MS Long Products) : Rs. 50000 /- per MT excluding Taxes.

No other increase/decrease in pricesis permissible.

15(a) (iii) Adjustment of POL (fuel and lubricant) component
Price adjustment for increase or decrease in the cost of POL (fuel and lubricant) shall
be paid in accordance with the followings formula:

VT = 0.85xPf/100xRx(FI-Fo)/Fo

Vf =increase or decrease in the cost of work during the month under consideration
due to changesin rates for fuel and lubricants.

Fo = Theall Indiawholesale price index for ‘Fuel and Power’ for the calendar month
28 days preceding the date of opening of bids as published by the Office of
Economic Advisor, Government of India, Ministry of Commerce and Industry,
Department of Industrial Policy and Promotion with website
www.eaindustry.nic.in

F1 =Theall India average wholesale price index for ‘Fuel and Power’ for the month
under consideration as published by Office of Economic Advisor, Government
of India, Ministry of Commerce and Industry, Department of Industrial Policy
and Promotion with website as www.eaindustry.nic.in

Pf = 5.
R = Value of work executed during the period.

16. The proportion of payments retained (Retention Money) shall be 6% from each
bill subject to a maximum of 5% of final contract price.

[Cl.48]
17. (a) Milestones to be achieved during the contract period.

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 83 of 134


http://www.eaindustry.nic.in/
http://www.eaindustry.nic.in/

Haryana Power Generation Corporation Limited

Financial worksto be completed Period from the start date [Cl. 49.1]
Milestone 1 i.e. 20% 25% of the stipulated time
Milestone 2 i.e. 50% 50% of the stipulated time
Milestone 3i.e. 75% 75% of the stipulated time
Milestone 4 i.e. 100% 100% of the stipulated time

(b) Amount of liquidated damages For _whole of work
for delay in completion of works  (1/2000)th of theinitial / revised

Contract Price, rounded off to the
nearest thousand, per day.
For non achievement of
milestone.
(1/2000)th of theinitial /
revised Contract Price,
rounded off to the nearest
thousand, per day.

(c) Maximum limit of liquidated 10 (Ten) per cent of the contract price
damages for compl etion of rounded off to nearest thousand.
work
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18. The amounts of the advance payment are: [CL:50]
Natur e of Amount Conditionsto be fulfilled
Advance
I Mobilization Maximum 5 % of the An interest bearing mobilization
contract price advance upto the extent of 5% of contract

value (or such limit as prescribed) may be
given to contractors for works costing
more than Rs.2.00 crores, against
unconditional and irrecoverable bank
guarantees to be furnished by the
contractor equal to the amount of advances
paid from time to time. Interest @Marginal
Cost of Funds based Lending (MCLR) of
SBI prevalent at the time of tender per
annum shall be charged on mobilization
advance given to the contractor

The recovery of the mobilization
advance together with interest shall be
done through percentage deductions
from interim/running payments, in the
manner prescribed in the contract. It shall
be desirable to recover the total amount
of mobilization advance alongwith
interest within 80 % of the time
stipulated for completion. The
mobilization bank guarantee shall be
released after the recovery of full
mobilization advance, including interest
thereon.

In case, of dlow progress of work,
the*Engineer’ comes to a conclusion that
the total amount of mobilization advance
with interest cannot be recovered by the
time 80% of stipulated time is over, the
bank guarantee(s) furnished by the
contractor may be encashed.

If the tender document so provides,
the contractor will have the option to
furnish mobilization bank guaranteein
parts and on recovering of 4 , %4, ¥ and
full advance, proportional bank guarantees
can be released.
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[l [Secured advance 75% of Invoice value In case the contractor requires an advance
for non-perishable on the non-perishablematerials brought to
materials brought to site, ‘Engineer’ may, on written request
site from the contractor, sanction the advance

upto an amount 75% or as decided by the
‘Engineer’ of the value (as assessed by
themselves) as stated in the Contract Data
of such materials, provided such
materialsare to be consumed with in next
three months and that a formal agreement
Is drawn up with the contractors under
which Govt. secures alien on the materials
and is safeguarded against |osses due to the
contractor postponing the execution of the
work or misuse of the material and against
the expense entailed for their proper watch
and safe custody. If the material is fire
prone or can be destroyed fully/partialy on
storage, it shall be desirable to haveit first
insured by the contractor. Cases in which a
contractor, whose contract is for finished
work, requires an advance on the security
of materials brought to site. Any secured
advance should be settled / recovered
within 3 monthsof itsrelease.

Note : Such advance will not be given for
sand, aggregate, GSB and stone metal etc.
The contractor will submit the original bills
and e-way bills for the material for which
secured advance is being claimed.
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11 |Machinery Advance |[Maximum 5 % of the For works costing more than Rs.10.00
contract price crores another interest bearing machinery
advance to a maximum of 5% of the
contract price, depending on merits of the
case, can be given against the new key
construction equipment brought to the site
and to be deployed on the work, if awritten
reguest is made by the contractor.

The advance shall be paid only upon the
contractor furnishing (i) an affidavit that
the machinery in question is free of any
charge or hypothecation with any bank or
financial institution: (ii) unconditional
and irrecoverable bank guarantee(s) (iii)
satisfactory proof of purchase/payment
of the machinery, and (iv) awritten
undertaking that the equipment so
purchased by him isrequired for use on
the work in question, isfully serviceable
shall work only on that job and shall not
be removed from the site without
obtaining written approval of the
‘Engineer’s .The recovery of machinery
advance and the Interest @M argina Cost
of Funds based Lending (MCLR) of SBI
prevalent at the time of tender per annum
shall be charged. against the machinery
advance given to the contractor.

The recovery of the machinery advance
together with interest shall be done through
percentage deductions from
interim/running payments, in the manner
prescribed in the contract. It shall be
desirable to recover the total amount of
machinery advance alongwith interest
within 80% of the time stipulated for
completion. The mobilization bank
guarantee shall be released after the
recovery of full machinery advance,
including interest thereon.

The bank guarantee shall be unconditional, requiring the bank to pay the beneficiary the sum
specified in the guarantee on the first demand and without demur, and without reference to
the party on whose behalf it has been issued, notwithstanding any dispute or disagreement
that might have arisen between the employer and the contractor. The f orm of bank
guarantee shall be prescribed by the departments.

It shall be the duty of the ‘Engineer’ to obtain independent confirmation about the
genuineness of the bank guarantees directly from the bank issuing them. Further, he shall
keep them in safe custody and hand them over to his successor when a change of charge
takes place. Details of bank guarantees shall be entered into a register which shall be
reviewed every month to ensure timely action in respect of renewal of any guarantee, if
required, before it expires.
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(The advance payment will be paid to the Contractor no later than 28 days after fulfillment
of the above conditions)

Always provided that the advance shall be completely repaid prior to the expiry of the
original time for completion pursuant to clauses 17.

The secured advance shall be repaid from each succeeding monthly payments to the extent
material [for which advance was previously paid pursuant to Clause 51.4 of G.C.C.] have
been incorporated into the Works.

19.  Theperiod for setting up afield laboratory with the prescribed equipment [Cl.31.1]
is 28 days from the date of notice to start work

20. TheDefect Liability-cum-Maintenance Period is 365 Days from the date of [CI. 56]
completion.

21.  Thedate by which “as-built” drawings (in scale as directed) in 2 sets are [CI.58.2]

required is within 28 days of issue of certificate of completion of whole or
section of the work, as the case may be.

22.  The amount to be withheld for failing to supply “as-built” drawings by the date [C1.58.2]
required isRs. 0.5% of agreement amount.

23.  Thefollowing events shall also be fundamental breach of Contract: [C1.59.2 (h)]
(i) The Contractor has contravened Clause 7.1 or Clause 9 of Part I General
Conditions of Contract

(i1)

24.  The percentage to apply to the value of the work not completed representing the  [CI.60.1(i)]
Employer’s additional cost for completing the Works shall be 20 (Twenty)
percent.
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Section 4-A
Detailed Scope of Work

Detailed Scope of Work.
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Section 4-B

Technical Specifications
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Technical Specifications
For
Building Works
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1. SPECIFICATIONS

The work will be executed as per Haryana PWD B& R Specifications as per latest
amendment. In case of any discrepancy the Bureau of Indian Standards shall be followed and then
CPWD specifications shall be followed. These will bein order of preference as mentioned below:

1) Haryana PWD (B&R) Specifications.

ii) Bureau of Indian Standards.

ii1) CPWD Specifications.

In case, any item is not covered by all three above, then the decision of ‘Engineer’

shall befinal.
1 PREAMBLE
11 The technical specifications contained herein shall be read in conjunction with the other

bidding documents as specified in volume-1.

3. SITE INFORMATION

3.1  Theinformation given here under and provided else, where in these documentsis givenin
good faith by the employer but the contractor shall satisfy himself regarding all aspects of site
conditions and no claim will be entertained on the pleathat the information supplied by the
employer is erroneous insufficient.

3.2 Theareain which the works are located is mostly plain terrain.

4.GENERAL CLIMATIC CONDITIONS

4.1 The Variation in daily temperature in thisregion is as under :-
(1) During summer months, from about 20° C minimum to 46° C maximum.
(i1) During winter months, from about 2° C minimum to 28° C maximum.

4.2 The average annual rainfall in the area is of the order of 500mm. A good portion of which is
concentrated during the months of August and September each year.

4.3 The range of relative humidity varies from a minimum of 40% to a maximum of 80%.
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EXPLANATORY NOTES

1. Theratesarefor complete work including cost of all materias, labour, tools and plants
and water etc. unless or otherwise specified.

2. All clauses and notes given in the Haryana PWD schedule of rates 2021 (2nd edition)
and DSR 2018 with upto date correction dlips issued upto the date of tender shall be
applicableto al above items wherever necessary.

3.  Thedescription, rates, units, etc. of above schedule shall be corrected as per Haryana
PWD schedule of rate 2021, (2nd edition) in case of any error or omission.

4.  Chapter numbers with items referred to above are of Haryana PWD schedule of rates
2021 (2nd edition), corrected upto date.

5.  Thewhole work shall be carried out strictly in accordance with the Haryana PWD
specifications book 1990 latest edition as applicable to Haryana State with upto date
correction slips and CPWD / MoRT&H / MoRD Specifications as applicable.

6.  No premium shall be payable on the items which are not provided in the Haryana PWD
schedule of rates 2021, corrected-up-to-date.

7. Samplesof al building materials, doors and windows, fittings and other articles
required for use on the work shall be got approved from the ‘Engineer’, Articles
manufactured by firms of repute, approved by the ‘Engineer’ shall only be used. Only
articles classified, as First Quality by the manufactures shall be used. Articles which
are not First quality shall be rejected by the ‘Engineer’. Preference shall be given to
those articles, which bear 1.S.1. certification mark. In case articles bearing I S|
certification mark are not available, the quality of samples brought by the contractor
shall be judged by the standards laid down in the relevant ISl specifications. All
materials and articles brought by the contractor to the site of work for use shall confirm
to the samples approved, which shall be preserved till the completion of work. Final
decision to reject any material shall rest with the ‘Engineer’.

8.  The contractor shall provide suitable measuring arrangements at site for checking of
various articles brought by him to ensure mixing in specified proportions.

9. Thecontractor shall provide such recesses, hole, openings etc. as directed by ‘Engineer’
asrequired for the Electrical / sanitary work and nothing shall be payable on this
account.

For sanitary items : Public Health fixtures such as seat, urinal cistern, sinks etc reputed
manufacturers such as Hindware, Parryware, TOTO, JAL, Jaguar, Cera, Kohler, Ruhe
etc shall be used.

For piping, plumbing GI pipes of TATA/Jindal shall be used.

For piping, plumbing and drainage with CPV C/UPV C pipes the brands

Finolex, Supreme, Prince, TATA Wondra, Astral, Ashirvad etc shall be used. CP Brass
fitting of 1S mark or of reputed manufacturers such as Jaquar/Marc or equivalent
should be used.

Rooftop Water Tanks of make. Finolex, Supreme, Prince, Sintex, Jindal, CT

ROTO shall be used.

10. Thickness of RCC shall be measured and paid for structural sizes designed.
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11. Renforcement shall be measured in length including hooks, if any, separately for
different diametersactually used in work, during overlaps. From the length so
measur ed, the weight of reinforcement shall be calculated in tones on the basis of
| S:1732 Wastage, overlaps couplings, welded joints, spacer bars, chairs, stays,
hangers and annealed steel wire or other methods for binding and placing, shall
not be measured and cost of these items shall be deemed to beincluded in the
ratesfor reinforcement.

12. Wherethereisaprovision for flush door shutters, only doors which bear the IS
certification marks and arranged from manufacturer of good repute like Green, Duro,
Durenzo, Century shall be accepted. In case flush door shutters bearing ISl certification
marks are not available in the market, flush door shutters confirming to IS|
specifications and arranged from manufacturer of good repute shall only be accepted.
They should be water proof, termite proof and have a guarantee for 10 years for any
defect liability. The plyboard / mica/ laminate / veneers/ teak veneers/ block boards
should also be of premium quality of reputed makes like Green, Duro, Durenzo,
Century with ISI mark. For WPC doors, windows and frames thereof from brand
Green, Duro, Durenzo, Century, COBE shall be accepted.

For Ceiling solutions : The items of brand names Armstrong, Gyproc, Decibel Ceiling
& Acoustics, Shera, USG Boral and Gypsoman etc shall be accepted.

13. Steel butt hinges shall strictly confirm to Indian standard specification, 1S-1341-1970
(Latest edition) and dimensions given in table 2 for medium weight cold rolled mild
steel butt hinges of the above specifications Hinges shall be of good workmanship and
manufactured by the firm of good repute.

14. Anaysisof ratesfor non-schedule / non agreement itemsi.e. items which are not
provided in the Notice Inviting Tender / Haryana PWD Schedule of Rates, 2021 (2nd
editions) corrected upto date shall be payable as per actual lowest market rates from the
recognized public market suitable to the executing division and wages of |abour as
applicable at the time of execution of work, plus admissible contractors profit and over
head charge. For such items of materials the contractor shall be required to produce
original vouchers which shall be subjected to verification by the ‘Engineer’. The rates
for non-schedule items shall be approved by the competent authority as recognized in
the departmental financial rulesin existence at the time of approval.

15. First Quality glazed/ceramic/vitrified tiles of reputed manufactures such as Kgjaria,
RAK, NITCO, Somany, Orient Bell, Jhonson, Simpolo /AGL tiles/Oasis Tiles’Home
Square Tiles/ Italica Tiles/ Sega Tiles to be arranged by the contractor.

15 (a) OPC cement duly 1Sl marked of 43 grade such as K, Lakshmi, L& T, A.C.C, Shree,
Ambuja, Wonder Cement by RK Group and Birla or as approved by Engineer should
be arranged by the contractor.

15 (b) TMT Steel Fe-500/ 500 D duly ISI marked manufactured by reputed brands such as
Rashtriya Ispat Nigam Limited Vizag TMT 500 D/ Tata Iron & Steel Company
(TISCON) /Steel Authority of IndiaLimited (SAIL TMT Bar)/JSW( Jindal Panther
TMT)/ Electrosteal (V-Xega) 550D TMT Bar/Shyam Steel Industries Ltd. ( Shyam
TMT ReBars Fe 500D) / Super Shakti Steel (Super Shakti Fe500). AF-Star
manufactured by M/sM.S. Aggarwal Foundries Pvt. Ltd., Shri Bajrang Power & Ispat
Ltd (Goel TMT Fe-550D), OCL Iron and Steel Company (GovvindaTMT Fe- 550D),
Rashmi TMT (Fe-550D) etc. shall be arranged by the contractor.

16. Waterproofing Compound, membrane, PU coating for basement podium terrace puf
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insulation, sunken portion treatment, Plasticizer, Super Plasticizer, Admixtures, Tile/
Stone Adhesive /Tile/ Epoxy Grout / Injection Grout, FRP / Fibre reinforcement wrap
of reputed manufactures such asASIAN SMARTCARE / GCP/ BASF / Bitumet /
Technonicol / Fosroc / Sika/ Pidilite/ UltraTech/ Synergy Telecommunications to be
supplied by the Deptt. or arranged by the contractor.

For paint works like Eexterior emulsions, ACRY LC interior emulsion / water-based
enamels / enamel and distempers the products of only Asian Paint, Birla Opus Prime,
Dulux, Nippon, Nerolac, Berger and Woodco paints, Paints Forever, Interlux Paints,
Halo etc shall be accepted.

For False Ceiling and acoustic wall paneling makes Hi-Steel (PR products) and
Gyptech are approved.

For fire fighting equipment brand name Lifeguard Fire Fighting Equipment is
approved.

17. The Tender with the condition regarding steel work to be done at labour rates shall be
considered invalid and rejected straightway.

18. The quantities of all items given in the Schedule are tentative. These can be increased
or decreased as per working Architectural drawings/ structural drawings & nothing
extra shall be paid.

19. For quality control, the contractor shall be required to use cement concrete mix giving a
minimum cube strength as may be prescribed in the relevant structural drawings of
work. For cement concrete and cement mortar work and other items the test should be
regularly carried out as per procedure laid down in relevant I.S.I. & other codes at the
expense of the contractor. The rates provided in the H.S.R. 2021 (2nd edition) included
the cost of such testing.

20. Irrespective of what is stated in para 6 of General Rules of Haryana P.W.D. schedule of
rates, 2021 (2nd edition) no carriage of cement, steel, bricks and water or any other
type or material shall be admissible irrespective of any lead involved.

21. All theflooring like terrazzo, Kotah stone or marble flooring should be granite finished.
No extrarate shall be paid on this account to the contractor.

22. Where-ever brick work or earth filling/embankment work is to be executed, the same
has to be executed in accordance with the provision in the Fly Ash Notification dated
14.9.99 & 27.8.2003 i.e. by using Fly Ash brick and filling/embankment constn. by
Pond Ash/Fly Ash as specified in the aforesaid notification
after getting the design approved from ‘Engineer’s.Only 1.S.I. marked factory
manufactured flush door shutter ply and block board should be used, where ever
required.

23. In case factory manufactured items, the contractor will get the name of manufacturers
approved form deptt. and awarranty of 5 years certificate in favour of ‘Engineer’ in
charge. In case of door shutters the type of wood used shall also be given by the
manufacturer. The agency shall produced a certificate that door & window shutters
fixed at site are actually factory manufactured - in case agency fails to do so the rate
for the same shall be paid for site manufactured shutters as per HSR 17.30 & 17.31 of
HSR 2021 2nd edition.

24. The agency will provide 2 Nos. boards of size 4’ X 2%’ at the site of work intimating
the details of the project otherwise deduction will be made from the first running bill of
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the Agency @ Rs 15000/- per board.

25. Contractor will use coarse aggregate (all type of stone grit) and coarse and i.e. stone
dust (Zone IInd as per IS code). The material should confirming to the latest IS
specification.

26. Regular and monthly quality control test as per frequency as per IS code specification /
PWD specification is to be done by the Contractor at his own cost and submit the result
to the ‘Engineer’ regularly and in case if he fails to do the same, ‘Engineer’ will got
conduct all quality control test as per frequency for any reputed lab & amount of the
same will be recovered for the agency. Beside this ‘Engineer’ will carry out their own
quality control test and also will engage I11rd party quality control agency for proper
quality control work and charges of thiswill be borne by the Gowt.

27. All duminum fittings for doors and windows shall be of ‘Classic’ or equivalents make
confirming to |.S. Specifications as approved by the ‘Engineer’.

28. Third Party Inspection - The Engineer-in-Charge may opt for 3rd party inspection
other than department in addition to inspection by department staff, the 3rd party would
inspect to ensure execution of work as per specification/ agreement and also quality
control i.e. draw of samples, testing and other items etc. The report of the same would
be submitted to Engineer-in-Charge by the 3rd party. The agency/ contractor shall be
bound by the report of 3rd party inspection and shall take remedial measures for
execution of work as per specifications in agreement at their own cost. The cost of 3rd
party inspection will be borne by the employer.

29. Cement contents- Actual cement required for the aggregates in concrete to be used
shall be determined by |aboratory test while designing the concrete mixes. If the
cement contents of the design mix of that grade come less than the provision of cement
contents provided in the Haryana Scheduled of Rates, (with latest amendments) due to
durability conditions, the cement contents as provided in the Haryana Schedul e of
Rates shall be used and no extra payment on this account shall be made to the
contractor. No extra amount over and above the minimum cement content as provided
in the Haryana Schedule of Rates shall be paid.

30. Design Mix Design mix will be got carried out by the Engineer-in-Charge from any of
the reputed |aboratory at the cost of contractor. The source of aggregate shall be
identified by the contractor and Engineer-in-Charge’s representative shall be present
while taking sealed samples for the design mix from such source. Frequency of
carrying out Design Mix shall be as per relevant IS Codes and also when the source of
aggregate will change, the design mix shall be carried out again.

31  Conditionsfor Quality Control and L ab:

i.  The contractor shall have to provide afield laboratory fully equipped at work site
before starting the execution of works for conducting all the relevant tests mentioned in
the Haryana PWD specification subject to the approval of the ‘Engineer’s -in-charge or
his representative. The record of such testsisto be maintained in proper register duly
signed by the Contractor or his representatives, which will become the property of the
department. The Contractor will bear all the running expenses for conducting such
tests. All the testswill be carried in the presence of S.D.E.-in-charge of the work. All
the entries are to be signed by the contractor, S.D.E. and J.E.-in-charge. In casethe
contractor does not set up thefield laboratory, an amount of Rs 10.00 lacs shall be
withheld from thefirst running bill and if the contractor does not setup the
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laboratory, the same will be setup by the department from the withheld amount.

ii.  Thequality control tests which are carried out by the department and the material for
such tests will be supplied by the contractor free of cost. In case the material is not
found up to the requirement, the same will be rejected.

iii.  Contractor shall provide suitable measuring arrangement and leveling instruments latest
quality duly approved by ‘Engineer’s -in-charge at the site of work.

iv.  No extrapayment on account of quality control measures shall be paid to the
contractor.

v. The ‘Engineer’s-in-charge at his discretion can get any type/Nos. of tests carried out
any other approved laboratory for his satisfaction for which all the expenses incurred
would be borne by the agency. The results so obtained from the laboratory would be
acceptable and binding to the agency.

vi. The Contractor shall be required to provide all such materials/equipment’s at site to
conduct field tests and to ensure that the quality of aggregate shall be according to the
prescribed specification and no payment for material required for sample for such tests
shall be made to him. In case, the material is not found up to mark, the same will be
reject.

vii. For cement, steel and similar other material, the essential tests are to be carried out at
the manufacturer’s plants or at laboratories other than the site laboratory, the cost of
samples, testing and furnishing of test certificates shall be born by the contractor. He
shall also furnish the test certificates to the ‘Engineer’.

viii. 25 % of the beams and columns in each floor before laying of slab for that floor of the
building, shall be subjected to Rebound Hammer Test conforming to 1S 13311 (Part 2):
1992 before proceeding further with construction of next story of Building. The tests
shall be witnessed by SDE. In case the test result fails the column in parametersit shall
be demolished and reconstructed at the cost of the contractor. The test results shall be
tabulated and made part of the final bill.

xi.  Theliquidated damages can be deferred/reduced/waived (whole or part) by the SE
concerned for contract(s) upto Rs.1.00 cr., CE(Buildings) from Rs.1.00 cr. to Rs.10.0.
cr. and E-In-C of Haryana PW(B&R) Deptt. for contract(s) above Rs.10.00 cr. This
will be done on the written request of the contractor and written recommendations of
EE/SE as the case may be.

X.  Upon completion and before offering the work for acceptance, the contractor shall
remove all false work, excavated and useless materials, rubbish, temporary building
constructed by him and shall leave the site and adjacent areain aneat and clean
condition to the entire satisfaction of the ‘Engineer’s. The ‘Engineer’s, reserves the
option to take away any item of work or any part thereof at any time during the
currency of the contract and reallocate it to any other agency with due notice to the
contractor without liability of any kind or payment of any compensation. Extra amount
if incurred will be recovered from the agency.

xi.  The contractor has to make his own arrangements for water, bricks, wood and every
item required directly or indirectly for completion of work.

xii. No claim shall be entertained on account of increase in price of labour and material
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other than provided in the contract due to any cause whatsoever.

xiii.  In case of emergency the Contractor shall be required to pay his labour every day and
if thisis not done, the ‘Engineer’ will make the requisite payment and recover the same
from the contractor.

xiv. Actual quantities of completed and accepted work shall only be paid.

xv. No pitsshall be dug by the contractor near the site of work or within Govt. land for
taking out earth for use on the works. In case of default the pits so dug will be filled in
by the department at the cost of the contractor plus fourteen percent departmental
charges.

xvi. The ratesto be quoted by the contractor shall be inclusive of octroi terminal tax,
royalty, cess and al other taxes (excluding GST) and charges. These are for complete
work in all respects The GST amount shall be reimbursed on production of proof of
deposit of GST with Govt. for the previous payment.

xvii. The Contractor shall not be entitled for any payment on account of work done untill he
signs the agreement.

ixvii. Nothing extrashall be paid for any lead and if unless otherwise specified for any
material required directly or indirectly and the rates to be given in the tender shall
include al leads in the contract schedule.

xiXx. The Contractor shall be responsible for any /all losses of material, damage done to
unfinished work as a result of floods and other acts of God. The Govt. will not be
responsible for any compensation as aresult of such damage or loss to the Contractor
and the Contractor shall be liable to set right such damage at his own cost to the
satisfaction of the ‘Engineer’s.

xX. Theroyalty, salestax, cess and any other taxes, if any shall be paid by the contractor
direct to the respective department in accordance with their rules and regulationsin
force from time to time without intervention of the Public Works Department.

xxi. Amount of work may be increased or decreased and any item committed and
substituted in accordance with the requirement of the department and no claim on this
amount shall be entertained. The contractor will have to complete the whole
building as per architectural plans submitted by the Chief Architect Haryana by
the Architect
hired by the department for the work.

xxii. All material left at site by the contractor for a period of more than one month after the
completion of work shall become the property of the public works department and
Contractor shall have no claim whatsoever for such material.

xxiii. The Contractor shall maintain at site of work full details of specification of the work
fixed by the ‘Engineer’ and approved drawing of the work.

xxiv. Nothing extra shall be paid to the Contractor for diversion of water in the channels
stream if it becomes necessary for the execution and completion of the work.

xxv. The Contractor will not have any claim in case of delay by the Department for removal
of tree or shifting, raising, removing of telegraph, telephone or electric lines (Over head
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or under ground) and other structure, if any, which comes in the way of the work.

xxvi. The percentage above and below HSR including ceiling premium if any should be
guoted by the Contractor after making due diligence of the itemsin the BOQ and item
ratesfor NS itemsin BOQ should be quoted without any condition. In case any
condition is tendered thiswill be considered as null and void and only percentage above
and below HSR item rates quoted for NS items by the tenderer shall be considered. In
case any tenderer refuses to accept this, action shall beinitiated as per provisionsin the
Bid Security Declaration Form or Bid Security shall be encashed.

32. Relation with Public Authorities:

The Contractor shall comply with all legal orders and directions given from time to time by
any local or public authorities and shall pay out of his own money the fees or charges to
which he may beliable.

33. Additional Conditions applicable to performance of Contractor
i. Item for which no rate or price have been entered in, will not be paid for
by the employer when executed and shall be deemed covered by the other
rates and prices in the bill quantities (Refer: ITB Clause 13.2 and
conditions of contract Clause 43.3).

ii. Wherethereisdiscrepancy between percentage written in figures and
words while quoting rates for HSR items, the percentage written in words
shall be considered. Where there is a discrepancy between unit rate and
the figures written in words for NS items, total resulting from multiplying
the unit rate by quantity, the unit rate quoted shall govern (ITB clause
27.1(b)).

iii. The agency to whom the work is allotted will have to produce origina
voucher for al quantitiesin lieu of purchase of bitumen, steel and cement
from the original manufacture or the authorized dealer/ distributors to the
satisfaction of the ‘Engineer’ for ascertaining the genuineness of material.
Attested copy of such voucher will have to be submitted along with the
bills.

iv. The documentary proof of procurement of cement & steel from the
reputed source and test result from CRRI or Sri Ram Test House, New
Delhi will be produced by the agency.

v. The contractor will be held strictly responsible to the true intent of the
specification in regard to quality of materials, workmanship and the
diligent execution of the contract.

vi. All materials and each part of detail of the work shall be subject at all
times to inspection by the Engineer-in. Departmental Representative or
other authorized subordinate who shall be furnished with reasonable
facilities and assistance by the contractor for ascertaining whether or not
the work as performed or the materials used are in accordance with the
requirements and intent of the plans and specifications.

vii. The contractor shall furnish written information to the ‘Engineer’ stating
the original source of supply and dates of manufactures of al materials
manufactured away from the actual site of work. The information shall
be furnished at least two weeks (or such other period as may be

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 99 of 134



Haryana Power Generation Corporation Limited

directedby ‘Engineer’ in advance of the incorporation of any such
materialsin the works.)

viii. Any work done or materials used without supervision or inspection by
the ‘Engineer’ /Departmental Representative is liable to be ordered to be
removed and replaced at the contractor’s expenses.

iX. If sodirected the Contractor shall at any time before the acceptance of
the work, remove or uncover such portion of the finished work as may be
directed. After examination, the contractor shall restore the said portion
of the work to the standards required as per specifications. The work
shall not be considered to have been completed in accordance with the
terms of the contract until the ‘Engineer’s -in-charge shall have certified
inwriting that it has been completed to his satisfaction. No approval of
materials or workmanship or approval of part of the work during the
progress of execution shall bind the Engineer in any way or effect his
power to regject the work when alleged to be completed or to suspend the
issue of his certificate of completion until such alterations or
modifications or reconstructions have been affected as shall enable him to
certify that the work has been completed to his satisfaction.

X. Theinspection of the work or materials shall not relieve the Contractor
any of his obligation to fulfill the terms of the contract as herein
prescribed by the plans and specifications.

xi. Failureto reject any defective work or material will not in any way
prevent later rejection when such defect is discovered or obligate the
department to make final acceptance.

xii. If, the contractor seeks to some assistance from the department in
connection with arranging water/electric connection from the public
utility service authorities for the purpose of Govt. work such assistance
only to the extent of writing aletter from the ‘Engineer’ to the authority
concerned for giving such connection may be provided. All charges etc.
shall be borne by the contractor.

vxii. The contractor may, on application of the contractor, issue essentiality
certificate for Diesel/Petrol (if it becomes a controlled commodity)
required for materials to be used on the work but the department will not
undertake any responsibility for the arrangement of such Petrol/Diesel,
Non availability of any such materials will not absolve the contractor of
his contractual obligation. No claim of any kind what-so-ever shall be
entertained for any and all the losses or damages to the contractor due to
the completion of the work getting delayed due to the failure or delay on
the part of the public works department under the terms and conditions of
the contract.

xiv. The contractor shall supply at his own cost and expenses all labour
materials etc. for labour and checking of any portion of the work during
construction.

Whosesoever required by the ‘Engineer’ or his representative and nothing
extrashall be paid for same.
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xv. Occupation of Additional Lands:
In case, when it becomes necessary for due fulfillment of the contract for
the contractor to occupy land outside the P.W.D. limits the contractor
shall make his own arrangement with the land owners and pay such
amount, as may be mutually agreed upon by them.

xvi. No claim by the contractor for additional payment will be allowed on the
ground of any misunderstanding or misapprehension in respect of any
such matter or otherwise on the ground of any allegation or fact that
incorrect information was given to him by any person whether in the
employ of the Govt. or not or of the failure on his part to obtain correct
information nor shall the contractor be relieved from any risk or
obligations imposed on or undertaken by him under the contract on any
such ground or on the ground that he did not or could not fore-see any
matter which may in fact, effect or have affected the execution of the

work.

xvii. During the absence on work of the ‘Engineer’ he shall be represented by
one of his subordinate whose duties are to watch and supervise the works,
to test and examine any materials to be used or workmanship employed to
ensure that the works are performed in conformity with the plans,
estimates and specifications in all respects and to keep ‘Engineer’
informed of the progress of the works and the manner in which they are
done. The ‘Engineer’ may from time to time delegate any of the powers
and authorities vested in him to the departmental representative in writing.

xviii. The Departmental representative shall have no authority to alter or
waive the provisions of plans and estimates and specifications or to
relieve the contractor or any of his duties or obligations under the
contract. He shall however, have the authority to inform the contractor in
writing to replace any materials considered defective and to suspend, to
do, or rectify the work improperly performed or not according to plans
and estimates or specificationsin his judgment and the contractor shall
comply.

xix. Failure of the Departmental Representative to disapprove any work of
materials shall not prejudice the power of the ‘Engineer’ thereafter to
disapprove such work or materials and to order the pulling down, removal
or breaking up thereof. If the contractor shall be dissatisfied by reason of
any decision of the Departmental representative, he shall be entitled to
refer the matter to the ‘Engineer’. Who shall thereupon confirm or
reverse such adecision.

xX. The contractor shall also inform the ‘Engineer’ in writing when any
portion is ready for inspection giving him sufficient notice to enable him
to inspect the same without retarding the further progress of the work.

xxi. Unless otherwise provided in the contract document materials such as
rubble, gravel sand, murrum, kankar earth, soil, etc. obtained from
excavation and materials obtained by dismantling any existing structures

shall remain the property of the Government.

xXii. Any tress branches, bushes, crops etc. which may be required to be cut
during the execution of the work shall be handed over to the Public Works
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Department or disposed of as directed.

xxiii The contractor will submit the design of temporary structure scaffolding
to department in advance without any cost. The contractor will remain
responsible for design and safety of scaffolding irrespective of approval
by the Engineer-in Charge.

xxiv. The contractor shall install RO system of suitable capacity and check
quality of water daily from the lab set up at site in addition to regular
testing from reputed Lab to be conducted on monthly basis. The
contractor will keep the RO in good working condition so that the quality
of water is as per latest IS Specification IS 456/other relevant codes. No
extra payment for installation of RO system and subsequent testing shall
be admissible at any point of time during the execution or defect liability
period later on

(1) A. FOR EXCESS CONSUMPTION OF MATERIALS FROM THE
THEORETICAL CONSUMPTION

(1) No Claim for Excess Consumption of material other than those specified
shall be entertained by the department.

B. FOR SHORT CONSUMPTION OF CEMENT

(i)  Upto 5%, the recovery of cost of material thus saved shall be made from
the contractor at the base price as applicable on the date of tender.

(i)  Lessconsumption by more than 5% (i.e. above 5 %) the rates of items of
work involved shall be reduced. If it is nhot possible to determine the exact
items on which less material has been used, the cost of the material so
saved shall be recovered from the contractor at double the issue rate. The
Executive Engineer reserves the right to take any other deterrent action
which he deemsfit against the contractor. It shall be at the discretion of the
department to determine whether the stability of the structure is affected
adversely due to less consumption of materialsand in caseitisfelt that itis
likely to be so, the Executive ‘Engineer’ shall rgject the work and the
decision of ‘Employer’ in such matter shall be final.

1.Conditionsfor MAINTAINENCE-CUM-DEFECT LIABILITY PERIOD [Building Works]

38.1  The defect liability-cum-maintenance period shall be two year s from the
date of completion in case of original works. For maintenance and S/R
works, defect liability period will be one year and re-painting / white wash
/ snowcem / distempering will not be required. The date of completion shall
be considered as the date certified by the ‘Engineer’.

38.2  The Engineer shall give notice to the contractor of any defects before the
end of the effects Liability-cum-Maintenance Period. The Defects
Liability-cum-Maintenance period shall be extended for aslong as defects
remain to be corrected.

38.3  The Contractor shall correct the notified Defect / Defects within the length
of time as specified by the Engineer’s, notice.

38.4  The contractor will be fully responsible for the quality and workmanship of
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the works executed by him. The liability on account of shortcomingsin
executed items found by any investigating agency during the defect liability
period or afterwards shall be born by the agency.

38.5  The Contractor shall do the routine maintenance of building to the required
standards in the manners as per Haryana PWD specifications |latest edition,
DNIT, agreement conditions and keep the whole building in defect free
condition during defect liability period as defined above.

38.6  The routine maintenance standards shall meet the following minimum
reguirements to the entire satisfaction of ‘Engineer’:-

1) Plaster work and flooring work to be repaired soon after these appear or
brought to his notice either during contractor’s monthly inspection or by the
Engineer or otherwise. Repair shall be carried out in a manner which does
not affect the aesthetics.

i)  Defective joinery such as door, window, cup-board shutters, chowkhats,
wire gauge, glass panes, fitting, fixtures etc. to be rectified / replaced
immediately after the defects appear.

i)  Any structural damage / fault / defect to be rectified to the satisfaction of
‘Engineer’ as soon as the same appears.

iv) Defective or incomplete/improper white washing / colour washing,
distempering, painting etc. to be rectified immediately on notice by the
‘Engineer’s .

v)  All rain water pipes, sun-shades and the like components to be inspected
every fortnightly and cleaned as and when required.

vi) Leakage of water of any kind in the building to be set right immediately on
priority.

vii) All electrical / Public Health installations including wiring, pipelines etc.
made in the building to be repaired / rectified / replaced as soon as any
defect has appeared / notice.

viii) The agency shall make good all the items/ works damaged during the repair
being done by him and bring the same in original form.

iX)  Any other maintenance operation required to keep the building use worthy
at al the time during the maintenance period.

X)  Heshall maintain aregister in the building for daily recording the defects,
damages, shortcomings noticed by user and address the problem within
three days or else he will approach the ‘Engineer’ for extension of thistime.

xi) Beforethe end of defect-cum-maintenance period is completed, all damaged
door /window should be replaced as per original work. All malfunctioning
fittings and fixtures of doors/ windows and woodwork, Public Health
fixtures, taps etc. of the whole building should be replaced to the satisfaction
of Engineer/ Employer as per original work will be carried out by the
contractor.
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38.7  To fulfill the objectives laid down in above sub clauses, the Contractor shall
undertake detailed inspection of the building at least once in amonth. The
‘Engineer’ can reduce this frequency in case of emergency. The Contractor
shall forward to the ‘Engineer’ the record of inspection and rectification
every month. The contractor shall pay particular attention on the
maintenance of building during rains and rainy season.

38.8  The Engineer may issue notice to the Contractor to carry out maintenance or
remove defects, if any, notice in hisinspection, or brought to his notice.
The contractor shall remove the defects within the period specified in the
notice and submit to the ‘Engineer’ a compliance report. By not giving
notice, will not absolve the contractor from his responsibility.

38.9 In case the Contractor fails to make good the defects, the Executive
Engineer may employ any other person to make good such defects and all
expenses consequent and incidental there to shall be borne by the
Contractor.

38.10 The contract shall not be considered as completed until a defect liability-
cum-maintenance certificate has been signed by the Executive Engineer
and delivered to the contractor stating that the works have been completed
and maintained to his satisfaction. The defect liability-cum-maintenance
certificate shall be given by the SE on the recommendations of XEN. SE
will send copy of such certificate to CE (Bldgs) alongwith CD.

38.11 Department shall not be responsible for any depreciation in the value of
securities, not for any loss of interest thereon.

38.12 There will be double lock system for the cement store. One Key of the lock
will be with the representative of the department and other key of the lock
will be with the agency.
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Error: Subreport could not be shown.
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Section 6

Bill of Quantities
Preamble

1) TheBill of quantities shall be read in conjunction with the instructions to Bidders, Conditions of contract,
Technical Specifications and Drawings.

2) Thequantities given in the Bill of Quantities are estimated and provisional, and are given to provide a
common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the contractor and verified by the Engineer and valued at the rates and prices tendered
in the priced Bill of Quantities, where applicable, and otherwise at such rates as the Engineer may fix within
the terms of the Contract.

3) Therates and prices tendered in the priced Bill of Quantities shall, except in so far asit is otherwise
provided under the Contract, include al constructional plant, labour, supervision, materials, erection,
maintenance, insurance, profit, all taxes (but excluding GST) and duties, together with all general risks,
liabilities and obligations set out or implied in the Contract.

4) Therates and prices shall be quoted entirely in Indian Currency.

5) A rateor price shall be entered against each item in the Bill of Quantities, whether the quantities are stated
or not. The cost of Items against which the contractor has failed to enter arate or price shall be deemed to
be covered by other rates and prices entered in the Bill of Quantities.

6) Thewhole cost of complying with the provisions of the Contract shall be included in the items provided in
the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to be distributed
among the rates and prices entered for the related Items of work.

7) General directions and descriptions of work and materials are not necessarily repeated or summarized in the
Bill of Quantities. References to the relevant sections of the contract documentation shall be made before
entering rates or prices against each item in the Bill of Quantities.

8) Errorswill be corrected by the Employer for any arithmetic errors pursuant to clause of the Instructions to
Bidders.

9) Any itemsof work not provided in the contract schedule of rates if required to be executed will be paid as
per Haryana PWD schedule of rates 2021 plus ceiling premium as applicable in DNIT subject to the
premium tendered by the contractor. In case of non schedule item, these will be paid by the ‘Engineer’
based on market rates of that time after getting approval from the competent authority and will be binding
upon the contractor.

10) Thework will be carried out strictly in accordance with the PWD book of specification 1990 edition,
CPWD Specifications and MoRT&H Specifications as applicable and that will form part and parcel of this
contract agreement.
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11)

12)

13)

14)

15)

16)

17)

18)

19)

20)

21)

22)

The ‘Engineer’ shall be entitled to order work against any item or work shown in this contract schedule of
rates hereinafter called the “Schedule” to any extent and without any limitation whatsoever as may be
required in his opinion for the purpose of work irrespective of the fact the quantities are omitted atogether
in the “Schedule” or shown more or less than the work ordered to be carried out.

In this contract schedule of rates only essential portion of items has been written, but it will deem to cover
the entire items as fully described in Haryana PWD schedule rates 2021 till the date of opening of tender
and will be applicable on this contract schedule of rates.

All theitemsin this contract schedule of rates 2021 subject to the foot notes given in the Haryana PWD
schedule of rates 2021 till the date of opening of tender and will be applicable on this contract schedul e of
rates.

Quantities given in the BOQ may vary at the time of execution of works done at site by the contractor.

Unless otherwise specified all material, machinery and labour input are to be arrange by the contractor.

All amendments issued to the Haryana PWD schedule of rates will be applicable on the contract schedule of
rates.

As and when contractor gives condition that arrangement of water shall be made by the department, it shall
be deemed that all the charges incurred thereon shall be borne by the department and recovery on the total
work done shall be made from him.

No claim will be entertained from the contractor in case of any mistake in description, rate or unit occurred
on account of typing or comparison or over sight. If there is any mistake, the same shall be rectifiable by the
‘Engineer’ at any stage as per Haryana PWD schedule of rates 2021 and all the amendments received from
time to time.

The premium should be quoted above or below for HSR items and individual rates for NS Items. No
conditional offer should be made. In case any conditionsis tendered, thiswill be considered as null and
void and only the premium or discount quoted by the tender shall be accepted. In case any tender refused to
accept the above afterwards, his earnest money will be forfeited or the action as per conditions of Bid
Security Declaration Form shall be taken.

Tender premium will not be allowed on new N.S. items.

Rate quoted by the contractor for each N.S. item shall be for complete job including all taxes (but excluding
GST) , carriage etc. Nothing extra on any account shall be paid.

The payment will be made according to the actual work done by the contractor.
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BILL OF QUANTITIES

Name of work:-Repair and mtc. of toiletsin CHM area, Fire station and GS division at PTPS
Panipat.

HSRITEMS:

Sr. |Description of Item with brief specification and Quantity Unit Rateto be quoted by the contractor/
No [referenceto book of specification. society

Infigures In words

1. |[10.57]Providing and laying Ceramic glazed floor tiles of 175.00 Sgm
size 300x300 mm (thickness to be specified by the
manufacturer) of 1st quality conforming to IS : 15622 of
approved make in colours such as White, Ivory, Grey,
Fume Red Brown, laid on 20 mm thick cement mortar 1:4
(1 Cement : 4 Coarse sand), Jointing with grey cement
slurry @ 3.3 kg/sgm including pointing the joints with
white cement and matching pigment etc., complete.
[Through Rate]

2. |[10.62]Providing and fixing Ist quality ceramic glazed wall 200.00 Sgm
tiles conforming to IS: 15622 (thickness to be specified by
the manufacturer), of approved make, in all colours, shades
except burgundy, bottle green, black of any size as
approved by Engineer-in-Charge, in skirting, risers of steps
and dados, over 12 mm thick bed of cement mortar 1:3 (1
cement : 3 coarse sand) and jointing with grey cement
slurry @ 3.3kg per sqm, including pointing in white
cement mixed with pigment of matching shade compl ete.
[Through Rate]

3. |[11.8.1]12 mm cement plaster of mix : 1. 1:4 (1 cement: 4 350.00 Sgm
coarse sand) [Through Rate]

4. [[12.157.2.1]Providing and fixing auminium work for 300.00 Kg.
doors, windows, ventilators and partitions with extruded
built up standard tubular sections/ appropriate Z sections
and other sections of approved make conforming to IS:
733 and IS: 1285, fixing with dash fasteners of required
diaand size, including necessary filling up the gaps at
junctions, i.e. at top, bottom and sides with required
EPDM rubber/ neoprene gasket etc. Aluminium sections
shall be smooth, rust free, straight, mitred and jointed
mechanically wherever required including cleat angle,
Aluminium snap beading for glazing / panelling, C.P. brass
/ stainless steel screws, al complete as per architectural
drawings and the directions of Engineer-in-charge.
(Glazing, panelling and dash fasteners to be paid for
separately) : 2.1. For shutters of doors, windows &
ventilators including providing and fixing hinges/ pivots
and making provision for fixing of fittings wherever
required including the cost of EPDM rubber / neoprene
gasket required (Fittings shall be paid for separately)
Anodised aluminium (anodised transparent or dyed to
reguired shade according to IS; 1868, Minimum anodic
coating of grade AC 15) [Through Rate]
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Description of Item with brief specification and
reference to book of specification.

Quantity

Unit

Rate to be quoted by the contractor/

society

In figures

In words

[12.177.1]Providing and fixing glazing in aluminium door,
window, ventilator shutters and partitions etc. with EPDM
rubber / neoprene gasket etc. complete as per the
architectural drawings and the directions of engineer-in-
charge . (Cost of aluminium snap beading shall be paid in
basic item): 1. With toughened glass panes of 6 mm
thickness (weight not less than 15 kg/sgm) [ Through Rate]

30.00

[2.B1454] B1454. C.P. Brass angle valve 15 mm [Rate]

30.00

Each

[22.1.1]Providing and fixing wash basin with C.I. brackets,
15 mm C.P. brass pillar taps, 32 mm C.P. brass waste of
standard pattern, including painting of fittings and
brackets, cutting and making good the walls wherever
require; 1. White vitreous chinaware Wash basin size
630x450 mm with apair of 15 mm C.P. brass pillar taps
[Through Rate]

8.00

Each

[22.101.2.1]Providing and fixing Unplasticised PVC
connection pipe with brass unions: 2.1. 45 cm length
15 mm nominal bore [Through Rate]

35.00

Each

[22.123.1.1]Providing and fixing PTMT grating of
approved quality and colour. 1.1. Circular type
100 mm nominal dia[Through Rate]

30.00

Each

10.

[22.14.1.1]Providing and fixing P.V.C. waste pipe for sink
or wash basin including P.V.C. waste fittings complete.
1.1. Semi rigid pipe

32 mm dia[Through Rate]

10.00

Each

11.

[22.25.1]Providing and fixing white vitreous chinaware
flat back or wall corner type lipped front urinal basin of
430x260x350 mm and 340x410x265 mm sizes respectively
with flushing cistern with standard flush pipe and C.P.
brass spreaders with brass unions and G.I clamps
complete, including painting of fittings and brackets,
cutting and making good the walls and floors wherever
required : 1. One urinal basin with 5 litre white P.V.C.
automatic flushing cistern [Through Rate]

20.00

Each

12.

[22.30] Providing and fixing white vitreous chinaware
pedestal type (European type/ wash down type) water
closet pan. [Through Rate]

5.00

Each

13.

[22.50.1.2.1]Providing and fixing partitions for different
type of urinals. 1.2.1. Vitreous Chinaware Partition plate.
Large size 835mm x 355 mm

White [Through Rate]

12.00

Each

14.

[22.87.2]Providing and fixing Chlorinated Polyvinyl
Chloride (CPVC) pipes, having thermal stability for hot
and cold water supply including all CPVC plain and brass
threaded fittings Thisincludes jointing of pipes and fittings
with one step CPV C solvent cement, trenching, refilling
and testing of joints complete as per direction of Engineer
in Charge.

External work 2. 20 mm nominal outer dia Pipes [Through
Rate]

400.00

Metre

15.

[22.87.3]Providing and fixing Chlorinated Polyvinyl
Chloride (CPVC) pipes, having thermal stability for hot
and cold water supply including all CPVC plain and brass
threaded fittings This includes jointing of pipes and fittings
with one step CPV C solvent cement, trenching, refilling
and testing of joints complete as per direction of Engineer
in Charge.

External work 3. 25 mm nominal outer dia Pipes [Through
Rate]

200.00

Metre

16.

[30.25.1] Distempering with 1st quality acrylic distemper
(Ready mix) having VOC content less than 50 gramg/ litre
of approved brand and manufacture to give an even shade::
1. Old work (one or more coats) [ Through Rate]

300.00

Sgm
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Description of Item with brief specification and
reference to book of specification.

Quantity

Unit

Rate to be quoted by the contractor/

society

In figures

In words

17.

[32.47.1]Providing and fixing mineral fibre false ceiling
tiles at al heights of size 595X595mm of approved texture,
design and pattern. The tiles should have Humidity
Resistance (RH) of 99%, Light Reflectance = 85%,
Thermal Conductivity k = 0.052 - 0.057 w/m K, Fire
Performance as per (BS 476 pt - 6 and7)in true horizontal
level suspended on interlocking T-Grid of hot dipped all
round galvanized iron section of 0.33 mm thick
(galvanized @120 gsm) comprising of main T runners of
15x32 mm of length 3000 mm, cross T of size 15x32mm
of length 1200 mm and secondary intermediate cross T of
size 15x32 mm of length 600 mm to form grid module of
size 600x600 mm suspended from ceiling using galvanized
mild steel item (galvanised@80gsm) 50 mm long 8mm
outer diameter M-6 dash fasteners, 6 mm diameter fully
threaded hanger rod up to 2000 mm length and L-shape
level adjuster of size 85x25x2 mm, spaced at 1200 mm
centre to centre dlong main ‘T’. The system should rest on
periphery walls /partitions with the help of Gl perimeter
wall angle of size24x24X3000 mm made of 0.40 mm thick
sheet, to be fixed to the wall with help of plastic rawl! plug
at 450 mm centre to centre and 40 mm long dry wall S.S.
screws. The exposed bottom portion of all T-sections used
in false ceiling support system shall be pre-painted with
polyester baked paint, for all heights. The work shall be
carried out as per specifications, drawings and as per
directions of the engineer-in-charge. 1. With 16 mm thick
bevelled tegular mineral fibre false ceiling tile (NRC 0.55
to 0.6 [Through Rate]

120.00

18.

[6.1.1]Providing and laying in position cement concrete of
specified grade excluding the cost of centering and
shuttering - All work below plinth level and up to Floor 1V
level: 1. 1:1%2:3 (1 Cement: 1% coarse sand (zone-III) : 3
graded stone aggregate 20 mm nominal size) [Through
Rate]

291

cum

19.

[6.1.6] Providing and laying in position cement concrete of
specified grade excluding the cost of centering and
shuttering - All work below plinth level and up to Floor 1V
level: 6. 1:4:8 (1 Cement : 4 coarse sand (zone-111) : 8
graded stone aggregate 40 mm nominal size) [Through
Rate]

313

cum

20.

[6.16]Reinforced cement concrete work in beams,
suspended floors, roofs having slope up to 15° landings,
bal conies, shelves, chajjas, lintels, bands, plain window
sills, staircases and spiral stair cases above plinth level up
to floor four level, excluding the cost of centering,
shuttering, finishing and reinforcement with 1:1.5:3 (1
cement : 1.5 coarse sand(zone-I11) : 3 graded stone
aggregate 20 mm nominal size). [Through Rate]

3.13

cum

21.

[6.30.3]Centering and shuttering including strutting,
propping etc. and removal of form for 3. Suspended floors,
roofs, landings, bal conies and access platform [ Through
Rate]

31.25
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Description of Item with brief specification and
reference to book of specification.

Quantity

Unit

Rate to be quoted by the contractor/

society

In figures

In words

22.

[6.33.3]Steel reinforcement for R.C.C. work, where not
included in the complete rate of RCC, including
straightening, cutting, bending, placing in position,
binding, wastage, overlaps, welded joints, spacer bars,
chairs, stays, hangers and annealed steel wire etc. complete
in al respect below plinth level Note: Reinforcement shall
be measured in length including hooks, if any, separately
for different diameters as actually used in work , excluding
overlaps. Wastage, overlaps, couplings, welded joints,
spacer bars, chairs, stays, hangers and annealed steel wire
or other methods of binding & placing shall not be
measured and cost of these items shall be deemed to be
included in the rates for reinforcement. 3. Cold twisted
bars [Through Rate]

500.00

Kg.

23.

[7.21.2]Brick work with common burnt clay non-modular
bricks of class designation 10.5 in foundation and plinth in:
2. Cement mortar 1:6 (1 cement : 6 coarse sand) [Through
Rate]

33.35

cum

24.

[9.57.2]Providing and fixing on wall face Unplasticised
Rigid PV C rain water pipes conforming to IS : 13592 Type
A, including jointing with seal ring conformingto IS:
5382, leaving 10 mm gap for thermal expansion, (i) Single
socketed pipes. 2. 110 mm diameter [ Through Rate]

100.00

Metre
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Total Bid Price (in figures) --------====-=mmmm oo

(IN WO dS) ==-=-mmmm e m e oo
Signature

Notes:-
1. Theitem for which no rate or price has been entered in will not be paid for by the Employer

when executed and shall be deemed to be covered by the other rates and prices in the Bill of
Quantities (Refer: ITB Clause 13.2).

2. Unit rates and prices shall be quoted by the bidder in Indian rupees excluding GST [ITB
Clause 14.1].
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Section 7

Standard Forms
L etter of Acceptance
and

Other Forms
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Standard Forms

(A) Letter of Acceptance

LETTER OF ACCEPTANCE
(Letterhead paper of the Employer)
No.
Dated
To
(Name and address of the Contractor)
Dear Sirs,
This is to notify you that your Bid dated for
execution of the (name of the

contract and identification number as given in the contract data) for the contract Price of Rupees
(amount in words and figures), as corrected and modified in
accordance with the Instructions to Biddersl is hereby accepted.

You are hereby requested to furnish Performance Security, (and additional security
for unbalanced bidsin terms of ITB Clause 29.3) [where applicable] in the form detailed in Clause

34.1 of ITB for an amount equivalent to Rs. within 15 days of the receipt of this
letter of acceptance valid up to 28 days from the date of expiry of Defect Liability-cum-
Maintenance Period i.e. up to and sign the contract, failing which

action as stated in Clause 34.3 of I TB will be taken.

Y ours faithfully,

Authorized Signature

Name and title of Signatory

Name of Employer

for and on behalf of Governor of Haryana
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(B) I'ssue of Noticeto Proceed with the Work

|SSUE OF NOTICE TO PROCEED WITH THE WORK
(Letter head of the Employer)

No. Dated

To

(Name and address of the Contractor)

Dear Sirs;

Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 34
and signing of the Contract for the work of

at abid price of Rs. .
Y ou are hereby instructed to proceed with the execution of the said works in accordance
with the contract documents.

Y ours faithfully,

(Signature, name and title of signatory,
authorized to sign on behalf of Employer)
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(C) Standard Form of Agreement

STANDARD FORM: AGREEMENT

This Agreement, made the day of 20 ,
between

[name and address of

Employer]

(hereinafter called “the Employer”) of the one part, and

[name and address of Contractor] (hereinafter called “the Contractor” of the other part).

Whereas the Employer is desirous that the Contractor execute

[name and identification number of Contract]

(hereinafter called “the Works”) and the Employer has accepted the Bid by the
Contractor for the execution and completion of such Works and the remedying of any

defectstherein at a cost of RUPEES..........ccoevvervnienene

NOW THIS AGREEMENT WITNESSETH asfollows:

1. Inthis Agreement, words and expressions shall have the same meanings as are respectively
assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed
to form and be read and construed as part of this Agreement.

2. |n consideration of the payments to be made by the Employer to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with the Employer to execute and compl ete the
Works and remedy any defects therein in conformity in all aspects with the provisions of the
Contract.
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3. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and remedying the defects within the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this
Agreement, viz:

i) Letter of Acceptance;

i)  Notice to Proceed with the works;

iii) Contractor’sBid;

iv) Contract Data;

v) Specia Conditions of Contract and General Conditions of Contract;

vi) Specifications;

vii) Drawings;

viii) Bill of Quantities; and

iX) Any other document listed in the Contract Data as forming part of the Contract.

In witness whereof, the parties thereto have caused this Agreement to be executed the day
and year first
before written.

The Common Seal of

was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said

in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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(D) Form of Unconditional Bank Guarantee from Contractor for Performance Bank

Guarantee

(BANK GUARANTEE)
WHEREAS, [Name of Bidder] (hereinafter called “the Bidder) has
submitted his Bid dated [date] for the construction of [name

of contract hereinafter called “the Bid”].

KNOW ALL PEOPLE by these presents that

We

[name of Bank] of [name of country] having our registered office at
(hereinafter called “the Bank™) are bound unto
[name of Employer] (hereinafter called “the Employer”) in the sum of

* for which payment well and truly be made to the said Employer the
Bank itself, his successors and assigns by these presents.

SEALED with the common seal of the said Bank this day of , 20

THE CONDITIONS of thisobligation are;

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in
the from of tender.
OR

(2) If the Bidder having been notified to the acceptance of his bid by the Employer during the
period of Bid validity:

(@) fails or refuses to execute the Form of Agreement in accordance with the Instructions to
Bidders, if
required; or

(b) failsor refuses to furnish the Performance Security, in accordance with the Instructions to
Bidders; or

We undertake to pay to the employer up to the above amount upon receipt of hisfirst written
demand, without the Employer having to substantiate his demand, provided that in his demand
the Employer will note that the amount claimed by him is due to him owing to the occurrence
of one or any of the three conditions, specifying the occurred condition or conditions.

This Guarantee will remain in force up to and including the date ** days
after the deadline for submission of Bids or as such deadline asis stated in the Instructions to
Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank is
hereby waived. Any demand in respect of this guarantee should reach the Bank not later than the
above date.
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DATE
SIGNATURE

WITNESS SEAL

[Signature, name and address]

* The Bidder should insert the amount of the guarantee in words and figures denominated in
Indian Rupees.

** 45 days after the end of the validity period of the Bid. Date should be inserted by the employer
before the Bidding documents are issued.
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Earnest Money Declaration Form
(in case of bidder isregistered as contractor with Haryana Gover nment on Haryana Engineering Works Portal)

(refer Clause 16.2 of Section 1)

1. | hereby submit a declaration that the bid submitted by the undersigned, on behalf of the
bidder, (name of the Bidder), shall not be withdrawn or modified during the period of
validity i.e. not less than 120 (one hundred twenty) days from the bid due date.

2. |, on behalf of the bidder, (Name of Bidder), also accept the fact that in case the bid is
withdrawn or modified during the period of its validity or if we fail to sign the contract in
case the work is awarded to us or we fail to submit a performance security before the
deadline defined in clause 34.1 of the tender document, then (Name of Bidder) will be
debarred for participation in the tendering process in any of the
Department/Boards/Corporations etc. of the Government of Haryana for a period of Two
year from the bid due date of this work

(Signature of the Authorized Signatory)
(Officia Seal)
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PERFORMANCE BANK GUARANTEE

To
[name of Employer]
[address of Employer]
WHEREAS [name and address of
Contractor] (hereafter called “the contractor’”) has undertaken, in pursuance of Contract No.
dated to execute [name

of Contract and brief description of Works] (hereinafter called “the Contract™).

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as
security for compliance with his obligation in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on
behalf of the Contractor, up to atotal of [amount of guarantee]*
(in words), such sum being payable in the types and proportions of
currenciesin which the Contract Price is Payable, and we undertake to pay you, upon your first
written demand and without cavil or argument, any sum or sums within the limits of
[amount of guarantee] as aforesaid without your needing to
prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the
Contract or of the Works to be performed there under or of any of the Contract documents which
may be made between you and the Contractor shall in any way release us from any liability under
this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 45 days from the expiry of the Defect Liability-
cum-Maintenance Period.

Signature and Seal of the guarantor
Name of Bank

Address

Date
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*  An amount shall be inserted by the Guarantor, representing the percentage the Contract Price
specified in the Contract including additional security for unbalanced Bids, if any and denominated
in Indian Rupees.
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(E) Format for Equipment/Machinery L ease Agreement

EQUIPMENT/MACHINERY LEASE AGREEMENT

The Lease Agreement (the “agreement”) is made and entered on dated , by and
between (“Lessor) and (“ Lessee”) (collectively referred to as the parties).
The parties agree as follows:-

1 Lessor hereby leases to Lessee the following machinery and equipment:

2 LEASE TERM: The Lessee will start on dated (begin date) and will end on
- dated (end date).

3 LEASE PAYMENT: Lessee agrees to pay lessor as rent for the equipment/ machinery the amount
- of Rs. (“RENT”) each month in advance on the first day of each month
at (Address for rent payment) or at any other address designated by Lessor. s

4 LATE PAYMENT: If any amount under this agreement is more than days late, lessee agree
- topay alatefees of Rs. per day.

5 SECURITY DEPOSIT: Prior to taking possession of the Equipment/ machinery, L essee shall deposit
with Lessor in trust, a security deposit of Rs. as security for the performance by L essee
of the terms under this agreement and for any damages caused by Lessee or Lessee’s agents to the
equipment/ machinery during the lease term. Lessor may use part or all of security deposit to repair
any damage to Equipment/ machinery caused by Lessee or Lessee’s agents. However, lessor is not
just limited to security deposit amount and lessee remains liable for any balance. Lessee shall not use
or apply any such security at any timein lieu of payment of rent. If lessee breaches any terms or
conditions of this Agreement, L essee shall forfeit any deposit, as permitted by law.

6. DELIVERY: Lessee shall not be responsible for all expenses and costs 1) at the beginning of the
Lease Term, of transporting the equipment/ machinery Lessee’s premises and ii) at the end of the
Lease Term, of transporting the equipment/ machinery back to Lessor’s premises.s

7. POSSESSION AND SURRENDER OF EQUIPMENT/ MACHINERY: Lessee shall be entitled to
possession of the equipment/ machinery on the first day of Lease Term. At the expiration of the
lease term, Lessee shall surrender the equipment/ machinery to Lessor by delivering the
equipment/ machinery to Lessor or Lessor agents in good condition and working order, ordinary
wear and tear excepted, asit was at the commencement of the agreement.

8. USE OF EQUIPMENT/ MACHINERY : Lessee shal only use the equipment/ machinery in a
careful and proper manner and will comply with al laws, rules, ordinances, statues and orders
regarding the use, maintenance of storage of the equipment/ machinery.

9. CONDITIONS OF EQUIPMENT/ MACHINERY AND REPAIR: Lessee or Lessee’s agent has
inspected the equipment/ machinery and acknowledges that the equipment/ machinery isin good
and acceptable condition.
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10. MAINTENANCE, DAMAGE AND LOSS:- Lessee will, at Lessee’s sole expense, keep and
maintain the equipment/ machinery clean and in good working order and repair during the L essee
Term. In the event the equipment/ machinery islost or damaged beyond repair, Lessee shall pay to
L essor the replacement cost of equipment/ machinery, in addition, the obligations of this Agreement
shall continue in full force and effect through the L ease term.

11. INSURANCE: Lessee shall be responsible to maintain insurance on the equipment/ machinery with
losses payable to Lessor against fire, theft, collision and other such risks as are appropriate and
specified by Lessor, upon request by Lessor, Lessee shall provide proof of such insurance.

12. OWNERSHIP: The equipment/ machinery is and shall remain the exclusive property of Lessor.

13. BINDING EFFECT: The covenants and conditions contained in the Agreements shall apply to and
bind the Parties and the heirs, legal representatives, successors and permitted assigns of the Parties.

14. GOVERNING LAW: This agreement shall be governed and constructed in accordance with the
Laws of State of Haryana.

15. NOTICE: Any notice required or otherwise given pursuant to this Agreement shall be in writing
and mailed certified return receipt requested, postage prepaid, or delivered by courier or speed post
to Lessor/ Lessee.

Address of the Lessor Address of the Lessee

Either party may change such address from time to time by providing notice as set for the above.

In witness whereof, the parties have caused this Agreement to be executed the day and year first above
written.

LESSOR

LESSEE
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(F) Format For Joint Venture Memorandum of Under standing/Agreement (wherever applicable)

FORMAT FOR JOINT VENTURE MEM ORANDUM OF
UNDERSTANDING/AGREEMENT

THISJOINT VENTURE MEMORANDUM OF UNDERSTANDING (MOU)/AGREEMENT
EXECUTED AT ..o ONTHIS................. DAYOF ... 2021
BETWEEN M/S . .viiiiiee e Registered office at
asthefirst party and M/s
Registered office at
as the Second party as
thirty party. (The expression and words of the first and second and third party shall mean and
include their heirs successors, assigns, nominees execution, administrators and legal representatives

respectively.)

WHEREAS the parties herein above mentioned are desirous of entering into a Joint Venture
for carrying on Engineering and/or contract works, in connection with
and other works mentioned in Tender Notice No.
Dated of PWD B&R Department or any
other work or works, as mutually decided between the parties to this Joint Venture.

WHEREAS al the parties are desirous of recording the terms and conditions of this Joint
Venture to avoid future disputes.

NOW THIS MoU/AGREEMENT WITNESSTH AS UNDER:
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1. That in and under this Joint Venture agreement the work will be done jointly by the First Party
and Second Party in the name and style of M/s M/s
and M/s. ).

2. Thisal the parties shall be legally liable, severally and or jointly responsible for the
satisfactory/successful execution/completion of the work in all respects and in accordance with
terms and conditions of the contract.

3. That therole of each constituent of the said Joint Venture in details shall be as under:-

Thefirst party shall be responsible for

The second party shall be responsible for

The third party shall be responsible for

4 The share of profit and loss of each constituent of the said Joint venture shall be as under:-

5. That all the parties of this Joint Venture shall depute their experienced staff as committed
commensuration with their role and responsibility and as required for the successful completion of
the works in close consultation with each other.

6. That the investment required for the works under this Joint Venture shall be brought in by the
parties as agreed to between them from time to time.

7. That al the Bank guarantee shall be furnished jointly by the parties in the name of Joint
Venture.

8. That the party number to this Joint Venture shall
be the prime (lead) contractor and will be responsible for timely completion of work and to
coordinate with the Department to receive payments and also to make al correspondence on behalf
of this Consortium/Joint Venture.

9. That all the above noted partiesi.e. not to make any change in
the agreement without prior written consent of the competent authority of the department.

NOW THE PARTIES HAVE JOINED HANDS TO FORM THISJOINT VENTURE ON THIS
DAY OF TWO THOUSAND WITH REFERENCE TO AND IN
CONFIRMATION OF THEIR DISCUSSIONS AND UNDERSTANDING BROUGHT ON RECORD ON

IN WITNESS THEREOF ALL/BOTH THE ABOVE NAMED PARTIESHAVE SET THEIR
RESPECTIVE HANDS

ON THISJOINT VENTURE AGREEMENT ON THE DAY, MONTH AND YEAR FIRST ABOVE
MENTIONED IN THE PRESENCE OF THE FOLLOWING WITNESS,

WITNESSES:

1. FIRST PARTY
2. SECOND PARTY
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(G) Bank Guarantee for Advance Payment

BANK GUARANTEE FOR ADVANCE PAYMENT

To
[name of Employer]
[address of Employer]
[name of Contractor]
Gentlemen:

In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 (“Advance
Payment”) of the above-mentioned Contract, [name and address
of Contractor] (hereinafter called “the Contractor”) shall deposit with
[name of Employer] a bank guarantee to guarantee his proper and faithful performance under the said
Clause of the Contract in an amount of [amount of Guarantee]*

[in words].

We, the [bank of financial institution], as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety
merely, the payment to [name of Employer] on hisfirst
demand without whatsoever right of obligation on our part and without hisfirst claim to the
Contractor, in the amount not exceeding [amount of guarantee]*

[in words].

We further agree that no change or addition to or other modification of terms of the Contractor
or Works to be performed thereunder or of any of the Contract documents which may be made
between [name of Employer] and the Contractor, shall in any way
release us from any liability under this guarantee, and we hereby waive notice of any such change,
addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment
under the Contract until [name of Employer] receives full
repayment of the same amount from the Contractor.

Yours truly,

Signature and Seal of the guarantor
Name of Bank

Address

Date

* An amount shall be inserted by the Bank or Financial Institution representing the amount of the
Advance Payment, and denominated in Indian Rupees.
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(H) Indenture For Secured Advances

INDENTURE FOR SECURED ADVANCES
FORM 31

(for use in cases in which the contract is for finished work and the contractor has entered into an
agreement for the execution of a certain specified quantity of work in a given time).

This indenture made the day of , 20
BETWEEN (hereinafter called the contractor which expression shall

where the context so admits or implies be deemed to include his executors, administrators and
assigns) or the one part and the Employer of the other part.

Whereas by an agreement dated (hereinafter called the said
agreement) the contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced
on the security of materials absolutely belonging to him and brought by him to the site of the works
the subject of the said agreement for use in the constructions of such of the works as he has
undertaken to executive at rates fixed for the finished work (inclusive of the cost of materials and
labour and other charges).

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees

on the security of materials the
quantities and other particulars of which are detailed in Accounts of Secured Advances attached to the
Running Account hill for the said works signed by the Contractor on and the Employer has
reserved to himself the option of making any further advance or advances on the security of other
materials brought by the Contractor to the site of the said works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in
consideration of the sum of Rupees on or before the execution of these
presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby
acknowledge) and of such further advances (if any) as may be made to him as afor said the
Contractor doth hereby covenant and agree with the President and declare as follows:

(1) That the said sum of Rupees so advanced by the Employer to the
Contractor as aforesaid and al or any further sum of sums advanced as aforesaid shall be employed
by the Contractor in or towards expending the execution of the said works and for no other purpose
whatsoever.

(2) That the materials details in the said Account of Secured Advances which have been
offered to an accepted by the Employer as security are absolutely the Contractor’s own
propriety and free from encumbrances of any kind and the contractor will not make any
application for or receive afurther advance on the security of materials which are not
absolutely his own property and free from encumbrances of any kind and the Contractor
indemnified the Employer against all claimsto any materialsin respect of which an
advance has be made to him as aforesaid.

3) That the materials detailed in the said account of Secured Advances and all other materials
on the security of which any further advance or advances may hereafter be made as
aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the
execution of the said works in accordance with the directions of the ‘Engineer’.
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(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for
the proper watch, safe custody and protection against all risks of the said materials and that
until used in construction as aforesaid the said materials shall remain at the site of the said
works in the Contractor’s custody and on his own responsibility and shall at all times be
open to inspection by the ‘Engineer’ or any officer authorized by him. In the event of the
said materials or any part thereof being stolen, destroyed or damaged or becoming
deteriorated in a greater degree than is due to reasonable use and wear thereof the
Contractor will forthwith replace the same with other materials of like quality or repair and
make good the same required by the ‘Engineer’.

(5) That the said materials shall not be any account be removed from the site of the said works
except with the written permission of the ‘Engineer’ or an officer authorized by him on
that behalf.

(6) That the advances shall be repayable in full when or before the Contractor receives

payment from the Employer of the price payable to him for the said works under the terms
and provisions of the said agreement. Provided that if any intermediate payments are
made to the Contractor on account of work done than on the occasion of each such
payment the Employer will be at liberty to make arecovery from the Contractor’s bill for
such payment by deducting there from the value of the said materials than actually used in
the construction and in respect of which recovery has not been made previously, the value
for this purpose being determined in respect of each description of materials at the rates at
which the amounts of the advances made under these presents were cal cul ated.

(7) That if the Contractor shall at any time make any default in the performance or observance
in any respect of any of the terms and provisions of the said agreement or of these presents
the total amount of the advance or advances that may still be owing of the Employer shall
immediately on the happening of such default be re-payable by the Contractor to be the
Employer together with interest thereon at twelve per cent per annum from the date or
respective dates of such advance or advances to the date of repayment and with all costs,
charges, damages and expenses incurred by the Employer in or for the recovery thereof or
the enforcement of this security or otherwise by reason of the default of the Contractor and
the Contractor hereby covenants and agrees with the Employer to reply and pay the same
respectively to him accordingly.

(8) That the Contractor hereby charges all the said materials with the repayment to the
Employer of the said sum of Rupees and any
further sum of sums advanced as aforesaid and all costs, charges, damages and expenses
payable under these presents PROVIDED ALWAY S and it is hereby agreed and declared
that notwithstanding anything in the said agreement and with- out prejudice to the power
contained therein if and whenever the covenant for payment and repayment here-in-before
contained shall become enforceable and the money owing shall not be paid in accordance
there with the Employer may at any time thereafter adopt all or any of the following
courses as he may deem best :

(a) Seize and utilize the said materials or any part thereof in the completion of the said works
on behalf of the contractor in accordance with the provisionsin that behalf contained in the
said agreement debiting the contractor with the actual cost of effecting such completion
and the amount due to the contractor with the value of work done asif he had carried it out
in accordance with the said agreement and at the rates thereby provided. If the balance is
against the contractor, he isto pay same to the Employer on demand.

(b) Remove and sell by public auction the seized materials or any part there of and out of the

DNIT Name : Repair and mtc. of toilets ...

Haryana Engineering Works Portal Page 129 of 134



Haryana Power Generation Corporation Limited

moneys arising from the sale retain all the sums aforesaid repayable or payable to
the Employer under these presents and pay over the surplus (if any) to the
Contractor.

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to
the Contractor under the said agreement.

9) That except in the event of such default on the part of the contractor as aforesaid interest
on the said advance shall not be payable.

(10) That in the event of any conflict between the provisions of these presents and the said
agreement the provisions of these presents shall prevails and in the event of any dispute or
difference arising over the construction or effect of these presents the settlement of which
has not been here-in-before expressly provided for the same shall be referred to the
Employer whose decision shall be final.
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(I Integrity Pact Format
INTEGRITY PACT FORMAT

Not applicable
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(J) Undertaking
UNDERTAKING

Description of the Works :

To
Address

1. With full understanding that Part II of our bid (Financial bid) will be opened only if
[/We qualify on the basis of evaluation in Part | of the Bid (Technical bid), I/We offer
to execute the Works described above and remedy any defects therein in conformity
with the conditions of Contract, specifications, drawings, Bill of Quantities and
Addenda for an amount quoted in the Financial Bid.

2. I/We agree to abide by this Bid for the period of 120 days from the date fixed for
receiving the same, and it shall remain binding upon us and may be accepted at any
time before the expiration of that period.

3. Unless and until a formal Agreement is prepared and executed this Bid, together with
your written acceptance thereof, shall constitute a binding contract between us.

4. I/We undertake, if our Bid is accepted, to commence the Works as soon as is
reasonably possible after the receipt of the Engineer’s notice to commence, and to
complete the whole of the Works comprised in the Contract within the time stated in
the document.

5. I/We understand that you are not bound to accept the lowest or any tender you may
receive.

Signature of Authorised SIgNatory ........cccceeeceeveeveecieveere e,
Name and Title of SIgNatory........cccceerereeiieieseennene

Name of Bidder .........cccevvvievieiice e,

Authorised Address of Communication.............ccc........
Telephone Nos (Office) ...
MODITENO. ...
Facsimile (Fax) NO. ............oooiiiiiii e,
Electronic Mail Identification (Email ID) ..................

PlaCE: tuiieiieiiiiiiiieiniitieenttniineieeetentenceacnsensanens

D
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(K) AFFIDAVIT

FORMAT FOR THE AFFIDAVIT

(NOTE: This affidavit should be on anon-judicial stamp paper of Rs.10/- and shall be attested by
M agistrate/Sub-Judge/ Notary Public)

Name of work

L e (name of the authorised representative
of the bidder) son/daughter of .........................oonil. resident of

..................................................................................... (full address), aforesaid
solemnly affirm and state as under:

1. |, undersigned, do hereby certify that all the information furnished and statement’s made
in response to this notice inviting bid are true and correct and nothing has been conceal ed.

2. 1, undersigned or our firm M/s have never been
blacklisted or debarred by any State Govt. /Central Government/Autonomous
Body/Authority in Law.

3. 1, undersigned or our firm M/s have never been declared
bankrupt/ insolvent as on date.

4. The undersigned hereby authorize(s) and request(s) any bank, person, firm PSU/
Authority or Corporation to furnish pertinent information deemed necessary and requested
by the Department to verify this statement or regarding may (our) competence and general
reputation.

5. The undersigned understand and agrees that further qualifying information may be
requested, and agrees to furnish any such information at the request of the Department/
Project implementing agency.

6. |, theundersigned do hereby undertake that our firm M/s would
invest a minimum cash upto 25% of the value of the work during implementation of the
Contract.

7. 1, the undersigned do hereby undertake that our firm M/s agreeto

abide by this bid for a period of 120 days from the date fixed for receiving the same and it
shall be binding on us and may be accepted at any time before the expiration of that

period.
8. |, the undersigned do hereby undertake that our firm M/s agree to deploy on
this work the machinery, equipment and technical personnels as mentioned in the bid
document.

9. *I hereby certify that | have been authorised by ..o
..................................................... (the bidder) to sign on their behalf, the bid
mentioned in paragraph 1 above.
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Place: .................
Date: ...l

Deponent

Signed by an
Authorized
Officer of the firm
(Deponent)

* not applicable if the bidder isan individual and is signing the bid on his own behalf.
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